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MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

ES ACACIA MAGNET 

ES CAPITAL

ES ITNI ITEQ Technology Equipment Upgrades ‐                                        69,950.69                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        69,951                            

ES ITNI ITIN Technology Infrastructure ‐                                        24,881.20                       210,147.96                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        235,029                          

ES MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.12                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

ES MMR B00S DSA Closeout and Certification ‐                                        1,857.03                          ‐                                        320.00                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        2,177                              

ES MMR I00A Modernization General Professional Services ‐                                        ‐                                        18,208.03                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        18,208                            

ES MMR I00B Asphalt ‐                                        ‐                                        1,008.95                          ‐                                        4,850.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,859                              

ES MMR IKEQ Kitchen Upgrade 203.47                             4,956.89                          ‐                                        2,137.79                          768.29                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        8,066                              

ES MMR I01A Concrete  ‐                                        17,300.00                       2,000.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        19,300                            

ES MMR I01B Modernization  ‐                                        ‐                                        11,484.28                       55,750.70                       509,087.63                     3,355.00                          ‐                                        21,303.27                       95,720.64                       46,455.60                       1,554.40                          743,157                          

ES SS I01C Safety & Security ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        12,403.94                       6,131.50                          516.50                             18,535                            

ES MMR I01D Plumbing / Irrigation ‐                                        ‐                                        ‐                                        ‐                                        18,756.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        18,756                            

ES MMR I01E Flooring ‐                                        ‐                                        ‐                                        1,935.00                          9,341.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        11,276                            

ES MMR I01F HVAC ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES MMR I01G Playground Equipment/ADA   ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        709.50                             2,311.20                          449,556.43                     3,021                              

ES MMR I01H Painting ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES PM 0000 Program Management 3.58                                 13,992.62                       (6,012.84)                        2,139.30                          16,523.28                       223.81                             ‐                                        1,169.74                          7,748.96                          10,870.22                       ‐                                        46,659                            

ES CAPITAL 2,643,000                       207.05                             132,938.43                     242,352.50                     62,282.79                       559,326.20                     3,578.81                          ‐                                        22,473.01                       116,583.04                     65,768.52                       451,627.33                     1,205,510                       985,862                             

ES

ES TECHNOLOGY

ES A Computers 28,218.95                       22,853.78                       12,193.20                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        63,266                            

ES B Tablets / Laptops 4,998.75                          36,941.30                       24,290.01                       34,503.81                       28,507.14                       1,210.56                          2,485.48                          1,199.84                          ‐                                        ‐                                        134,137                          

ES C Audio Visual 2,341.35                          1,693.13                          ‐                                        ‐                                        4,966.21                          22,999.43                       9,197.56                          12,207.74                       ‐                                        ‐                                        53,405                            

ES D Printers / Accessories ‐                                        978.52                             1,174.39                          ‐                                        600.05                             1,299.67                          2,858.22                          1,882.24                          ‐                                        ‐                                        8,793                              

ES E Software ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES F Installation Services ‐                                        2,120.00                          ‐                                        ‐                                        729.77                             ‐                                        9,612.24                          1,665.98                          ‐                                        1,826.86                          14,128                            

ES G Charging Stations 956.75                             5,032.38                          ‐                                        ‐                                        2,346.63                          ‐                                        541.61                             ‐                                        ‐                                        ‐                                        8,877                              

ES H Miscellaneous ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES M Accessories ‐                                        ‐                                        ‐                                        ‐                                        82.58                               ‐                                        60.06                               426.32                             ‐                                        ‐                                        569                                  

ES TECHNOLOGY 680,144                           ‐                                        36,515.80                       69,619.11                       37,657.60                       34,503.81                       37,232.38                       25,509.66                       24,755.17                       17,382.12                       ‐                                        1,826.86                          283,176                           395,141                             

ES

ES ACACIA MAGNET  3,323,144                   207.05                        169,454.23                 311,971.61                 99,940.39                   593,830.01                 40,811.19                   25,509.66                   47,228.18                   133,965.16                 65,768.52                   453,454.19                 1,488,686                   1,381,004                     
ES



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

ES ASPEN ELEMENTARY 

ES CAPITAL

ES MMR 0CEJ Energy Prop 39 ‐                                        625.06                             11,629.61                       33,272.45                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        45,527                            

ES MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.12                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

ES MMR B00S DSA Closeout and Certification ‐                                        23.41                               ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        23                                    

ES MMR I00A Modernization General Professional Services ‐                                        ‐                                        18,208.03                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        18,208                            

ES MMR IKEQ Kitchen Upgrade 203.47                             6,098.14                          ‐                                        4,367.79                          768.29                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        11,438                            

ES ITNI ITEQ Technology Equipment Upgrades ‐                                        61,237.03                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        61,237                            

ES ITNI ITIN Technology Infrastructure 19,222.21                       148,859.74                     1,394.80                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        169,477                          

ES MMR I02A Asphalt ‐                                        14,626.95                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        14,627                            

ES MMR I02B Flooring ‐                                        6,287.06                          12,134.47                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        18,422                            

ES MMR I02C Modernization  ‐                                        ‐                                        11,134.28                       ‐                                        ‐                                        ‐                                        4,850.00                          ‐                                        30,427.49                       130,095.16                     42,330.56                       176,507                          

ES MMR I02E HVAC ‐                                        ‐                                        ‐                                        7,067.00                          153,179.70                     20,647.30                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        180,894                          

ES SS I02F Safety & Security ‐                                        ‐                                        ‐                                        ‐                                        4,736.30                          3,800.00                          48,902.00                       45,351.69                       21,221.50                       4,276.03                          27,931.15                       128,288                          

ES MMR I02G Playground Equipment/ADA   ‐                                        ‐                                        ‐                                        ‐                                        257,837.93                     206,053.19                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        463,891                          

ES MMR I02H Roofing ‐                                        ‐                                        ‐                                        ‐                                        22,800.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        22,800                            

ES PM 0000 Program Management 341.55                             27,969.44                       (1,453.00)                        1,590.23                          13,373.26                       15,376.71                       2,417.83                          2,490.22                          3,677.39                          4,391.49                          ‐                                        70,175                            

ES CAPITAL 2,643,000                       19,767.23                       265,726.83                     58,564.31                       46,297.47                       452,695.48                     245,877.20                     56,169.83                       47,841.91                       55,326.38                       138,762.68                     70,261.71                       1,387,029                       1,185,709                         

ES

ES TECHNOLOGY

ES A Computers 17,028.75                       9,464.04                          12,537.00                       9,573.72                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        48,604                            

ES B Tablets / Laptops 14,996.25                       43,135.87                       21,411.97                       17,879.13                       18,139.76                       17,957.34                       ‐                                        ‐                                        ‐                                        ‐                                        133,520                          

ES C Audio Visual 4,565.81                          14,323.51                       4,744.53                          6,568.95                          17,475.72                       14,379.77                       12,742.14                       9,667.28                          ‐                                        ‐                                        84,468                            

ES D Printers / Accessories ‐                                        1,639.00                          2,037.77                          220.94                             ‐                                        2,624.41                          ‐                                        2,927.93                          ‐                                        ‐                                        9,450                              

ES E Software ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES F Installation Services 800.00                             1,150.00                          ‐                                        300.30                             1,550.00                          1,067.26                          3,579.41                          2,250.00                          ‐                                        3,259.03                          10,697                            

ES G Charging Stations 5,837.25                          6,911.72                          ‐                                        ‐                                        1,166.88                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        13,916                            

ES H Miscellaneous ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES M Accessories ‐                                        ‐                                        ‐                                        ‐                                        278.85                             ‐                                        94.39                               5.36                                 ‐                                        ‐                                        379                                  

ES TECHNOLOGY 766,625                           ‐                                        43,228.06                       76,624.14                       40,731.27                       34,543.04                       38,611.21                       36,028.78                       16,415.94                       14,850.57                       ‐                                        3,259.03                          301,033                           462,333                             

ES

ES ASPEN ELEMENTARY  3,409,625                   19,767.23                   308,954.89                 135,188.45                 87,028.74                   487,238.52                 284,488.41                 92,198.61                   64,257.85                   70,176.95                   138,762.68                 73,520.74                   1,688,062                   1,648,042                     
ES



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

ES BANYAN ELEMENTARY 

ES CAPITAL

ES MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        5,516.12                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

ES MMR B00S DSA Closeout and Certification ‐                                        500.00                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        500                                  

ES MMR I00A Modernization General Professional Services ‐                                        ‐                                        18,208.03                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        18,208                            

ES MMR I00B Parking Lot Striping ‐                                        ‐                                        808.95                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        809                                  

ES MMR IKEQ Kitchen Upgrade 203.47                             9,620.10                          736.00                             5,948.14                          768.29                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        17,276                            

ES ITNI ITEQ Technology Equipment Upgrades ‐                                        69,128.71                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        69,129                            

ES ITNI ITIN Technology Infrastructure 19,906.01                       134,757.78                     832.91                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        155,497                          

ES MMR I03A Flooring 5,144.32                          8,997.50                          105,228.36                     37,382.23                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        156,752                          

ES MMR I03B Asphalt ‐                                        2,300.00                          30,978.43                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        33,278                            

ES MMR I03C Modernization  ‐                                        ‐                                        11,134.28                       ‐                                        13,876.51                       2,651.77                          9,485.62                          120,333.65                     31,355.63                       1,774.50                          16,038.50                       190,612                          

ES MMR I03D Flooring DUPLICATE: USE I03A ‐                                        ‐                                        4,450.00                          14,567.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        19,017                            

ES SS I03E Safety & Security ‐                                        ‐                                        ‐                                        ‐                                        18,167.00                       ‐                                        ‐                                        ‐                                        13,268.94                       4,275.96                          25,260.00                       35,712                            

ES SS I03F Plumbing / Irrigation ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES SS I03G HVAC ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES SS I03H Playground Equipment/ADA   ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        124,993.15                     ‐                                        ‐                                        ‐                                        ‐                                        124,993                          

ES MMR I03I Kiln Enclosure ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        34,085.00                       ‐                                        ‐                                        34,085                            

ES PM 0000 Program Management 444.02                             26,504.45                       (4,306.73)                        2,059.41                          998.81                             176.90                             6,049.02                          6,607.42                          5,604.10                          1,016.13                          ‐                                        45,154                            

ES CAPITAL 2,643,000                       25,697.82                       251,808.54                     173,586.35                     59,956.78                       33,810.61                       2,828.67                          140,527.79                     126,941.07                     84,313.67                       7,066.59                          41,298.50                       906,538                           1,695,164                         

ES

ES TECHNOLOGY

ES A Computers 30,486.30                       ‐                                        ‐                                        2,055.12                          2,767.05                          ‐                                        ‐                                        4,853.06                          ‐                                        ‐                                        40,162                            

ES B Tablets / Laptops 11,259.88                       58,662.87                       31,983.05                       25,494.78                       39,158.40                       31,348.31                       3,193.15                          4,480.15                          ‐                                        ‐                                        205,581                          

ES C Audio Visual ‐                                        8,218.38                          10,441.02                       6,770.30                          1,472.85                          6,394.88                          10,382.54                       12,326.41                       ‐                                        ‐                                        56,006                            

ES D Printers / Accessories ‐                                        403.19                             5,674.60                          ‐                                        ‐                                        2,067.73                          ‐                                        648.86                             ‐                                        ‐                                        8,794                              

ES E Software ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES F Installation Services ‐                                        2,680.00                          6,920.00                          1,051.05                          5,950.00                          ‐                                        639.21                             3,950.56                          ‐                                        ‐                                        21,191                            

ES G Charging Stations 9,111.70                          8,849.66                          5,475.12                          3,003.00                          ‐                                        ‐                                        1,083.23                          ‐                                        ‐                                        ‐                                        27,523                            

ES H Miscellaneous ‐                                        37.26                               ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        37                                    

ES I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES M Accessories ‐                                        ‐                                        ‐                                        ‐                                        693.00                             ‐                                        ‐                                        289.58                             ‐                                        ‐                                        983                                  

ES TECHNOLOGY 893,717                           ‐                                        50,857.88                       78,851.36                       60,493.79                       38,374.25                       50,041.30                       39,810.92                       15,298.13                       26,548.62                       ‐                                        ‐                                        360,276                           533,441                             

ES

ES BANYAN ELEMENTARY  3,536,717                   25,697.82                   302,666.42                 252,437.71                 120,450.57                 72,184.86                   52,869.97                   180,338.71                 142,239.20                 110,862.29                 7,066.59                     41,298.50                   1,266,814                   2,228,604                     



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

O CENTURY ACADEMY

O CAPITAL

O MMR 0000 Transfer to 213 Technology  ‐                                        ‐                                        ‐                                        24,470.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        24,470                            

O ITNI ITEQ Technology Equipment Upgrades ‐                                        12,514.04                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        12,514                            

O ITNI I24A Technology Infrastructure: Not part of ITIN ‐                                        ‐                                        660.00                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        660                                  

O MMR I24B Modernization  ‐                                        ‐                                        ‐                                        ‐                                        20,288.55                       721,441.09                     162,257.27                     ‐                                        ‐                                        ‐                                        ‐                                        903,987                          

O PM 0000 Program Management ‐                                        1,472.13                          (15.98)                              870.40                             617.60                             48,127.39                       7,297.50                          ‐                                        ‐                                        ‐                                        ‐                                        58,369                            

O CAPITAL 1,000,000                       ‐                                        13,986.17                       644.02                             25,340.40                       20,906.15                       769,568.48                     169,554.77                     ‐                                        ‐                                        ‐                                        ‐                                        1,000,000                       ‐

O

O TECHNOLOGY

O A Computers ‐                                        3,832.38                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        3,832                              

O B Tablets / Laptops ‐                                        29,217.40                       43,242.94                       12,000.00                       6,655.47                          6,883.65                          ‐                                        767.51                             ‐                                        ‐                                        98,767                            

O C Audio Visual ‐                                        1,386.75                          2,325.19                          ‐                                        4,370.45                          5,467.80                          3,716.85                          5,328.39                          ‐                                        ‐                                        22,595                            

O D Printers / Accessories ‐                                        1,202.84                          3,260.41                          ‐                                        ‐                                        1,488.65                          616.69                             ‐                                        ‐                                        ‐                                        6,569                              

O E Software ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

O F Installation Services ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

O G Charging Stations ‐                                        451.50                             1,481.02                          ‐                                        524.45                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        2,457                              

O H Miscellaneous ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

O I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

O J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

O K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

O L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        322.98                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        323                                  

O M Accessories ‐                                        ‐                                        ‐                                        ‐                                        156.59                             ‐                                        107.25                             140.50                             ‐                                        ‐                                        404                                  

O TECHNOLOGY 262,000                           ‐                                        ‐                                        36,090.87                       50,309.56                       12,000.00                       12,029.94                       13,840.10                       4,440.79                          6,236.40                          ‐                                        ‐                                        134,948                           127,052                             

O

O CENTURY ACADEMY 1,262,000                   ‐                                   13,986.17                   36,734.89                   75,649.96                   32,906.15                   781,598.42                 183,394.87                 4,440.79                     6,236.40                     ‐                                   ‐                                   1,134,948                   127,052                        



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

MS COLINA MIDDLE 

MS CAPITAL

MS MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

MS MMR B00S DSA Closeout and Certification ‐                                        1,035.12                          42,254.10                       22,423.56                       17,163.00                       1,320.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        84,196                            

MS MMR I00A Modernization General Professional Services ‐                                        790.00                             20,708.03                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        21,498                            

MS MMR I00B Parking Lot Striping ‐                                        2,158.95                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        2,159                              

MS MMR IKEQ Kitchen Upgrade 203.47                             15,767.99                       8,312.06                          4,548.20                          8,370.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        37,202                            

MS ITNI ITEQ Technology Equipment Upgrades ‐                                        84,463.72                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        84,464                            

MS MMR I04A HVAC ‐                                        23,033.54                       ‐                                        32,820.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        55,854                            

MS MMR I04B Flooring ‐                                        26,158.12                       15,539.00                       8,127.26                          60,956.12                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        110,781                          

MS MMR I04C Roofing ‐                                        3,238.40                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        3,238                              

MS MMR I04D Locker Room Facilities ‐ Renovation and Upgrade ‐                                        4,443.00                          74,949.12                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        79,392                            

MS MMR I04E Asphalt ‐                                        10,600.00                       2,250.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        12,850                            

MS SS I04F Safety & Security ‐                                        2,417.00                          4,809.98                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        16,179.35                       4,276.03                          18,291.50                       27,682                            

MS MMR I04G Modernization  ‐                                        14,134.28                       12,789.24                       139,364.74                     148,637.48                     111,420.24                     514,247.07                     475,302.47                     911,698.54                     2,638,545.69                  2,327,594                      

MS MMR I04H Flooring Gym USE I04B  ‐                                        ‐                                        30,580.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        30,580                            

MS SS I04I Modular Removal ‐                                        ‐                                        ‐                                        12,655.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        12,655                            

MS PM 0000 Program Management 3.58                                 20,227.59                       (4,615.13)                        3,958.52                          7,260.37                          10,003.68                       5,011.82                          28,236.88                       38,185.88                       76,673.79                       ‐                                        184,947                          

MS CAPITAL 7,550,000                       207.05                             192,174.48                     186,016.52                     115,246.78                     245,769.23                     159,961.16                     116,432.06                     542,483.95                     529,667.70                     992,648.36                     2,656,837.19                  3,080,607                       1,812,556                         

MS

MS TECHNOLOGY

MS A Computers 83,351.51                       14,763.95                       24,840.60                       12,528.45                       3,957.53                          ‐                                        14,559.19                       22,245.02                       ‐                                        ‐                                        176,246                          

MS B Tablets / Laptops 3,687.94                          135,956.84                     79,124.14                       78,617.36                       79,311.50                       84,106.21                       ‐                                        11,998.38                       ‐                                        ‐                                        472,802                          

MS C Audio Visual 11,267.08                       11,025.29                       14,424.07                       4,566.04                          4,390.75                          71.86                               9,180.53                          3,346.20                          ‐                                        ‐                                        58,272                            

MS D Printers / Accessories 1,700.00                          7,058.67                          686.40                             961.64                             714.16                             1,034.96                          2,434.58                          1,254.83                          ‐                                        ‐                                        15,845                            

MS E Software 3,995.00                          990.00                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        4,985                              

MS F Installation Services ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,058.56                          ‐                                        ‐                                        ‐                                        1,059                              

MS G Charging Stations 4,482.75                          20,692.96                       3,041.63                          4,951.73                          5,087.94                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        38,257                            

MS H Miscellaneous ‐                                        1,031.94                          304.25                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,336                              

MS I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

MS J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

MS K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

MS L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

MS M Accessories ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        273.49                             1,930.50                          ‐                                        ‐                                        2,204                              

MS TECHNOLOGY 2,017,670                       ‐                                        108,484.28                     191,519.65                     122,421.09                     101,625.22                     93,461.88                       85,213.03                       27,506.35                       40,774.93                       ‐                                        ‐                                        771,006                           1,246,664                         

MS

MS COLINA MIDDLE  9,567,670                   207.05                        300,658.76                 377,536.17                 237,667.87                 347,394.45                 253,423.04                 201,645.09                 569,990.30                 570,442.63                 992,648.36                 2,656,837.19             3,851,614                   3,059,219                     



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

ES CONEJO ELEMENTARY 

ES CAPITAL

ES MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

ES MMR B00S DSA Closeout and Certification ‐                                        150.00                             16,353.17                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        16,503                            

ES MMR I00A Modernization General Professional Services ‐                                        1,304.97                          18,208.03                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        19,513                            

ES MMR I00B Parking Lot Striping ‐                                        908.95                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        909                                  

ES MMR IKEQ Kitchen Upgrade ‐                                        300.00                             7,446.58                          768.29                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        8,515                              

ES ITNI ITEQ Technology Equipment Upgrades ‐                                        18,649.26                       ‐                                        31,418.63                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        50,068                            

ES ITNI ITIN Technology Infrastructure ‐                                        28,332.61                       223,245.36                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        251,578                          

ES SS I05A Safety & Security 858.00                             25,670.98                       ‐                                        4,900.00                          37,304.38                       ‐                                        ‐                                        ‐                                        19,987.47                       1,425.35                          15,187.16                       90,146                            

ES MMR I05B Asphalt ‐                                        34,645.25                       4,150.00                          8,000.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        46,795                            

ES MMR I05C Flooring 7,246.99                          25,904.19                       50,064.67                       2,525.00                          86,755.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        172,496                          

ES SS I05D NFL Building Demo ‐                                        915.00                             13,687.41                       (13,687.41)                      20,493.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        21,408                            

ES MMR I05E Modernization  ‐                                        11,134.29                       1,192.99                          78,483.31                       97,420.00                       38,044.66                       391,667.87                     845,778.09                     948.00                             ‐                                        1,464,669                      

ES MMR I05H Playground Equipment/ADA   ‐                                        ‐                                        ‐                                        356,175.77                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        356,176                          

ES PM 0000 Program Management 142.51                             15,948.53                       (8,317.67)                        1,486.67                          17,654.96                       6,498.90                          1,711.29                          21,506.16                       58,449.76                       376.85                             ‐                                        115,458                          

ES CAPITAL 2,643,000                       8,247.50                          151,520.79                     335,250.34                     43,282.46                       597,634.71                     103,918.90                     39,755.95                       413,174.03                     924,215.32                     2,750.20                          15,187.16                       2,619,750                       8,063                                 

ES

ES TECHNOLOGY

ES A Computers 11,838.38                       3,302.34                          13,524.98                       ‐                                        4,611.75                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        33,277                            

ES B Tablets / Laptops 25,227.49                       74,328.02                       20,221.58                       16,253.76                       20,917.24                       23,248.22                       ‐                                        1,114.04                          ‐                                        ‐                                        181,310                          

ES C Audio Visual ‐                                        3,414.84                          2,636.90                          15,646.25                       883.00                             71.86                               10,001.06                       10,639.61                       ‐                                        ‐                                        43,294                            

ES D Printers / Accessories ‐                                        1,019.58                          ‐                                        ‐                                        ‐                                        1,260.19                          278.85                             ‐                                        ‐                                        ‐                                        2,559                              

ES E Software ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES F Installation Services ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES G Charging Stations 3,891.50                          1,189.72                          2,134.28                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        7,216                              

ES H Miscellaneous ‐                                        ‐                                        217.29                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        217                                  

ES I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES M Accessories ‐                                        ‐                                        ‐                                        ‐                                        100.82                             ‐                                        850.51                             ‐                                        ‐                                        ‐                                        951                                  

ES TECHNOLOGY 735,778                           ‐                                        40,957.37                       83,254.50                       38,735.03                       31,900.01                       26,512.81                       24,580.27                       11,130.42                       11,753.65                       ‐                                        ‐                                        268,824                           466,954                             

ES

ES CONEJO ELEMENTARY  3,378,778                   8,247.50                     192,478.16                 418,504.84                 82,017.49                   629,534.72                 130,431.71                 64,336.22                   424,304.45                 935,968.97                 2,750.20                     15,187.16                   2,888,574                   475,017                        



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

O CONEJO VALLEY HIGH 

O CAPITAL

O MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

O MMR B00S DSA Closeout and Certification ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        7,620.79                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        7,621                              

O MMR I00A Modernization General Professional Services ‐                                        1,900.00                          18,208.03                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        20,108                            

O MMR I00G Modernization DO ‐                                        ‐                                        5,086.30                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,086                              

O MMR IKEQ Kitchen Upgrade ‐                                        ‐                                        ‐                                        ‐                                        2,370.61                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        2,371                              

O ITNI ITEQ Technology Equipment Upgrades ‐                                        4,289.91                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        4,290                              

O MMR I06A Relocation ‐                                        ‐                                        106,845.44                     1,138,971.52                  17,515.23                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,263,332                      

O MMR I06B Site Improvements ‐                                        ‐                                        ‐                                        26,253.72                       38,639.14                       32,461.34                       ‐                                        ‐                                        162,549.62                     11,926.03                       25,216.50                       271,830                          

O PM 0000 Program Management ‐                                        728.17                             (3,284.18)                        41,447.01                       1,781.54                          2,673.88                          ‐                                        ‐                                        11,573.49                       797.09                             ‐                                        55,717                            

O CAPITAL 2,050,000                       ‐                                        6,918.08                          132,371.72                     1,206,672.25                  60,306.52                       42,756.01                       ‐                                        ‐                                        174,123.11                     12,723.12                       25,216.50                       1,635,871                       388,913                             

O

O TECHNOLOGY

O A Computers ‐                                        15,470.16                       ‐                                        ‐                                        ‐                                        5,501.93                          ‐                                        ‐                                        ‐                                        ‐                                        20,972                            

O B Tablets / Laptops 25,000.00                       5,665.61                          ‐                                        9,037.75                          10,786.38                       4,788.63                          ‐                                        3,848.90                          ‐                                        ‐                                        59,127                            

O C Audio Visual ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,327.00                          ‐                                        2,629.05                          ‐                                        ‐                                        3,956                              

O D Printers / Accessories ‐                                        725.00                             863.51                             1,691.29                          ‐                                        278.85                             675.68                             ‐                                        ‐                                        ‐                                        4,234                              

O E Software ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

O F Installation Services ‐                                        ‐                                        ‐                                        ‐                                        723.34                             ‐                                        ‐                                        (396.83)                            ‐                                        ‐                                        327                                  

O G Charging Stations ‐                                        1,543.31                          732.49                             1,178.68                          85.78                               ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        3,540                              

O H Miscellaneous ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

O I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

O J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

O K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

O L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

O M Accessories ‐                                        ‐                                        ‐                                        6.44                                 ‐                                        ‐                                        117.99                             ‐                                        ‐                                        ‐                                        124                                  

O TECHNOLOGY 250,000                           ‐                                        25,000.00                       23,404.08                       1,596.00                          11,914.16                       11,595.50                       11,896.41                       793.67                             6,081.12                          ‐                                        ‐                                        92,281                             157,719                             

O

O CONEJO VALLEY HIGH  2,300,000                   ‐                                   31,918.08                   155,775.80                 1,208,268.25             72,220.68                   54,351.51                   11,896.41                   793.67                        180,204.23                 12,723.12                   25,216.50                   1,728,152                   546,632                        



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

ES CYPRESS ELEMENTARY 

ES CAPITAL

ES MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

ES MMR B00S DSA Closeout and Certification ‐                                        48.45                               ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        48                                    

ES MMR I00A Modernization General Professional Services ‐                                        18,208.03                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        18,208                            

ES MMR I00B Parking Lot Striping ‐                                        808.95                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        809                                  

ES MMR IKEQ Kitchen Upgrade ‐                                        ‐                                        ‐                                        3,110.64                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        3,111                              

ES ITNI ITEQ Technology Equipment Upgrades ‐                                        73,062.49                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        73,062                            

ES ITNI ITIN Technology Infrastructure ‐                                        90,652.11                       127,189.51                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        217,842                          

ES MMR I07A Asphalt ‐                                        13,777.83                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        13,778                            

ES MMR I07B Modernization  ‐                                        11,134.30                       837.99                             11,900.46                       2,850.00                          ‐                                        63,581.31                       603,702.57                     100,607.39                     39,436.00                       794,614                          

ES MMR I07C Roofing ‐                                        500.00                             31,770.30                       406,924.70                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        439,195                          

ES SS I07E Modular Removal ‐                                        ‐                                        16,784.57                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        16,785                            

ES MMR I07F HVAC ‐                                        ‐                                        890.00                             366,189.51                     5,576.49                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        372,656                          

ES MMR I07G Plumbing / Irrigation ‐                                        ‐                                        ‐                                        ‐                                        32,135.27                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        32,135                            

ES SS I07J Safety & Security ‐                                        ‐                                        343.42                             27,481.60                       ‐                                        ‐                                        ‐                                        10,892.94                       4,276.03                          25,956.00                       42,994                            

ES MMR I07K Electrical ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES PM 0000 Program Management ‐                                        19,259.15                       (4,289.55)                        1,800.77                          24,827.61                       2,705.88                          ‐                                        3,491.20                          43,759.03                       3,654.17                          ‐                                        95,208                            

ES CAPITAL 2,643,000                       ‐                                        182,973.75                     172,893.65                     52,427.05                       840,434.52                     43,267.64                       ‐                                        67,072.51                       658,354.54                     108,537.59                     65,392.00                       2,125,961                       451,647                             

ES

ES TECHNOLOGY

ES A Computers 29,785.88                       8,378.26                          4,508.33                          3,183.15                          ‐                                        2,445.30                          ‐                                        10,086.86                       ‐                                        ‐                                        58,388                            

ES B Tablets / Laptops 5,237.28                          12,836.25                       33,065.61                       21,854.01                       30,781.27                       21,606.45                       3,983.15                          ‐                                        ‐                                        ‐                                        129,364                          

ES C Audio Visual ‐                                        29,154.00                       ‐                                        ‐                                        ‐                                        4,245.22                          3,607.46                          1,008.46                          ‐                                        ‐                                        38,015                            

ES D Printers / Accessories 493.48                             1,193.26                          998.90                             831.19                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        3,517                              

ES E Software ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES F Installation Services ‐                                        3,240.00                          6,487.50                          1,120.52                          ‐                                        ‐                                        1,239.57                          700.00                             ‐                                        ‐                                        12,788                            

ES G Charging Stations ‐                                        4,629.94                          3,056.63                          6,006.00                          ‐                                        ‐                                        1,914.41                          ‐                                        ‐                                        ‐                                        15,607                            

ES H Miscellaneous ‐                                        37.26                               ‐                                        ‐                                        ‐                                        1,057.49                          ‐                                        ‐                                        ‐                                        ‐                                        1,095                              

ES I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        2,938.56                          ‐                                        ‐                                        2,939                              

ES L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES M Accessories ‐                                        ‐                                        ‐                                        750.64                             557.70                             ‐                                        246.68                             547.53                             ‐                                        ‐                                        2,103                              

ES TECHNOLOGY 701,925                           ‐                                        35,516.64                       59,468.97                       48,116.97                       33,745.51                       31,338.97                       29,354.46                       10,991.27                       15,281.41                       ‐                                        ‐                                        263,814                           438,111                             

ES

ES CYPRESS ELEMENTARY  3,344,925                   ‐                                   218,490.39                 232,362.62                 100,544.02                 874,180.03                 74,606.61                   29,354.46                   78,063.78                   673,635.95                 108,537.59                 65,392.00                   2,389,775                   889,758                        



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

ES EARTHS MAGNET 

ES CAPITAL

ES MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

ES MMR I00A Modernization General Professional Services ‐                                        1,900.00                          18,208.03                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        20,108                            

ES MMR I00B Parking Lot Striping ‐                                        ‐                                        1,558.95                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,559                              

ES MMR IKEQ Kitchen Upgrade ‐                                        3,184.15                          2,461.00                          7,693.71                          768.30                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        14,107                            

ES ITNI ITEQ Technology Equipment Upgrades ‐                                        85,203.73                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        85,204                            

ES ITNI ITIN Technology Infrastructure 11,651.44                       79,730.99                       1,056.74                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        92,439                            

ES MMR I13A Roofing ‐                                        9,662.60                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        9,663                              

ES MMR I13B Asphalt ‐                                        ‐                                        7,230.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        7,230                              

ES MMR I13C Modernization  ‐                                        ‐                                        11,134.30                       ‐                                        16.91                               ‐                                        142,519.51                     765,610.41                     454,353.27                     825.00                             380,234.00                     1,374,459                      

ES MMR I13D Plumbing / Irrigation ‐                                        ‐                                        10,949.00                       ‐                                        14,838.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        25,787                            

ES MMR I13F Flooring ‐                                        ‐                                        ‐                                        635.00                             18,863.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        19,498                            

ES SS I13H Safety & Security ‐                                        ‐                                        ‐                                        ‐                                        7,010.46                          ‐                                        ‐                                        ‐                                        13,829.40                       8,699.87                          20,688.68                       29,540                            

ES MMR I13I New Classroom Building ‐                                        ‐                                        ‐                                        ‐                                        5,095.63                          217,613.99                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        222,710                          

ES PM 0000 Program Management 204.86                             21,137.47                       (1,406.92)                        296.25                             1,418.30                          14,517.05                       6,410.70                          42,039.03                       33,334.48                       8,808.35                          ‐                                        126,760                          

ES CAPITAL 2,643,000                       11,856.30                       200,818.94                     56,707.23                       8,624.96                          48,010.60                       232,131.04                     148,930.21                     807,649.44                     501,517.15                     18,333.22                       400,922.68                     2,034,579                       207,498                             

ES

ES TECHNOLOGY

ES A Computers 21,796.80                       ‐                                        4,161.45                          4,464.15                          7,378.80                          ‐                                        ‐                                        7,335.90                          ‐                                        ‐                                        45,137                            

ES B Tablets / Laptops 17,201.08                       69,530.01                       48,464.84                       37,090.52                       41,588.43                       50,099.78                       9,575.05                          3,070.05                          ‐                                        ‐                                        276,620                          

ES C Audio Visual 7,669.05                          18,518.15                       7,670.54                          3,053.41                          1,412.80                          697.13                             ‐                                        13,224.53                       ‐                                        ‐                                        52,246                            

ES D Printers / Accessories ‐                                        ‐                                        819.48                             3,545.68                          515.54                             3,013.73                          10,188.75                       ‐                                        ‐                                        ‐                                        18,083                            

ES E Software ‐                                        ‐                                        6,055.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        6,055                              

ES F Installation Services ‐                                        12,470.00                       6,585.15                          341.03                             1,200.00                          ‐                                        ‐                                        ‐                                        ‐                                        5,480.57                          20,596                            

ES G Charging Stations 4,224.75                          2,347.33                          129.58                             2,945.21                          2,799.23                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        12,446                            

ES H Miscellaneous ‐                                        37.26                               ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        37                                    

ES I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES M Accessories ‐                                        ‐                                        ‐                                        ‐                                        138.36                             ‐                                        493.35                             843.54                             ‐                                        ‐                                        1,475                              

ES TECHNOLOGY 1,077,445                       ‐                                        50,891.68                       102,902.75                     73,886.04                       51,440.00                       55,033.16                       53,810.64                       20,257.15                       24,474.02                       ‐                                        5,480.57                          432,695                           639,269                             

ES

ES EARTHS MAGNET  3,720,445                   11,856.30                   251,710.62                 159,609.98                 82,511.00                   99,450.60                   287,164.20                 202,740.85                 827,906.59                 525,991.17                 18,333.22                   406,403.25                 2,467,275                   846,767                        



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

ES GLENWOOD ELEMENTARY 

ES CAPITAL

ES MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

ES MMR B00S DSA Closeout and Certification ‐                                        538.21                             254.25                             525.79                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,318                              

ES MMR I00A Modernization General Professional Services ‐                                        ‐                                        18,208.04                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        18,208                            

ES MMR I00B Parking Lot Striping ‐                                        ‐                                        1,558.95                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,559                              

ES MMR IKEQ Kitchen Upgrade 203.47                             10,778.06                       4,401.54                          11,309.55                       768.30                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        27,461                            

ES ITNI ITEQ Technology Equipment Upgrades ‐                                        14,252.66                       ‐                                        28,426.37                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        42,679                            

ES ITNI ITIN Technology Infrastructure ‐                                        26,129.99                       175,317.40                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        201,447                          

ES MMR I08A Flooring  6,218.22                          8,280.62                          ‐                                        4,240.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        18,739                            

ES MMR I08B Electronic Marquee ‐                                        5,000.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,000                              

ES MMR I08C Site Improvements ‐                                        4,900.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        4,900                              

ES MMR I08D Asphalt ‐                                        ‐                                        21,790.50                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        21,791                            

ES MMR I08E Modernization  ‐                                        ‐                                        11,134.30                       89,025.97                       428,321.37                     450.00                             ‐                                        575.00                             ‐                                        ‐                                        10,876.16                       529,507                          

ES MMR I08F Classroom Renovations ‐                                        ‐                                        ‐                                        51,599.18                       3,997.46                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        55,597                            

ES SS I08G Safety & Security ‐                                        ‐                                        ‐                                        ‐                                        50,824.77                       ‐                                        ‐                                        ‐                                        8,493.80                          5,701.36                          2,383.68                          65,020                            

ES MMR I08H Playground Equipment/ADA   ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        6,196.00                          234,500.11                     326,963.73                     240,696                          

ES PM 0000 Program Management 112.91                             8,220.53                          (5,766.29)                        6,584.95                          14,730.60                       30.02                               ‐                                        31.57                               1,045.91                          12,456.12                       ‐                                        37,446                            

ES CAPITAL 2,643,000                       6,534.60                          78,100.07                       232,414.82                     191,711.81                     498,642.50                     480.02                             ‐                                        606.57                             15,735.71                       252,657.59                     340,223.57                     1,276,884                       1,025,893                         

ES

ES TECHNOLOGY

ES A Computers 26,570.50                       3,980.56                          33,866.45                       30,050.40                       ‐                                        1,210.56                          ‐                                        ‐                                        ‐                                        ‐                                        95,678                            

ES B Tablets / Laptops ‐                                        58,251.67                       1,484.09                          ‐                                        19,629.77                       25,052.16                       ‐                                        1,199.84                          ‐                                        ‐                                        105,618                          

ES C Audio Visual 8,646.23                          ‐                                        5,418.49                          316.39                             8,737.86                          315.32                             5,526.16                          3,758.68                          ‐                                        ‐                                        32,719                            

ES D Printers / Accessories 410.86                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        198.41                             4,783.36                          ‐                                        ‐                                        5,393                              

ES E Software ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES F Installation Services ‐                                        5,075.00                          ‐                                        ‐                                        ‐                                        ‐                                        159.80                             ‐                                        ‐                                        ‐                                        5,235                              

ES G Charging Stations ‐                                        6,856.97                          (0.01)                                ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        6,857                              

ES H Miscellaneous ‐                                        ‐                                        67.20                               ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        67                                    

ES I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES M Accessories ‐                                        ‐                                        ‐                                        21.45                               ‐                                        ‐                                        37.54                               45.02                               ‐                                        ‐                                        104                                  

ES TECHNOLOGY 696,237                           ‐                                        35,627.59                       74,164.20                       40,836.22                       30,388.24                       28,367.63                       26,578.04                       5,921.91                          9,786.90                          ‐                                        ‐                                        251,671                           444,566                             

ES

ES GLENWOOD ELEMENTARY  3,339,237                   6,534.60                     113,727.66                 306,579.02                 232,548.03                 529,030.74                 28,847.65                   26,578.04                   6,528.48                     25,522.61                   252,657.59                 340,223.57                 1,528,554                   1,470,459                     



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

O HORIZON HILLS

O CAPITAL

O MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

O MMR B00S DSA Closeout and Certification ‐                                        1,823.05                          15,673.16                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        17,496                            

O MMR I00A Modernization General Professional Services ‐                                        694.38                             18,208.04                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        18,902                            

O MMR I09A Asphalt ‐                                        45,728.20                       ‐                                        ‐                                        1,150.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        46,878                            

O MMR I09B Furniture ‐                                        4,259.83                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        4,260                              

O MMR I09C Gutter R/R ‐                                        7,450.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        7,450                              

O MMR I09D Modernization  ‐                                        ‐                                        17,126.30                       2,200.00                          32,363.22                       112,876.00                     271,241.60                     1,397,688.25                  255,413.81                     2,418.75                          20,844.65                       2,091,328                      

O SS I09E Fire Alarm System Upgrade ‐                                        ‐                                        54,405.78                       6,863.62                          ‐                                        1,845.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        63,114                            

O MMR I09F Renovations & HVAC ‐                                        ‐                                        2,550.00                          193,656.23                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        196,206                          

O SS I09G Safety & Security 7,406.25                          7,126.71                          860.84                             14,533                            

O PM 0000 Program Management ‐                                        7,053.08                          (2,747.30)                        7,210.74                          1,020.16                          7,653.05                          12,201.80                       76,745.91                       18,712.72                       670.66                             ‐                                        128,521                          

O CAPITAL 2,675,000                       ‐                                        67,008.54                       110,732.11                     209,930.59                     34,533.38                       122,374.05                     283,443.40                     1,474,434.16                  281,532.78                     10,216.12                       21,705.49                       2,594,205                       59,089                               

O

O TECHNOLOGY ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                          

O TECHNOLOGY ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                          

O

O HORIZON HILLS 2,675,000                   ‐                                   67,008.54                   110,732.11                 209,930.59                 34,533.38                   122,374.05                 283,443.40                 1,474,434.16             281,532.78                 10,216.12                   21,705.49                   2,594,205                   59,089                          



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

ES LADERA STARS ACADEMY

ES CAPITAL

ES MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

ES MMR I00A Modernization General Professional Services ‐                                        2,287.00                          18,208.04                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        20,495                            

ES MMR IKEQ Kitchen Upgrade ‐                                        3,184.15                          736.00                             3,600.13                          768.30                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        8,289                              

ES ITNI ITEQ Technology Equipment Upgrades ‐                                        68,576.31                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        68,576                            

ES ITNI ITIN Technology Infrastructure 19,374.45                       133,964.85                     3,303.11                          ‐                                        322.14                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        156,965                          

ES MMR I10A Asphalt 8,500.00                          161,402.23                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        169,902                          

ES MMR I10B Flooring ‐                                        1,703.09                          30,902.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        32,605                            

ES MMR I10C Electronic Marquee ‐                                        ‐                                        5,000.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,000                              

ES MMR I10D Modernization  ‐                                        ‐                                        11,134.30                       53,076.59                       441,101.59                     ‐                                        ‐                                        19,724.00                       89,374.74                       2,838.00                          22,993.50                       617,249                          

ES SS I10E Storm / Slope Renovation ‐                                        ‐                                        11,615.36                       32,532.75                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        44,148                            

ES MMR I10F HVAC ‐                                        ‐                                        ‐                                        30,906.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        30,906                            

ES MMR I10G Painting ‐                                        ‐                                        ‐                                        62,218.79                       6,100.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        68,319                            

SS I10H Safety & Security ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        8,418.80                          7,556.83                          1,678.68                          15,976                            

ES MMR I10J Playground Equipment/ADA   ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        193,477.00                     ‐                                        179,441.30                     255,263.64                     5,807.11                          33,475.07                       633,989                          

ES PM 0000 Program Management 490.10                             43,657.75                       (2,092.08)                        6,485.62                          13,646.30                       12,906.87                       ‐                                        10,936.00                       25,137.57                       1,595.56                          ‐                                        112,764                          

ES CAPITAL 2,643,000                       28,364.55                       414,775.38                     84,322.86                       188,819.88                     461,938.33                     206,383.87                     ‐                                        210,101.30                     378,194.75                     17,797.50                       58,147.25                       1,990,698                       594,154                             

ES

ES TECHNOLOGY

ES A Computers 6,688.23                          12,131.51                       10,519.43                       ‐                                        ‐                                        ‐                                        ‐                                        4,456.15                          ‐                                        ‐                                        33,795                            

ES B Tablets / Laptops 15,232.75                       47,630.25                       2,132.83                          2,784.60                          31,500.00                       37,252.51                       7,966.30                          1,535.02                          ‐                                        ‐                                        146,034                          

ES C Audio Visual 7,024.05                          1,028.88                          7,747.74                          12,668.38                       ‐                                        ‐                                        348.56                             4,408.18                          ‐                                        ‐                                        33,226                            

ES D Printers / Accessories ‐                                        ‐                                        820.46                             2,442.54                          ‐                                        ‐                                        1,930.50                          ‐                                        ‐                                        ‐                                        5,194                              

ES E Software ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES F Installation Services ‐                                        4,600.00                          9,282.54                          1,834.95                          8,000.00                          ‐                                        ‐                                        (155.51)                            ‐                                        ‐                                        23,562                            

ES G Charging Stations 2,816.50                          4,871.62                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        7,688                              

ES H Miscellaneous ‐                                        37.26                               ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        37                                    

ES I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        2,198.63                          ‐                                        ‐                                        2,199                              

ES L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES M Accessories ‐                                        ‐                                        ‐                                        1,419.53                          ‐                                        ‐                                        815.49                             720.72                             ‐                                        ‐                                        3,416                              

ES TECHNOLOGY 599,765                           ‐                                        31,761.53                       70,299.52                       30,503.00                       21,150.00                       39,500.00                       37,252.51                       11,060.85                       13,163.19                       ‐                                        ‐                                        255,151                           344,614                             

ES

ES LADERA STARS ACADEMY 3,242,765                   28,364.55                   446,536.91                 154,622.38                 219,322.88                 483,088.33                 245,883.87                 37,252.51                   221,162.15                 391,357.94                 17,797.50                   58,147.25                   2,245,849                   938,768                        



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

ES LANG RANCH ELEMENTARY 

ES CAPITAL

ES MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

ES MMR B00S DSA Closeout and Certification ‐                                        771.87                             5,713.05                          3,800.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        10,285                            

ES MMR I00A Modernization General Professional Services ‐                                        1,950.00                          18,766.04                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        20,716                            

ES MMR IKEQ Kitchen Upgrade ‐                                        ‐                                        ‐                                        2,820.00                          5,765.64                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        8,586                              

ES ITNI ITEQ Technology Equipment Upgrades ‐                                        82,031.99                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        82,032                            

ES ITNI ITIN Technology Infrastructure 9,332.55                          56,856.54                       1,892.73                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        68,082                            

ES MMR I31A Asphalt ‐                                        11,785.25                       ‐                                        ‐                                        ‐                                        789.96                             33,469.70                       ‐                                        ‐                                        ‐                                        ‐                                        46,045                            

ES MMR I31B Flooring  5,876.58                          11,811.49                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        17,688                            

ES SS I31C Safety & Security ‐                                        4,880.49                          ‐                                        ‐                                        9,134.75                          16,580.19                       320.00                             ‐                                        13,144.28                       6,103.27                          17,014.34                       50,163                            

ES MMR I31D Site Improvements ‐                                        5,565.00                          1,590.00                          ‐                                        20,190.00                       ‐                                        ‐                                        1,000.00                          30,672.19                       ‐                                        ‐                                        59,017                            

ES MMR I31E Playground Equipment/ADA   ‐                                        ‐                                        96,229.26                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        96,229                            

ES MMR I31F Modernization  ‐                                        ‐                                        11,134.29                       17.99                               ‐                                        ‐                                        28,821.30                       62,960.98                       (3,043.75)                        ‐                                        ‐                                        99,891                            

ES MMR I31J Painting ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        161.00                             73,000.00                       ‐                                        ‐                                        ‐                                        73,161                            

ES PM 0000 Program Management 267.41                             20,663.53                       (3,409.73)                        236.11                             1,068.17                          1,158.76                          2,823.56                          7,520.41                          2,903.01                          496.11                             ‐                                        33,727                            

ES CAPITAL 1,343,000                       15,476.54                       196,316.16                     137,431.77                     6,874.10                          36,158.56                       18,528.91                       65,595.56                       144,481.39                     43,675.73                       6,599.38                          17,014.34                       671,138                           654,848                             

ES

ES TECHNOLOGY

ES A Computers 66,599.48                       8,417.19                          67,624.88                       ‐                                        2,767.05                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        145,409                          

ES B Tablets / Laptops 5,083.68                          62,915.07                       35,024.91                       5,851.35                          61,317.99                       46,360.40                       12,772.60                       8,960.30                          ‐                                        ‐                                        238,286                          

ES C Audio Visual 280.69                             14,119.05                       58,306.30                       ‐                                        2,390.44                          12,964.21                       5,633.41                          15,885.87                       ‐                                        ‐                                        109,580                          

ES D Printers / Accessories ‐                                        ‐                                        ‐                                        ‐                                        947.62                             2,980.39                          1,603.39                          ‐                                        ‐                                        ‐                                        5,531                              

ES E Software ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES F Installation Services ‐                                        4,624.08                          12,875.98                       ‐                                        ‐                                        ‐                                        2,500.60                          700.00                             ‐                                        ‐                                        25,420                            

ES G Charging Stations 1,806.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,512.23                          ‐                                        ‐                                        3,318                              

ES H Miscellaneous ‐                                        37.26                               ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        37                                    

ES I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES M Accessories ‐                                        ‐                                        ‐                                        ‐                                        2,185.76                          ‐                                        3,480.26                          536.25                             ‐                                        ‐                                        6,202                              

ES TECHNOLOGY 1,260,456                       ‐                                        73,769.85                       90,112.65                       173,832.07                     5,851.35                          69,608.86                       62,305.00                       25,990.26                       27,594.65                       ‐                                        ‐                                        533,784                           726,672                             

ES

ES LANG RANCH ELEMENTARY  2,603,456                   15,476.54                   270,086.01                 227,544.42                 180,706.17                 42,009.91                   88,137.77                   127,900.56                 170,471.65                 71,270.38                   6,599.38                     17,014.34                   1,204,922                   1,381,520                     



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

MS LOS CERRITOS MIDDLE 

MS CAPITAL

MS MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

MS MMR B00S DSA Closeout and Certification ‐                                        660.16                             527.50                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,188                              

MS MMR I00A Modernization General Professional Services ‐                                        4,810.77                          18,208.04                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        23,019                            

MS MMR IKEQ Kitchen Upgrade ‐                                        13,565.62                       40,991.80                       116,677.53                     8,082.11                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        179,317                          

MS ITNI ITEQ Technology Equipment Upgrades ‐                                        76,179.28                       3,935.23                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        80,115                            

MS MMR I11A Asphalt ‐                                        7,728.20                          2,953.75                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        10,682                            

MS MMR I11B Flooring  6,852.50                          15,278.34                       9,599.00                          14,468.54                       33,800.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        79,998                            

MS MMR I11C HVAC ‐ PE Offices ‐                                        23,283.54                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        23,284                            

MS MMR I11D Locker Room Facilities ‐ Renovation and Upgrade ‐                                        7,054.44                          77,589.12                       67.57                               ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        84,711                            

MS MMR I11E Playground Equipment/ADA   ‐                                        ‐                                        ‐                                        ‐                                        2,500.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        2,500                              

MS MMR I11F Modernization  ‐                                        ‐                                        14,134.29                       8,767.99                          91,764.45                       124,191.00                     499,944.06                     1,914,579.45                  191,685.76                     3,086.01                          38,648.50                       2,848,153                      

MS MMR I11G HVAC ‐                                        ‐                                        680,916.83                     2,482,214.95                  249,854.64                     296,191.63                     12,768.00                       ‐                                        ‐                                        ‐                                        ‐                                        3,721,946                      

MS SS I11I Safety & Security ‐                                        ‐                                        ‐                                        ‐                                        6,672.40                          37,713.00                       ‐                                        ‐                                        9,460.35                          4,276.03                          22,666.50                       58,122                            

MS PM 0000 Program Management 120.48                             17,476.43                       (20,684.06)                      93,271.42                       11,953.24                       30,559.60                       23,062.40                       105,127.97                     14,321.55                       1,473.83                          ‐                                        276,683                          

MS CAPITAL 7,550,000                       6,972.98                          166,036.78                     833,687.63                     2,715,468.00                  404,626.84                     488,655.23                     535,774.46                     2,019,707.42                  215,467.66                     8,835.87                          61,315.00                       7,395,233                       93,452                               

MS

MS TECHNOLOGY

MS A Computers 62,109.38                       8,450.35                          ‐                                        ‐                                        11,068.20                       36,416.74                       7,722.00                          6,794.29                          ‐                                        ‐                                        132,561                          

MS B Tablets / Laptops ‐                                        160,983.72                     82,273.98                       82,545.10                       57,273.12                       22,185.19                       ‐                                        17,433.06                       ‐                                        ‐                                        422,694                          

MS C Audio Visual 6,385.50                          9,582.45                          6,566.20                          498.71                             20,661.64                       16,186.87                       16,616.33                       5,865.14                          ‐                                        ‐                                        82,363                            

MS D Printers / Accessories 14,119.06                       4,455.61                          ‐                                        ‐                                        ‐                                        405.41                             1,994.86                          3,667.95                          ‐                                        ‐                                        24,643                            

MS E Software ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

MS F Installation Services 16,413.15                       3,500.00                          2,475.00                          ‐                                        278.86                             1,828.86                          1,278.42                          7,075.38                          ‐                                        ‐                                        32,850                            

MS G Charging Stations ‐                                        18,225.38                       10,698.19                       11,556.19                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        40,480                            

MS H Miscellaneous ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

MS I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

MS J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

MS K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

MS L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

MS M Accessories ‐                                        ‐                                        ‐                                        ‐                                        853.60                             ‐                                        3,574.52                          2,333.78                          ‐                                        ‐                                        6,762                              

MS TECHNOLOGY 1,865,513                       ‐                                        99,027.09                       205,197.51                     102,013.37                     94,600.00                       90,135.42                       77,023.07                       31,186.13                       43,169.60                       ‐                                        ‐                                        742,352                           1,123,161                         

MS

MS LOS CERRITOS MIDDLE  9,415,513                   6,972.98                     265,063.87                 1,038,885.14             2,817,481.37             499,226.84                 578,790.65                 612,797.53                 2,050,893.55             258,637.26                 8,835.87                     61,315.00                   8,137,585                   1,216,613                     



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

ES MADRONA ELEMENTARY 

ES CAPITAL

ES MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

ES MMR B00S DSA Closeout and Certification ‐                                        92.50                               20,393.69                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        20,486                            

ES MMR I00A Modernization General Professional Services ‐                                        4,508.80                          18,208.04                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        22,717                            

ES MMR I00B Parking Lot Striping ‐                                        ‐                                        1,858.96                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,859                              

ES MMR IKEQ Kitchen Upgrade 203.47                             8,751.70                          6,205.81                          2,929.46                          768.30                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        18,859                            

ES ITNI ITEQ Technology Equipment Upgrades ‐                                        75,152.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        75,152                            

ES ITNI ITIN Technology Infrastructure ‐                                        28,441.64                       233,256.29                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        261,698                          

ES SS I12A Safety & Security ‐                                        25,275.50                       ‐                                        ‐                                        1,180.88                          ‐                                        ‐                                        ‐                                        231,648.28                     4,276.03                          1,011.50                          262,381                          

ES SS I12B Storm Drain Renovation ‐                                        22,322.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        22,322                            

ES MMR I12C Flooring ‐                                        1,903.09                          61,478.96                       475.00                             10,430.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        74,287                            

ES MMR I12D Modernization  ‐                                        ‐                                        11,134.29                       28,896.07                       242,082.21                     101.78                             8,884.92                          25,216.89                       1,900.00                          ‐                                        ‐                                        318,216                          

ES MMR I12E Playground Equipment/ADA   ‐                                        ‐                                        ‐                                        ‐                                        256,012.00                     ‐                                        ‐                                        195,825.11                     ‐                                        ‐                                        ‐                                        451,837                          

ES PM 0000 Program Management 3.58                                 19,580.62                       (8,668.33)                        1,148.93                          15,539.15                       6.79                                 399.65                             12,137.23                       16,628.57                       113.47                             ‐                                        56,890                            

ES CAPITAL 2,643,000                       207.05                             186,027.85                     349,383.84                     33,449.46                       526,012.54                     108.57                             9,284.57                          233,179.23                     250,176.85                     4,389.50                          1,011.50                          1,592,219                       1,049,769                         

ES

ES TECHNOLOGY

ES A Computers 15,058.33                       17,226.28                       1,023.04                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        33,308                            

ES B Tablets / Laptops 15,743.84                       38,433.96                       36,917.64                       35,880.79                       17,192.25                       24,960.18                       ‐                                        4,480.15                          ‐                                        ‐                                        173,609                          

ES C Audio Visual 17,107.75                       9,113.85                          16,207.91                       2,616.63                          18,347.63                       8,590.07                          8,523.37                          1,856.06                          ‐                                        ‐                                        82,363                            

ES D Printers / Accessories ‐                                        2,481.42                          1,230.17                          2,712.87                          178.54                             784.21                             1,598.03                          3,453.46                          ‐                                        ‐                                        12,439                            

ES E Software ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES F Installation Services 4,379.08                          4,650.00                          7,451.37                          ‐                                        ‐                                        ‐                                        ‐                                        181.25                             ‐                                        1,398.41                          16,662                            

ES G Charging Stations 903.00                             2,676.87                          2,299.45                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,879                              

ES H Miscellaneous ‐                                        37.26                               104.52                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        142                                  

ES I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        2,198.63                          ‐                                        ‐                                        2,199                              

ES L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES M Accessories ‐                                        ‐                                        ‐                                        313.71                             ‐                                        ‐                                        1,689.18                          370.02                             ‐                                        ‐                                        2,373                              

ES TECHNOLOGY 887,485                           ‐                                        53,192.00                       74,619.64                       65,234.10                       41,524.00                       35,718.42                       34,334.46                       11,810.58                       12,539.57                       ‐                                        1,398.41                          328,973                           557,114                             

ES

ES MADRONA ELEMENTARY  3,530,485                   207.05                        239,219.85                 424,003.48                 98,683.56                   567,536.54                 35,826.99                   43,619.03                   244,989.81                 262,716.42                 4,389.50                     2,409.91                     1,921,192                   1,606,883                     



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

ES MAPLE ELEMENTARY 

ES CAPITAL

ES MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

ES MMR I00A Modernization General Professional Services ‐                                        ‐                                        18,208.05                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        18,208                            

ES MMR I00B Parking Lot Striping ‐                                        ‐                                        1,258.96                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,259                              

ES MMR IKEQ Kitchen Upgrade 203.48                             9,620.10                          1,472.00                          3,012.71                          768.30                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        15,077                            

ES ITNI ITEQ Technology Equipment Upgrades ‐                                        67,673.32                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        67,673                            

ES ITNI ITIN Technology Infrastructure 16,339.65                       93,078.00                       (1,418.27)                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        107,999                          

ES SS I14A Safety & Security ‐                                        16,542.10                       ‐                                        ‐                                        58,042.88                       ‐                                        ‐                                        ‐                                        16,587.29                       4,276.03                          17,480.00                       95,448                            

ES MMR I14C Modernization  ‐                                        ‐                                        11,134.29                       143.57                             15,209.60                       ‐                                        ‐                                        387.75                             646,523.48                     12,908.25                       6,487.51                          686,307                          

ES MMR I14D Flooring ‐                                        ‐                                        ‐                                        1,415.00                          16,071.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        17,486                            

ES MMR I14F Playground Equipment/ADA   ‐                                        ‐                                        ‐                                        ‐                                        685.00                             506,603.52                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        507,289                          

ES MMR I14G Painting 21.25                               ‐                                        ‐                                        21                                    

ES PM 0000 Program Management 290.87                             21,988.24                       (875.69)                            162.60                             2,763.30                          33,795.56                       ‐                                        21.29                               47,214.82                       883.13                             ‐                                        106,244                          

ES CAPITAL 2,643,000                       16,834.00                       208,901.76                     35,295.47                       4,733.88                          93,540.08                       540,399.08                     ‐                                        409.04                             710,346.84                     18,067.41                       23,967.51                       1,628,528                       990,505                             

ES

ES TECHNOLOGY

ES A Computers 20,434.50                       38,137.89                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        58,572                            

ES B Tablets / Laptops ‐                                        32,041.09                       31,958.23                       650.15                             28,042.81                       16,976.45                       3,193.15                          ‐                                        ‐                                        ‐                                        112,862                          

ES C Audio Visual 3,096.00                          ‐                                        ‐                                        14,991.41                       ‐                                        5,579.21                          5,864.04                          ‐                                        11,950.00                       ‐                                        41,481                            

ES D Printers / Accessories ‐                                        ‐                                        ‐                                        1,767.48                          ‐                                        ‐                                        616.69                             ‐                                        ‐                                        ‐                                        2,384                              

ES E Software ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES F Installation Services ‐                                        1,100.00                          ‐                                        1,023.10                          3,600.00                          ‐                                        1,200.97                          ‐                                        ‐                                        ‐                                        6,924                              

ES G Charging Stations 2,988.50                          2,988.50                          4,123.88                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        10,101                            

ES H Miscellaneous ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        314.19                             ‐                                        ‐                                        ‐                                        ‐                                        314                                  

ES I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES M Accessories ‐                                        ‐                                        ‐                                        190.93                             579.15                             ‐                                        1,421.08                          ‐                                        ‐                                        ‐                                        2,191                              

ES TECHNOLOGY 633,524                           ‐                                        26,519.00                       74,267.48                       36,082.11                       18,623.07                       32,221.96                       22,869.85                       12,295.93                       ‐                                        11,950.00                       ‐                                        234,829                           398,695                             

ES

ES MAPLE ELEMENTARY  3,276,524                   16,834.00                   235,420.76                 109,562.95                 40,815.99                   112,163.15                 572,621.04                 22,869.85                   12,704.97                   710,346.84                 30,017.41                   23,967.51                   1,863,357                   1,389,200                     



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

O MEADOWS SITE

O CAPITAL

O MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

O MMR I00A Modernization General Professional Services ‐                                        ‐                                        18,208.05                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        18,208                            

O MMR I00B Parking Lot Striping ‐                                        ‐                                        758.96                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        759                                  

O MMR IKEQ Kitchen Upgrade ‐                                        91.08                               2,647.26                          ‐                                        ‐                                        6,105.26                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        8,844                              

O MMR I15A Roofing 19,573.00                       857,269.71                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        876,843                          

O MMR I15B Asphalt ‐                                        ‐                                        46,439.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        46,439                            

O MMR I15C Modernization  ‐                                        ‐                                        5,086.30                          ‐                                        2,000.00                          36,148.07                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        43,234                            

O SS I15D Safety & Security ‐                                        ‐                                        ‐                                        4,640.00                          8,000.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        12,640                            

O SS I15E Mold Remediation ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        17,321.00                       ‐                                        ‐                                        ‐                                        17,321                            

O PM 0000 Program Management 344.14                             100,858.71                     (1,904.23)                        165.04                             304.41                             2,818.72                          ‐                                        951.08                             ‐                                        ‐                                        103,538                          

O CAPITAL 1,300,000                       19,917.14                       958,219.50                     76,751.47                       4,805.04                          10,304.41                       45,072.05                       ‐                                        18,272.08                       ‐                                        ‐                                        ‐                                        1,133,342                       166,658                             

O

O TECHNOLOGY ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                          

O TECHNOLOGY ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                          

O

O MEADOWS SITE 1,300,000                   19,917.14                   958,219.50                 76,751.47                   4,805.04                     10,304.41                   45,072.05                   ‐                                   18,272.08                   ‐                                   ‐                                   ‐                                   1,133,342                   166,658                        



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

HS NEWBURY PARK HIGH 

HS CAPITAL

HS MMR 0CEJ Energy Prop 39 ‐                                        625.06                             46,696.96                       61,380.81                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        108,703                          

HS MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

HS MMR B00S DSA Closeout and Certification ‐                                        25.34                               4,363.84                          2,700.30                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        7,089                              

HS MMR I00A Modernization General Professional Services ‐                                        ‐                                        18,208.05                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        18,208                            

HS MMR I00B Parking Lot Striping ‐                                        ‐                                        3,558.96                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        3,559                              

HS MMR IKEQ Kitchen Upgrade 203.48                             9,917.52                          20,335.62                       13,061.75                       11,308.16                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        54,827                            

HS ITNI ITEQ Technology Equipment Upgrades ‐                                        160,617.76                     3,113.50                          384.98                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        164,116                          

HS ITNI ITIN Technology Infrastructure ‐                                        4,006.07                          ‐                                        133.15                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        4,139                              

HS MMR 056E Energy Lighting Retrofit ‐                                        80,318.07                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        80,318                            

HS MMR I16A Flooring  300.00                             63,945.97                       9,453.58                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        73,700                            

HS MMR I16B Roofing 3,059.13                          458,974.03                     1,049.87                          ‐                                        11,200.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        474,283                          

HS MMR I16C F Wing Renovations ‐                                        35,670.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        35,670                            

HS MMR I16D Locker Room Facilities ‐ Renovation and Upgrade ‐                                        63,366.13                       ‐                                        7,590.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        70,956                            

HS MMR I16E Asphalt ‐                                        ‐                                        95,615.65                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        95,616                            

HS MMR I16F Pool Renovations ‐                                        45,598.24                       ‐                                        1,481,471.19                  278,046.58                     104,387.94                     19,568.59                       ‐                                        ‐                                        ‐                                        ‐                                        1,929,073                      

HS MMR I16G Exterior Lockers ‐                                        ‐                                        7,136.12                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        7,136                              

HS MMR I16H Modernization  ‐                                        ‐                                        23,134.30                       17.99                               3,200.00                          12,342.29                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        38,695                            

HS MMR I16I Flooring DUPLICATE: USE I16A ‐                                        ‐                                        ‐                                        1,258.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,258                              

HS MMR I16J Athletic Facilities Upgrade ‐                                        ‐                                        ‐                                        4,900.00                          43,468.75                       81,983.48                       1,130,594.66                  10,976.02                       ‐                                        14,450.00                       ‐                                        1,286,373                      

HS SS I16K Fire Hydrant/Regulator Replacement ‐                                        ‐                                        ‐                                        15,859.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        15,859                            

HS MMR I16L HVAC ‐                                        ‐                                        ‐                                        40,288.00                       1,382,459.99                  46,025.01                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,468,773                      

HS SS I16M Safety & Security ‐                                        ‐                                        ‐                                        1,095.85                          128,685.51                     26,789.48                       ‐                                        ‐                                        20,836.80                       7,861.36                          33,204.18                       185,269                          

HS MMR I16O Painting ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        37,143.43                       281,484.37                     ‐                                        ‐                                        ‐                                        ‐                                        318,628                          

HS SMCL I16P New STEM Building ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        448,513.02                     386,663.06                     10,700.25                       ‐                                        ‐                                        845,876                          

HS MMR I00C All Access Restrooms ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        56,646.30                       19,963.42                       56,646                            

HS PM 0000 Program Management 62.64                               108,587.96                     (5,766.32)                        57,984.05                       56,569.97                       20,591.51                       84,571.87                       21,834.03                       2,245.43                          2,835.45                          ‐                                        349,517                          

HS CAPITAL 19,300,000                     3,625.25                          1,031,652.15                  232,416.26                     1,688,125.07                  1,914,938.96                  329,263.14                     1,964,732.51                  419,473.11                     33,782.48                       81,793.11                       53,167.60                       7,699,802                       11,547,030                       

HS



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

HS TECHNOLOGY

HS A Computers 233,018.25                     93,634.44                       19,831.02                       40,058.44                       16,750.64                       37,537.50                       25,257.38                       22,324.09                       ‐                                        ‐                                        488,412                          

HS B Tablets / Laptops 16,498.52                       338,381.17                     200,419.38                     161,902.56                     133,825.19                     202,281.08                     ‐                                        9,085.22                          ‐                                        ‐                                        1,062,393                      

HS C Audio Visual 7,273.45                          24,138.17                       19,101.07                       15,538.92                       25,253.16                       6,209.78                          39,942.95                       54,986.65                       ‐                                        ‐                                        192,444                          

HS D Printers / Accessories ‐                                        4,930.02                          4,954.53                          4,910.80                          4,363.09                          9,517.19                          17,599.84                       4,906.69                          ‐                                        ‐                                        51,182                            

HS E Software ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

HS F Installation Services ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        7,534.31                          17,821.75                       ‐                                        9,527.88                          25,356                            

HS G Charging Stations 10,911.25                       40,726.66                       25,196.26                       18,018.00                       12,012.00                       2,917.20                          ‐                                        ‐                                        ‐                                        ‐                                        109,781                          

HS H Miscellaneous ‐                                        ‐                                        1,330.06                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,330                              

HS I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

HS J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

HS K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

HS L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

HS M Accessories ‐                                        ‐                                        ‐                                        1,753.23                          12,775.87                       ‐                                        836.57                             6,512.78                          ‐                                        ‐                                        22,790                            

HS TECHNOLOGY 4,918,058                       ‐                                        267,701.47                     501,810.46                     270,832.32                     242,181.95                     204,979.95                     258,462.75                     91,171.05                       115,637.18                     ‐                                        9,527.88                          1,953,689                       2,954,841                         

HS

HS NEWBURY PARK HIGH  24,218,058                 3,625.25                     1,299,353.62             734,226.72                 1,958,957.39             2,157,120.91             534,243.09                 2,223,195.26             510,644.16                 149,419.66                 81,793.11                   62,695.48                   9,653,491                   14,501,872                  



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

O PARK OAKS SITE

O CAPITAL

O MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

O MMR B00S DSA Closeout and Certification ‐                                        507.04                             ‐                                        320.00                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        827                                  

O MMR I00A Modernization General Professional Services ‐                                        ‐                                        18,208.05                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        18,208                            

O MMR I00B Parking Lot Striping ‐                                        ‐                                        708.96                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        709                                  

O MMR IKEQ Kitchen Upgrade ‐                                        85,882.89                       38,406.85                       9,949.31                          180,319.31                     6,338.21                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        320,897                          

O MMR I17A Flooring  5,324.00                          279.61                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,604                              

O MMR I17B Asphalt  ‐                                        ‐                                        845.00                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        845                                  

O MMR I17C Modernization  ‐                                        ‐                                        5,086.30                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        35,895.00                       ‐                                        ‐                                        40,981                            

O MMR I17E Kitchen Modernization ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        69,110.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        69,110                            

O PM 0000 Program Management 93.61                               10,195.68                       (1,664.93)                        365.28                             5,489.04                          5,033.16                          ‐                                        ‐                                        2,555.71                          ‐                                        ‐                                        22,068                            

O CAPITAL 1,300,000                       5,417.61                          96,865.22                       67,106.36                       10,634.59                       185,808.35                     80,481.37                       ‐                                        ‐                                        38,450.71                       ‐                                        ‐                                        484,764                           815,236                             

O

O TECHNOLOGY ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                          

O TECHNOLOGY ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                          

O

O PARK OAKS SITE 1,300,000                   5,417.61                     96,865.22                   67,106.36                   10,634.59                   185,808.35                 80,481.37                   ‐                                   ‐                                   38,450.71                   ‐                                   ‐                                   484,764                      815,236                        



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

MS REDWOOD MIDDLE 

MS CAPITAL

MS ITNI ITEQ Technology Equipment Upgrades ‐                                        80,115.24                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        80,115                            

MS MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

MS MMR B00S DSA Closeout and Certification ‐                                        16,346.04                       28,413.17                       840.00                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        45,599                            

MS MMR I00A Modernization General Professional Services ‐                                        6,488.07                          18,208.05                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        24,696                            

MS MMR I00B Parking Lot Striping ‐                                        ‐                                        1,758.96                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,759                              

MS MMR IKEQ Kitchen Upgrade 203.48                             11,144.79                       7,767.81                          37,860.00                       31,434.15                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        88,410                            

MS MMR I18A HVAC ‐ PE Offices ‐                                        23,033.54                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        23,034                            

MS MMR I18B Flooring ‐                                        11,727.00                       ‐                                        ‐                                        33,880.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        45,607                            

MS MMR I18C HVAC ‐                                        540,051.68                     346,024.73                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        886,076                          

MS MMR I18D Locker Room Facilities ‐ Renovation and Upgrade ‐                                        4,443.00                          82,589.14                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        87,032                            

MS MMR I18E Asphalt ‐                                        2,550.00                          16,611.55                       32,125.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        51,287                            

MS MMR I18F Modernization  ‐                                        ‐                                        14,134.30                       2,477.99                          427.50                             168,443.36                     ‐                                        286,020.71                     176,443.62                     14,100.00                       157,481.67                     662,047                          

MS MMR I18G Exterior Lockers ‐                                        ‐                                        ‐                                        98,622.66                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        98,623                            

MS SMCL I18H New STEAM Bldg ‐                                        ‐                                        ‐                                        76,032.42                       403,341.21                     20,684.55                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        500,058                          

MS SS I18I Safety & Security ‐                                        ‐                                        ‐                                        ‐                                        15,060.30                       69,454.81                       (144.53)                            ‐                                        1,467.45                          1,425.35                          172.16                             87,263                            

MS PM 0000 Program Management 3.58                                 81,864.62                       (12,613.82)                      8,819.86                          14,737.64                       17,250.07                       (6.50)                                15,705.16                       12,667.22                       3,716.49                          ‐                                        142,144                          

MS CAPITAL 7,550,000                       207.06                             777,763.98                     508,410.02                     256,777.93                     498,880.80                     275,832.79                     (151.03)                            301,725.87                     190,578.29                     19,241.84                       157,653.83                     2,829,268                       4,563,079                         

MS

MS TECHNOLOGY

MS A Computers 59,239.00                       57,820.21                       4,604.86                          ‐                                        922.35                             ‐                                        2,911.84                          ‐                                        ‐                                        ‐                                        125,498                          

MS B Tablets / Laptops ‐                                        82,927.24                       39,776.45                       54,937.68                       67,336.31                       49,735.60                       ‐                                        14,733.23                       ‐                                        ‐                                        309,447                          

MS C Audio Visual 31,390.00                       21,149.07                       35,343.17                       12,405.79                       5,064.77                          17,739.99                       5,124.29                          2,296.53                          ‐                                        ‐                                        130,514                          

MS D Printers / Accessories ‐                                        4,132.37                          246.68                             1,002.40                          790.43                             3,617.34                          ‐                                        22,297.28                       ‐                                        ‐                                        32,087                            

MS E Software ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

MS F Installation Services ‐                                        3,080.00                          13,295.44                       941.63                             4,079.77                          600.00                             5,217.80                          700.00                             ‐                                        ‐                                        27,915                            

MS G Charging Stations 6,235.00                          11,295.65                       4,986.06                          6,006.00                          ‐                                        ‐                                        16,248.38                       ‐                                        ‐                                        ‐                                        44,771                            

MS H Miscellaneous ‐                                        37.26                               41.86                               ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        79                                    

MS I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

MS J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

MS K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

MS L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

MS M Accessories ‐                                        ‐                                        ‐                                        86.87                               713.91                             ‐                                        954.53                             2,406.69                          ‐                                        ‐                                        4,162                              

MS TECHNOLOGY 1,769,826                       ‐                                        96,864.00                       180,441.80                     98,294.52                       75,380.37                       78,907.54                       71,692.93                       30,456.84                       42,433.73                       ‐                                        ‐                                        674,472                           1,095,354                         

MS

MS REDWOOD MIDDLE  9,319,826                   207.06                        874,627.98                 688,851.82                 355,072.45                 574,261.17                 354,740.33                 71,541.90                   332,182.71                 233,012.02                 19,241.84                   157,653.83                 3,503,739                   5,658,433                     



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

MS SEQUOIA MIDDLE 

MS CAPITAL

MS MMR 0CEJ Energy Prop 39 ‐                                        625.06                             32,605.05                       6,467.42                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        39,698                            

MS MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

MS MMR B00S DSA Closeout and Certification ‐                                        ‐                                        ‐                                        1,800.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,800                              

MS MMR I00A Modernization General Professional Services ‐                                        1,150.00                          18,208.05                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        19,358                            

MS MMR I00B Parking Lot Striping ‐                                        ‐                                        2,158.96                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        2,159                              

MS MMR IKEQ Kitchen Upgrade 203.48                             28,809.41                       67,744.47                       3,517.80                          6,756.96                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        107,032                          

MS ITNI ITEQ Technology Equipment Upgrades ‐                                        75,884.69                       3,050.80                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        78,935                            

MS SS I19A Safety & Security ‐                                        23,832.75                       46,609.25                       ‐                                        122,697.87                     96,524.17                       (130.90)                            ‐                                        8,203.35                          4,276.03                          14,916.50                       302,013                          

MS MMR I19B Flooring  ‐                                        5,920.00                          ‐                                        3,100.00                          62,668.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        71,688                            

MS MMR I19C HVAC ‐                                        22,963.54                       14,700.00                       8,905.00                          165,166.12                     50,807.88                       10,094.00                       ‐                                        ‐                                        ‐                                        ‐                                        272,637                          

MS MMR I19D Locker Room Facilities ‐ Renovation and Upgrade ‐                                        4,443.00                          85,904.15                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        90,347                            

MS MMR I19E Locker Replacement ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        139,797.06                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        139,797                          

MS MMR I19F Modernization  ‐                                        ‐                                        14,134.30                       17.99                               ‐                                        161,838.58                     282,316.77                     1,863,485.10                  2,977,040.26                  62,614.68                       25,085.81                       5,361,448                      

MS MMR I19G Roofing ‐                                        ‐                                        500.00                             ‐                                        562,011.00                     23,493.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        586,004                          

MS PM 0000 Program Management 3.58                                 19,249.02                       (7,048.19)                        846.86                             27,984.09                       31,517.89                       13,147.10                       102,322.43                     212,548.52                     2,293.96                          ‐                                        402,865                          

MS CAPITAL 7,550,000                       207.06                             182,877.47                     284,082.97                     24,655.07                       947,284.04                     503,978.58                     305,426.97                     1,965,807.53                  3,197,792.13                  69,184.67                       40,002.31                       7,481,296                       28,701                               

MS

MS TECHNOLOGY

MS A Computers 88,810.51                       25,601.57                       14,563.52                       29,604.48                       3,689.40                          ‐                                        3,274.17                          10,676.74                       ‐                                        ‐                                        176,220                          

MS B Tablets / Laptops ‐                                        164,924.87                     63,281.65                       51,479.64                       77,593.58                       57,762.78                       21,492.07                       5,075.54                          ‐                                        ‐                                        441,610                          

MS C Audio Visual 17,080.68                       3,722.86                          32,777.15                       8,990.54                          7,255.93                          15,567.75                       12,075.46                       13,936.24                       555.14                             ‐                                        111,962                          

MS D Printers / Accessories 3,974.60                          2,306.89                          3,496.36                          136.21                             ‐                                        1,117.55                          5,022.83                          1,909.07                          ‐                                        ‐                                        17,964                            

MS E Software ‐                                        ‐                                        ‐                                        899.97                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        900                                  

MS F Installation Services 2,793.20                          3,000.00                          8,264.30                          600.60                             5,270.01                          ‐                                        3,313.31                          3,381.77                          5,308.93                          6,168.77                          31,932                            

MS G Charging Stations 3,117.50                          23,056.89                       7,427.06                          3,536.03                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        37,137                            

MS H Miscellaneous ‐                                        37.26                               ‐                                        108.32                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        146                                  

MS I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

MS J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

MS K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

MS L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        3,669.98                          ‐                                        ‐                                        ‐                                        3,670                              

MS M Accessories ‐                                        ‐                                        ‐                                        ‐                                        1,000.65                          ‐                                        811.89                             1,659.15                          643.50                             ‐                                        4,115                              

MS TECHNOLOGY 2,233,036                       ‐                                        115,776.49                     222,650.34                     129,810.04                     95,355.79                       94,809.57                       74,448.08                       49,659.71                       36,638.51                       6,507.57                          6,168.77                          825,656                           1,401,211                         

MS

MS SEQUOIA MIDDLE  9,783,036                   207.06                        298,653.96                 506,733.31                 154,465.11                 1,042,639.83             598,788.15                 379,875.05                 2,015,467.24             3,234,430.64             75,692.24                   46,171.08                   8,306,953                   1,429,912                     



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

O SPECIAL EDUCATION

O CAPITAL ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                          

O CAPITAL ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                          

O

O TECHNOLOGY

O A Computers ‐                                        ‐                                        15,671.25                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        15,671                            

O B Tablets / Laptops ‐                                        ‐                                        5,262.65                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,263                              

O C Audio Visual ‐                                        ‐                                        30,999.77                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        31,000                            

O D Printers / Accessories ‐                                        ‐                                        2,376.66                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        2,377                              

O E Software ‐                                        ‐                                        95.92                               ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        96                                    

O F Installation Services ‐                                        ‐                                        6,172.80                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        6,173                              

O G Charging Stations ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

O H Miscellaneous ‐                                        ‐                                        301.76                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        302                                  

O I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

O J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

O K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

O L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

O M Accessories ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

O TECHNOLOGY 61,371                             ‐                                        ‐                                        ‐                                        60,880.81                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        60,881                             490                                     

O

O SPECIAL EDUCATION 61,371                        ‐                                   ‐                                   ‐                                   60,880.81                   ‐                                   ‐                                   ‐                                   ‐                                   ‐                                   ‐                                   ‐                                   60,881                        490                                



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

ES SYCAMORE CANYON 

ES CAPITAL

ES MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

ES MMR B00S DSA Closeout and Certification ‐                                        55,375.55                       86,212.30                       590.49                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        142,178                          

ES MMR I00A Modernization General Professional Services ‐                                        1,255.67                          21,360.05                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        22,616                            

ES MMR I00B Parking Lot Striping ‐                                        ‐                                        2,258.96                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        2,259                              

ES MMR IKEQ Kitchen Upgrade ‐                                        ‐                                        180.00                             ‐                                        5,607.44                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,787                              

ES ITNI ITEQ Technology Equipment Upgrades ‐                                        119,844.33                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        119,844                          

ES ITNI ITIN Technology Infrastructure ‐                                        70,400.31                       116,454.92                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        186,855                          

ES MMR I32A Locker Room Facilities ‐ Renovation and Upgrade ‐                                        4,443.00                          1,328.93                          31,440.88                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        37,213                            

ES MMR I32B Roofing  ‐                                        102,538.34                     74,318.69                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        176,857                          

ES MMR I32C Modernization  ‐                                        ‐                                        14,134.30                       13,671.96                       ‐                                        ‐                                        161.00                             78,000.00                       147,121.89                     13,719.00                       ‐                                        266,808                          

ES MMR I32D Flooring ‐                                        ‐                                        13,031.00                       2,535.00                          40,112.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        55,678                            

ES SS I32E Safety & Security ‐                                        ‐                                        ‐                                        ‐                                        11,742.96                       44,516.59                       ‐                                        ‐                                        21,251.92                       4,706.15                          14,244.34                       82,218                            

ES PM 0000 Program Management ‐                                        41,627.26                       (8,105.28)                        1,715.84                          1,749.19                          2,969.71                          7.24                                 4,282.92                          11,988.17                       701.10                             ‐                                        56,936                            

ES CAPITAL 1,368,000                       ‐                                        395,484.46                     326,690.00                     49,954.17                       59,211.59                       47,486.30                       168.24                             82,282.92                       180,361.98                     19,126.25                       14,244.34                       1,160,766                       192,990                             

ES

ES TECHNOLOGY

ES A Computers 51,901.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        2,911.84                          2,911.84                          ‐                                        ‐                                        57,725                            

ES B Tablets / Laptops 90,976.31                       236,168.05                     108,616.98                     96,693.49                       104,687.40                     95,857.35                       9,579.45                          2,734.86                          ‐                                        ‐                                        745,314                          

ES C Audio Visual 6,617.70                          5,156.78                          15,324.52                       1,114.68                          1,737.45                          6,429.64                          11,619.03                       18,762.08                       ‐                                        ‐                                        66,762                            

ES D Printers / Accessories ‐                                        4,162.98                          3,374.09                          8,955.39                          5,513.26                          2,472.11                          10,596.31                       23,300.07                       ‐                                        ‐                                        58,374                            

ES E Software ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES F Installation Services ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        154.44                             ‐                                        ‐                                        ‐                                        154                                  

ES G Charging Stations ‐                                        12,157.85                       7,515.66                          6,086.44                          5,349.63                          ‐                                        2,563.28                          ‐                                        ‐                                        ‐                                        33,673                            

ES H Miscellaneous ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES M Accessories ‐                                        ‐                                        ‐                                        1,136.85                          ‐                                        1,520.12                          7,400.26                          ‐                                        ‐                                        10,057                            

ES TECHNOLOGY 2,403,063                       ‐                                        149,495.01                     257,645.66                     134,831.25                     112,850.00                     118,424.59                     104,759.10                     38,944.47                       55,109.11                       ‐                                        ‐                                        972,059                           1,431,004                         

ES

ES SYCAMORE CANYON  3,771,063                   ‐                                   544,979.47                 584,335.66                 184,785.42                 172,061.59                 165,910.89                 104,927.34                 121,227.39                 235,471.09                 19,126.25                   14,244.34                   2,132,825                   1,623,994                     



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

HS THOUSAND OAKS HIGH 

HS CAPITAL

HS ITNI ITEQ Technology Equipment Upgrades ‐                                        171,335.17                     ‐                                        384.98                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        171,720                          

HS ITNI ITIN Technology Infrastructure ‐                                        4,513.46                          ‐                                        133.15                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        4,647                              

HS MMR IKEQ Kitchen Upgrade 203.48                             10,529.82                       21,667.75                       13,336.09                       9,983.04                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        55,720                            

HS MMR 056E Energy Lighting Retrofit ‐                                        137,513.42                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        137,513                          

HS MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

HS MMR B00S DSA Closeout and Certification ‐                                        ‐                                        10,172.55                       565.00                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        10,738                            

HS MMR I00B Parking Lot Striping ‐                                        ‐                                        4,258.96                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        4,259                              

HS MMR I20A,I20EFlooring  12,487.00                       26,576.84                       36,192.40                       47,783.00                       13,464.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        136,503                          

HS MMR I20B Lockers ‐                                        34,459.13                       48,657.73                       ‐                                        ‐                                        70,594.04                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        153,711                          

HS MMR I20C,I20DRoofing 27,308.87                       384,466.45                     1,677.13                          819,302.47                     395,687.76                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,628,443                      

HS MMR I20F HVAC ‐                                        30,367.53                       ‐                                        2,769,888.88                  3,942,826.78                  1,555,868.18                  94,246.64                       ‐                                        ‐                                        ‐                                        ‐                                        8,393,198                      

HS MMR I20G Exterior Metal Barrier ‐                                        14,975.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        14,975                            

HS SS I20H Bus Barn NW Corner ‐                                        167,000.00                     3,047.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        170,047                          

HS MMR I20J Locker Room Facilities ‐ Renovation and Upgrade ‐                                        54,710.37                       650.00                             653.08                             9,008.70                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        65,022                            

HS MMR I20K Field House Repair & Renovation ‐                                        37,160.00                       49,737.03                       ‐                                        145.27                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        87,042                            

HS MMR I20L Pool Renovations ‐                                        28,092.50                       ‐                                        ‐                                        ‐                                        136,570.92                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        164,663                          

HS MMR I20M Modernization  ‐                                        4,871.00                          48,577.35                       10,742.99                       256,704.99                     300,645.55                     ‐                                        3,500.00                          209,673.54                     ‐                                        ‐                                        834,715                          

HS SS I20N Fire Alarm System  ‐                                        ‐                                        7,375.50                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        7,376                              

HS MMR I20S Concrete ‐                                        ‐                                        ‐                                        33,900.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        33,900                            

HS MMR I20T Library Renovation ‐                                        ‐                                        ‐                                        127,810.04                     1,867,374.17                  230,828.52                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        2,226,013                      

HS SS I20U Safety & Security ‐                                        ‐                                        ‐                                        127.85                             227,708.15                     (232.97)                            ‐                                        14,995.00                       7,679.80                          5,701.36                          16,678.68                       255,979                          

HS MMR I20V Athletic Facilities Upgrade ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        15,428.11                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        15,428                            

SMCL I20Y Science Lab Modernization ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,026,205.46                  965,520.93                     110,229.03                     1,991,726                      

HS MMR I00C All Access Restrooms ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        29,301.98                       11,950.74                       29,302                            

HS PM 0000 Program Management 703.29                             130,175.41                     (5,750.51)                        136,041.84                     204,649.58                     154,080.43                     4,239.33                          1,015.55                          88,541.04                       24,451.55                       ‐                                        738,147                          

HS CAPITAL 19,300,000                     40,702.64                       1,236,746.10                  231,779.02                     3,960,669.37                  6,927,552.44                  2,463,782.78                  98,485.97                       19,510.55                       1,332,099.84                  1,024,975.82                  138,858.45                     17,336,305                     1,824,837                         

HS



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

HS TECHNOLOGY

HS A Computers 215,888.45                     165,070.76                     ‐                                        11,892.23                       4,182.75                          54,387.81                       31,717.04                       40,765.73                       ‐                                        ‐                                        523,905                          

HS B Tablets / Laptops ‐                                        67,698.00                       392,967.82                     180,427.94                     51,986.46                       86,994.13                       3,435.93                          22,871.50                       ‐                                        ‐                                        806,382                          

HS C Audio Visual 25,680.15                       30,273.89                       20,564.57                       11,219.43                       42,428.37                       34,942.45                       28,396.79                       19,750.97                       ‐                                        451.52                             213,257                          

HS D Printers / Accessories 1,687.29                          7,715.29                          ‐                                        3,640.93                          4,388.94                          6,528.31                          6,508.54                          1,914.41                          ‐                                        ‐                                        32,384                            

HS E Software ‐                                        ‐                                        7,500.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        7,500                              

HS F Installation Services ‐                                        ‐                                        8,592.25                          150.15                             5,708.93                          1,200.97                          12,585.59                       5,010.72                          ‐                                        7,459.67                          33,249                            

HS G Charging Stations 6,041.50                          7,852.38                          1,067.14                          ‐                                        45,752.85                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        60,714                            

HS H Miscellaneous ‐                                        37.26                               125.37                             ‐                                        ‐                                        4,654.02                          ‐                                        ‐                                        ‐                                        ‐                                        4,817                              

HS I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

HS J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

HS K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

HS L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

HS M Accessories ‐                                        ‐                                        ‐                                        2,858.11                          12,777.79                       ‐                                        5,402.19                          3,797.73                          ‐                                        ‐                                        24,836                            

HS TECHNOLOGY 4,504,367                       ‐                                        249,297.39                     278,647.58                     430,817.15                     210,188.79                     167,226.09                     188,707.69                     88,046.08                       94,111.06                       ‐                                        7,911.19                          1,707,042                       2,789,414                         

HS

HS THOUSAND OAKS HIGH  23,804,367                 40,702.64                   1,486,043.49             510,426.60                 4,391,486.52             7,137,741.23             2,631,008.87             287,193.66                 107,556.63                 1,426,210.90             1,024,975.82             146,769.64                 19,043,346                 4,614,251                     



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

O TRIUNFO SITE

O CAPITAL

O MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

O MMR I00A Modernization General Professional Services ‐                                        3,923.75                          18,208.05                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        22,132                            

O MMR I21A Flooring  11,048.39                       17,042.27                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        28,091                            

O MMR I21B Playground Equipment/ADA   ‐                                        30,023.30                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        30,023                            

O MMR I21C Asphalt ‐                                        142,142.03                     68,281.25                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        210,423                          

O MMR I21D Modernization  ‐                                        ‐                                        5,086.30                          315.00                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,401                              

O MMR I21E HVAC ‐                                        ‐                                        ‐                                        23,691.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        23,691                            

O SS I21G Safety & Security ‐                                        ‐                                        ‐                                        ‐                                        2,663.00                          17,195.58                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        19,859                            

O PM 0000 Program Management 194.26                             22,719.70                       (2,350.56)                        853.89                             81.06                               1,147.12                          ‐                                        ‐                                        ‐                                        ‐                                        22,645                            

O CAPITAL 2,500,000                       11,242.65                       215,851.05                     94,741.17                       24,859.89                       2,744.06                          18,342.70                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        367,782                           2,132,218                         

O

O TECHNOLOGY ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                          

O TECHNOLOGY ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                          

O

O TRIUNFO SITE 2,500,000                   11,242.65                   215,851.05                 94,741.17                   24,859.89                   2,744.06                     18,342.70                   ‐                                   ‐                                   ‐                                   ‐                                   ‐                                   367,782                      2,132,218                     



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

O UNIVERSITY EARLY CHILDHOOD CENTER

O CAPITAL

O MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

O MMR B00S DSA Closeout and Certification ‐                                        ‐                                        6,820.00                          34,193.32                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        41,013                            

O MMR I00A Modernization General Professional Services ‐                                        ‐                                        18,208.05                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        18,208                            

O MMR I00B Parking Lot Striping ‐                                        ‐                                        1,858.96                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,859                              

O SS I22A Safety & Security 5,700.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        12,157.93                       4,276.03                          4,511.50                          22,134                            

O MMR I22B Asphalt ‐                                        10,335.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        60,526.34                       44.44                               ‐                                        70,906                            

O MMR I22C Furniture ‐                                        9,590.91                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        9,591                              

O MMR I22D Modernization  ‐                                        ‐                                        11,134.30                       ‐                                        16.91                               32,987.23                       55,640.64                       170,032.07                     338.00                             ‐                                        ‐                                        270,149                          

O MMR I22E Playground Equipment/ADA   ‐                                        ‐                                        ‐                                        ‐                                        122,727.55                     ‐                                        149,926.59                     ‐                                        ‐                                        ‐                                        ‐                                        272,654                          

O PM 0000 Program Management 100.22                             2,344.06                          (1,054.03)                        1,216.25                          3,736.42                          2,200.58                          9,246.66                          9,336.32                          5,199.17                          189.54                             ‐                                        32,515                            

O CAPITAL 1,600,000                       5,800.22                          22,269.97                       42,483.41                       35,409.57                       126,480.88                     35,187.81                       214,813.89                     179,368.39                     78,221.44                       4,510.01                          4,511.50                          744,546                           850,943                             

O

O TECHNOLOGY ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                          

O TECHNOLOGY ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                          

O

O UNIVERSITY EARLY CHILDHOOD CENTER 1,600,000                   5,800.22                     22,269.97                   42,483.41                   35,409.57                   126,480.88                 35,187.81                   214,813.89                 179,368.39                 78,221.44                   4,510.01                     4,511.50                     744,546                      850,943                        



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

ES WALNUT ELEMENTARY 

ES CAPITAL

ES MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

ES MMR B00S DSA Closeout and Certification ‐                                        92.50                               15,553.18                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        15,646                            

ES MMR I00A Modernization General Professional Services ‐                                        ‐                                        18,208.05                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        18,208                            

ES MMR I00B Parking Lot Striping ‐                                        ‐                                        1,058.96                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,059                              

ES MMR IKEQ Kitchen Upgrade 203.48                             14,222.16                       3,431.00                          4,636.19                          768.30                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        23,261                            

ES ITNI ITEQ Technology Equipment Upgrades ‐                                        63,413.57                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        63,414                            

ES ITNI ITIN Technology Infrastructure 9,358.57                          61,179.65                       89.83                               ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        70,628                            

ES MMR I23A Electronic Marquee ‐                                        5,000.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,000                              

ES MMR I23B Playground Equipment/ADA   ‐                                        ‐                                        ‐                                        ‐                                        7,792.35                          222,226.62                     66,576.10                       ‐                                        ‐                                        ‐                                        ‐                                        296,595                          

ES MMR I23C Flooring ‐                                        5,150.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,150                              

ES MMR I23D Asphalt ‐                                        ‐                                        43,090.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        43,090                            

ES MMR I23E Siding R&R ‐                                        ‐                                        6,925.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        6,925                              

ES MMR I23F Modernization  ‐                                        ‐                                        11,134.30                       17.99                               44,679.87                       518,176.77                     ‐                                        6,935.00                          42,129.67                       255,096.05                     97,048.28                       878,170                          

ES SS I23H Safety & Security ‐                                        ‐                                        ‐                                        ‐                                        6,941.78                          ‐                                        ‐                                        ‐                                        16,508.45                       45,706.78                       44,444.91                       69,157                            

ES PM 0000 Program Management 168.12                             17,534.96                       (2,542.17)                        165.55                             1,831.99                          49,392.37                       2,994.67                          380.80                             4,175.02                          9,491.83                          ‐                                        83,593                            

ES CAPITAL 2,643,000                       9,730.17                          166,592.84                     102,464.28                     4,819.73                          62,014.29                       789,795.76                     69,570.77                       7,315.80                          62,813.14                       310,294.66                     141,493.19                     1,585,411                       916,095                             

ES

ES TECHNOLOGY

ES A Computers 25,621.21                       796.11                             ‐                                        10,044.34                       ‐                                        ‐                                        7,955.42                          ‐                                        ‐                                        ‐                                        44,417                            

ES B Tablets / Laptops ‐                                        ‐                                        29,773.78                       21,454.96                       22,268.05                       16,576.43                       ‐                                        4,724.69                          ‐                                        ‐                                        94,798                            

ES C Audio Visual 10,763.35                       29,154.00                       31,450.22                       ‐                                        1,158.30                          1,006.01                          4,939.50                          3,667.83                          ‐                                        ‐                                        82,139                            

ES D Printers / Accessories ‐                                        3,023.94                          ‐                                        ‐                                        ‐                                        10,215.57                       ‐                                        ‐                                        ‐                                        ‐                                        13,240                            

ES E Software ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES F Installation Services 1,323.06                          3,550.00                          8,650.00                          ‐                                        ‐                                        ‐                                        159.80                             700.00                             ‐                                        ‐                                        14,383                            

ES G Charging Stations 1,494.25                          ‐                                        ‐                                        1,071.43                          2,097.81                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        4,663                              

ES H Miscellaneous ‐                                        37.26                               ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        37                                    

ES I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES M Accessories ‐                                        ‐                                        ‐                                        ‐                                        387.18                             ‐                                        80.44                               1,169.03                          ‐                                        ‐                                        1,637                              

ES TECHNOLOGY 680,037                           ‐                                        39,201.87                       36,561.31                       69,874.00                       32,570.73                       25,911.34                       27,798.01                       13,135.16                       10,261.55                       ‐                                        ‐                                        255,314                           424,723                             

ES

ES WALNUT ELEMENTARY  3,323,037                   9,730.17                     205,794.71                 139,025.59                 74,693.73                   94,585.02                   815,707.10                 97,368.78                   20,450.96                   73,074.69                   310,294.66                 141,493.19                 1,840,725                   1,340,818                     



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

O WAVERLY ‐ CONEJO VALLEY ADULT ED

O CAPITAL

O MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

O MMR I00A Modernization General Professional Services ‐                                        ‐                                        18,208.03                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        18,208                            

O MMR I00B Parking Lot Striping ‐                                        ‐                                        1,858.95                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,859                              

O MMR I33C Furniture ‐                                        ‐                                        7,037.84                          ‐                                        5,183.90                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        12,222                            

O MMR I33D Computer Lab ‐                                        ‐                                        30,926.77                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        30,927                            

O MMR I33E Asphalt ‐                                        ‐                                        2,750.00                          ‐                                        7,020.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        9,770                              

O MMR I33F Modernization  ‐                                        ‐                                        5,086.30                          10,065.00                       33,673.29                       48,403.00                       1,115.50                          ‐                                        ‐                                        ‐                                        ‐                                        98,343                            

O MMR I33H Sewer System Rehab ‐                                        ‐                                        39,766.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        39,766                            

O SS I33I Fire Alarm System Upgrade  ‐                                        ‐                                        36,030.19                       307.77                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        36,338                            

O SS I33J Safety & Security ‐                                        ‐                                        ‐                                        6,106.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        6,106                              

O MMR I33K Plumbing / Irrigation ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        13,541.10                       151,905.00                     ‐                                        ‐                                        165,446                          

O PM 0000 Program Management ‐                                        ‐                                        (3,563.18)                        586.15                             1,396.53                          3,228.97                          50.18                               743.53                             10,815.59                       ‐                                        ‐                                        13,258                            

O CAPITAL 2,600,000                       ‐                                        ‐                                        143,617.03                     17,064.92                       47,273.72                       51,631.97                       1,165.68                          14,284.63                       162,720.59                     ‐                                        ‐                                        437,759                           2,162,241                         

O

O TECHNOLOGY ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                          

O TECHNOLOGY ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                          

O

O WAVERLY ‐ CONEJO VALLEY ADULT ED 2,600,000                   ‐                                   ‐                                   143,617.03                 17,064.92                   47,273.72                   51,631.97                   1,165.68                     14,284.63                   162,720.59                 ‐                                   ‐                                   437,759                      2,162,241                     



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

ES WEATHERSFIELD ELEMENTARY 

ES CAPITAL

ES MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

ES MMR B00S DSA Closeout and Certification ‐                                        630.73                             15,903.17                       525.79                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        17,060                            

ES MMR I00A Modernization General Professional Services ‐                                        ‐                                        18,208.05                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        18,208                            

ES MMR I00B Parking Lot Striping ‐                                        ‐                                        958.96                             1,460.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        2,419                              

ES MMR IKEQ Kitchen Upgrade ‐                                        ‐                                        ‐                                        3,399.09                          768.30                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        4,167                              

ES ITNI ITEQ Technology Equipment Upgrades ‐                                        54,454.59                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        54,455                            

ES ITNI ITIN Technology Infrastructure 10,541.22                       75,437.87                       3,306.46                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        89,286                            

ES MMR I25A Asphalt ‐                                        7,352.17                          8,430.00                          1,820.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        17,602                            

ES SS I25B Building Assessment ‐                                        12,927.50                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        12,928                            

ES SS I25C Safety & Security ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        13,067.91                       4,276.03                          1,311.50                          17,344                            

ES MMR I25D Flooring ‐                                        1,183.09                          19,985.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        21,168                            

ES MMR I25E Modernization  ‐                                        ‐                                        11,134.30                       18,782.48                       150,940.77                     744,199.78                     ‐                                        ‐                                        32,094.68                       221,565.20                     133,782.30                     1,178,717                      

ES MMR I25F HVAC ‐                                        ‐                                        ‐                                        87,605.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        87,605                            

ES MMR I25H Roofing ‐                                        ‐                                        ‐                                        893.00                             40,266.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        41,159                            

ES MMR I25J Playground 311,371.60                     182,562.23                     16,533.76                       493,934                          

ES PM 0000 Program Management 185.34                             17,879.41                       (2,020.11)                        4,072.24                          5,843.85                          49,645.63                       ‐                                        ‐                                        25,385.14                       12,018.46                       ‐                                        113,010                          

ES CAPITAL 2,643,000                       10,726.56                       169,865.36                     81,421.96                       118,557.60                     197,818.92                     793,845.41                     ‐                                        ‐                                        381,919.33                     420,421.92                     151,627.56                     2,174,577                       316,795                             

ES

ES TECHNOLOGY

ES A Computers 16,185.50                       15,842.64                       14,104.13                       ‐                                        6,708.49                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        52,841                            

ES B Tablets / Laptops ‐                                        52,503.82                       19,439.18                       21,165.75                       19,585.84                       32,921.79                       ‐                                        ‐                                        ‐                                        ‐                                        145,616                          

ES C Audio Visual 20,736.60                       462.39                             ‐                                        9,266.40                          6,772.62                          139.43                             10,825.58                       13,948.89                       ‐                                        460.10                             62,152                            

ES D Printers / Accessories 410.86                             ‐                                        1,130.57                          ‐                                        ‐                                        33.25                               ‐                                        ‐                                        ‐                                        ‐                                        1,575                              

ES E Software ‐                                        357.60                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        358                                  

ES F Installation Services 4,087.03                          ‐                                        ‐                                        ‐                                        729.77                             ‐                                        479.41                             2,100.00                          ‐                                        ‐                                        12,900                            

ES G Charging Stations ‐                                        7,534.60                          1,149.72                          1,126.13                          ‐                                        ‐                                        4,419.78                          ‐                                        ‐                                        ‐                                        14,230                            

ES H Miscellaneous ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES M Accessories ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES TECHNOLOGY 701,150                           ‐                                        41,419.99                       76,701.05                       35,823.60                       31,558.28                       33,796.72                       33,094.47                       15,724.77                       16,048.89                       ‐                                        460.10                             289,672                           411,018                             

ES

ES WEATHERSFIELD ELEMENTARY  3,344,150                   10,726.56                   211,285.35                 158,123.01                 154,381.20                 229,377.20                 827,642.13                 33,094.47                   15,724.77                   397,968.22                 420,421.92                 152,087.66                 2,464,249                   727,814                        



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

ES WESTLAKE ELEMENTARY 

ES CAPITAL

ES MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

ES MMR B00S DSA Closeout and Certification ‐                                        ‐                                        150.00                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        150                                  

ES MMR I00A Modernization General Professional Services ‐                                        200.00                             18,208.05                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        18,408                            

ES MMR IKEQ Kitchen Upgrade ‐                                        ‐                                        ‐                                        ‐                                        768.30                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        768                                  

ES ITNI ITEQ Technology Equipment Upgrades ‐                                        59,952.88                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        59,953                            

ES ITNI ITIN Technology Infrastructure ‐                                        49,522.91                       161,366.15                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        210,889                          

ES MMR I26A Concrete ‐                                        12,500.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        12,500                            

ES SS I26B Safety & Security 777.00                             14,128.36                       ‐                                        11,272.10                       ‐                                        ‐                                        ‐                                        ‐                                        12,339.91                       9,130.01                          23,676.50                       47,647                            

ES MMR I26C Asphalt ‐                                        4,387.72                          9,300.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        13,688                            

ES MMR I26D Flooring ‐                                        5,984.09                          12,609.75                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        18,594                            

ES MMR I26E Modernization  ‐                                        ‐                                        11,134.30                       4,317.99                          157.72                             33,672.00                       77,194.75                       95,840.24                       223,101.98                     548,310.25                     49,630.40                       993,729                          

ES MMR I26F Café Tables ‐                                        ‐                                        ‐                                        29,660.34                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        29,660                            

ES MMR I26G HVAC ‐                                        ‐                                        ‐                                        ‐                                        207,494.25                     35,810.75                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        243,305                          

ES MMR I26H Painting ‐                                        ‐                                        ‐                                        ‐                                        53,250.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        53,250                            

ES MMR I26J Playground Equipment/ADA   ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        351,332.48                     13,428.51                       2,000.00                          364,761                          

ES PM 0000 Program Management 13.66                               17,254.75                       (5,284.59)                        1,609.56                          7,965.42                          4,635.20                          3,472.31                          5,262.51                          41,778.17                       13,867.16                       ‐                                        90,574                            

ES CAPITAL 2,643,000                       790.66                             163,930.71                     212,999.79                     46,859.99                       269,635.69                     74,117.95                       80,667.06                       101,102.75                     628,552.54                     584,735.93                     75,306.90                       2,163,393                       404,300                             

ES

ES TECHNOLOGY

ES A Computers 30,651.75                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        15,411.83                       ‐                                        ‐                                        46,064                            

ES B Tablets / Laptops 17,405.75                       92,399.02                       55,614.00                       52,103.70                       55,430.55                       28,331.21                       ‐                                        2,302.54                          ‐                                        ‐                                        303,587                          

ES C Audio Visual ‐                                        ‐                                        ‐                                        ‐                                        1,769.00                          11,811.21                       11,616.73                       4,746.10                          ‐                                        ‐                                        29,943                            

ES D Printers / Accessories ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,158.30                          1,817.89                          2,584.73                          ‐                                        ‐                                        5,561                              

ES E Software ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES F Installation Services ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        499.79                             2,279.41                          2,100.00                          ‐                                        ‐                                        4,879                              

ES G Charging Stations 6,428.50                          19,487.09                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        25,916                            

ES H Miscellaneous ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        6,846.02                          ‐                                        ‐                                        ‐                                        ‐                                        6,846                              

ES L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        4,021.88                          ‐                                        ‐                                        ‐                                        ‐                                        4,022                              

ES M Accessories ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        2,148.23                          595.24                             ‐                                        ‐                                        2,743                              

ES TECHNOLOGY 1,079,586                       ‐                                        54,486.00                       111,886.11                     55,614.00                       52,103.70                       57,199.55                       52,668.41                       17,862.26                       27,740.44                       ‐                                        ‐                                        429,560                           650,026                             

ES

ES WESTLAKE ELEMENTARY  3,722,586                   790.66                        218,416.71                 324,885.90                 102,473.99                 321,739.39                 131,317.50                 133,335.47                 118,965.01                 656,292.98                 584,735.93                 75,306.90                   2,592,954                   1,054,326                     



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

HS WESTLAKE HIGH 

HS CAPITAL

HS MMR 0CEJ Energy Prop 39 ‐                                        625.06                             38,010.86                       11,030.05                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        49,666                            

HS MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

HS MMR B00S DSA Closeout and Certification ‐                                        2,750.00                          31,321.71                       21,791.45                       14,513.29                       11,873.37                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        82,250                            

HS MMR I00A Modernization General Professional Services ‐                                        4,766.70                          20,862.86                       (39.04)                              ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        25,591                            

HS MMR I00B Parking Lot Striping ‐                                        ‐                                        58.96                               ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        59                                    

HS MMR IKEQ Kitchen Upgrade 203.48                             11,046.40                       18,085.84                       7,148.93                          9,703.74                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        46,188                            

HS ITNI ITEQ Technology Equipment Upgrades ‐                                        131,959.23                     ‐                                        384.98                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        132,344                          

HS ITNI ITIN Technology Infrastructure ‐                                        3,792.38                          ‐                                        133.15                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        3,926                              

HS MMR I27A Flooring 969.00                             144,407.50                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        145,377                          

HS MMR I27B Roofing ‐ Gym 2,517.00                          487,336.95                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        489,854                          

HS MMR I27C Roofing ‐ All Other Bldgs 605,196.25                     (355,872.68)                    ‐                                        ‐                                        ‐                                        60,609.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        309,933                          

HS MMR I27D HVAC ‐                                        23,333.51                       ‐                                        4,903.00                          902,993.79                     131,337.21                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,062,568                      

HS SS I27E Slope Stabilization ‐                                        69,945.20                       ‐                                        ‐                                        ‐                                        18.28                               ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        69,963                            

HS SS I27F Site Assessment ‐                                        3,307.50                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        3,308                              

HS MMR I27G Waterproofing ‐                                        4,683.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        4,683                              

HS MMR I27H Asphalt ‐                                        54,267.63                       11,091.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        65,359                            

HS MMR I27J Locker Room Facilities ‐ Renovation and Upgrade ‐                                        53,237.00                       650.00                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        53,887                            

HS MMR I27K Athletic Facilities Upgrade ‐                                        4,259.00                          ‐                                        26,337.62                       141,795.52                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        172,392                          

HS MMR I27L Kiln Room Renovation ‐                                        7,057.95                          1,190.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        8,248                              

HS SS I27M Storm Drain Renovation ‐                                        24,950.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        24,950                            

HS MMR I27N Visitor Locker Room ‐                                        11,577.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        11,577                            

HS SS I27P Safety & Security ‐                                        ‐                                        8,083.00                          127.86                             95,308.90                       10,179.56                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        113,699                          

HS MMR I27Q Protective Netting ‐                                        ‐                                        39,800.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        39,800                            

HS MMR I27R Bridge Resurfacing & Rehab ‐                                        ‐                                        60,742.00                       1,138.50                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        61,881                            

HS MMR I27S Gym Bleacher Renovation ‐                                        ‐                                        71,929.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        71,929                            

HS MMR I27T Modernization  ‐                                        ‐                                        23,134.30                       65,610.65                       420.11                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        89,165                            

HS MMR I27U Painting ‐                                        ‐                                        ‐                                        14,650.00                       17,700.00                       1,680.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        34,030                            

HS MMR I27V Pool Renovations ‐                                        ‐                                        ‐                                        34,705.00                       122,885.48                     11,952.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        169,542                          

HS SMCL I27W New STEM Bldg ‐                                        ‐                                        ‐                                        648,556.87                     379,742.79                     89,221.35                       9,462,042.23                  4,572,121.37                  ‐                                        ‐                                        ‐                                        15,151,685                    

HS PM 0000 Program Management 10,705.69                       80,868.21                       (8,000.71)                        29,753.52                       51,294.44                       21,138.47                       425,613.96                     251,051.40                     ‐                                        ‐                                        ‐                                        862,425                          

HS CAPITAL 19,361,793                     619,591.42                     768,297.54                     322,474.95                     866,232.54                     1,736,358.06                  338,009.24                     9,887,656.19                  4,823,172.77                  ‐                                        ‐                                        ‐                                        19,361,793                     ‐

HS



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

HS TECHNOLOGY

HS A Computers 241,048.41                     114,052.96                     108,174.90                     126,463.73                     63,727.95                       35,778.60                       ‐                                        14,559.19                       ‐                                        ‐                                        703,806                          

HS B Tablets / Laptops ‐                                        138,029.66                     141,757.64                     45,510.50                       81,241.16                       163,911.01                     9,455.78                          56,797.92                       ‐                                        ‐                                        636,704                          

HS C Audio Visual 6,617.70                          48,485.44                       44,952.38                       18,661.51                       19,018.00                       ‐                                        53,676.19                       29,152.45                       ‐                                        ‐                                        220,564                          

HS D Printers / Accessories ‐                                        9,740.29                          ‐                                        12,298.75                       ‐                                        989.93                             8,869.57                          5,261.22                          ‐                                        ‐                                        37,160                            

HS E Software ‐                                        ‐                                        8,602.38                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        8,602                              

HS F Installation Services ‐                                        2,800.00                          22,957.47                       2,394.82                          12,750.00                       7,574.84                          1,751.39                          9,679.15                          3,157.22                          ‐                                        63,065                            

HS G Charging Stations 6,235.00                          18,578.83                       13,030.87                       4,501.28                          7,507.50                          18,876.00                       ‐                                        ‐                                        ‐                                        ‐                                        68,729                            

HS H Miscellaneous ‐                                        936.71                             528.99                             662.88                             ‐                                        17,905.40                       ‐                                        ‐                                        ‐                                        3,881.08                          20,034                            

HS I Electrical Engineering ‐                                        6,642.80                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        6,643                              

HS J Gen/Civil Engineering ‐                                        3,386.87                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        3,387                              

HS K Robotics ‐                                        10,151.44                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        10,151                            

HS L Science Equipment ‐                                        30,629.10                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        30,629                            

HS M Accessories ‐                                        8,546.02                          ‐                                        ‐                                        1,274.77                          ‐                                        4,958.42                          1,421.07                          ‐                                        ‐                                        16,200                            

HS TECHNOLOGY 4,576,709                       ‐                                        253,901.11                     391,980.12                     340,004.63                     210,493.47                     185,519.38                     245,035.78                     78,711.35                       116,871.00                     3,157.22                          3,881.08                          1,825,674                       2,747,154                         

HS

HS WESTLAKE HIGH  23,938,502                 619,591.42                 1,022,198.65             714,455.07                 1,206,237.17             1,946,851.53             523,528.62                 10,132,691.97           4,901,884.12             116,871.00                 3,157.22                     3,881.08                     21,187,467                 2,747,154                     



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

ES WESTLAKE HILLS ELEMENTARY 

ES CAPITAL

ES MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

ES MMR B00S DSA Closeout and Certification ‐                                        ‐                                        100.00                             205.79                             ‐                                        25.92                               ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        332                                  

ES MMR I00A Modernization General Professional Services ‐                                        ‐                                        18,208.06                       700.00                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        18,908                            

ES MMR I00B Parking Lot Striping ‐                                        ‐                                        1,558.96                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,559                              

ES MMR IKEQ Kitchen Upgrade 203.48                             17,215.13                       69.29                               3,667.80                          768.40                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        21,924                            

ES ITNI ITEQ Technology Equipment Upgrades ‐                                        70,138.22                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        70,138                            

ES ITNI ITIN Technology Infrastructure 20,141.00                       165,309.34                     (1,991.35)                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        183,459                          

ES MMR I28A Asphalt ‐                                        ‐                                        27,110.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        27,110                            

ES MMR I28B Flooring ‐                                        2,138.10                          5,999.85                          1,910.00                          22,602.00                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        32,650                            

ES MMR I28C Exterior Siding ‐                                        ‐                                        5,148.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,148                              

ES MMR I28D Modernization  ‐                                        ‐                                        11,134.30                       4,709.77                          342,723.41                     291,299.99                     96,059.59                       16,949.35                       51,066.07                       ‐                                        26,354.38                       813,942                          

ES MMR I28E Playground Equipment/ADA   ‐                                        ‐                                        ‐                                        139,991.80                     ‐                                        ‐                                        ‐                                        ‐                                        131,527.51                     97,039.75                       15,010.36                       368,559                          

ES SS I28F Safety & Security ‐                                        ‐                                        ‐                                        1,962.00                          39,678.35                       (90.03)                              ‐                                        12,602.00                       13,656.51                       5,701.36                          26,348.68                       73,510                            

ES PM 0000 Program Management 357.71                             29,974.40                       (1,763.75)                        5,447.44                          12,351.97                       19,428.37                       4,320.88                          1,622.64                          13,972.95                       3,658.01                          ‐                                        89,371                            

ES CAPITAL 2,643,000                       20,702.19                       284,775.19                     71,089.49                       158,594.60                     418,124.13                     310,664.25                     100,380.47                     31,173.99                       210,223.04                     106,399.12                     67,713.42                       1,712,126                       863,160                             

ES

ES TECHNOLOGY

ES A Computers ‐                                        12,153.01                       202.26                             2,561.48                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        14,917                            

ES B Tablets / Laptops 41,613.34                       87,446.35                       6,511.27                          41,313.39                       55,719.20                       ‐                                        37,996.09                       9,067.55                          ‐                                        ‐                                        279,667                          

ES C Audio Visual ‐                                        ‐                                        23,867.99                       3,283.49                          ‐                                        ‐                                        9,744.95                          16,529.79                       ‐                                        ‐                                        53,426                            

ES D Printers / Accessories ‐                                        1,155.26                          176.96                             383.89                             ‐                                        ‐                                        1,909.05                          3,957.54                          ‐                                        ‐                                        7,583                              

ES E Software ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES F Installation Services ‐                                        ‐                                        15,753.16                       ‐                                        ‐                                        ‐                                        308.88                             (466.54)                            ‐                                        ‐                                        15,596                            

ES G Charging Stations 8,965.50                          6,441.38                          1,528.31                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        16,935                            

ES H Miscellaneous ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES M Accessories ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        198.42                             729.30                             ‐                                        ‐                                        928                                  

ES TECHNOLOGY 967,268                           ‐                                        50,578.84                       107,196.00                     48,039.95                       47,542.25                       55,719.20                       ‐                                        50,157.39                       29,817.64                       ‐                                        ‐                                        389,051                           578,217                             

ES

ES WESTLAKE HILLS ELEMENTARY  3,610,268                   20,702.19                   335,354.03                 178,285.49                 206,634.55                 465,666.38                 366,383.45                 100,380.47                 81,331.38                   240,040.68                 106,399.12                 67,713.42                   2,101,178                   1,441,377                     



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

ES WILDWOOD ELEMENTARY 

ES CAPITAL

ES MMR 0CEJ Energy Prop 39 ‐                                        625.06                             29,369.28                       14,872.98                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        44,867                            

ES MMR 0FCA Facility Condition Assessment ‐ School Dude ‐                                        ‐                                        5,516.13                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        5,516                              

ES MMR B00S DSA Closeout and Certification ‐                                        ‐                                        500.00                             205.80                             ‐                                        3,968.00                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        4,674                              

ES MMR I00A Modernization General Professional Services ‐                                        9,560.61                          19,402.89                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        28,964                            

ES MMR I00B Parking Lot Striping ‐                                        ‐                                        708.96                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        709                                  

ES MMR IKEQ Kitchen Upgrade ‐                                        ‐                                        ‐                                        22,083.53                       30,898.30                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        52,982                            

ES ITNI ITEQ Technology Equipment Upgrades ‐                                        49,311.17                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        49,311                            

ES ITNI ITIN Technology Infrastructure ‐                                        51,479.57                       162,914.13                     ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        214,394                          

ES MMR I29A Asphalt ‐                                        5,674.50                          5,764.99                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        11,439                            

ES MMR I29B Flooring ‐                                        983.09                             18,612.19                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        3,640.02                          110,267.06                     2,500.00                          133,502                          

ES MMR I29C Modernization  ‐                                        ‐                                        11,131.40                       11,228.57                       166,113.25                     185,787.66                     ‐                                        52,189.26                       10,863.35                       25.49                               10,500.00                       437,339                          

ES MMR I29D Library Renovation ‐                                        ‐                                        2,044.48                          32,442.54                       3,697.44                          19,176.00                       ‐                                        77,722.10                       36,182.77                       ‐                                        ‐                                        171,265                          

ES MMR I29E HVAC ‐                                        ‐                                        ‐                                        6,279.00                          139,174.64                     27,249.42                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        172,703                          

ES MMR I29F Safety & Security ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        11,000.00                       330,566.38                     148,044.44                     12,945.92                       4,276.09                          4,741.50                          506,833                          

ES PM 0000 Program Management ‐                                        13,838.30                       (6,196.82)                        3,098.59                          10,346.28                       16,489.47                       14,869.27                       15,262.32                       4,530.59                          2,839.42                          ‐                                        75,077                            

ES CAPITAL 2,643,000                       ‐                                        131,472.30                     249,767.63                     90,211.01                       350,229.91                     263,670.55                     345,435.65                     293,218.12                     68,162.65                       117,408.06                     17,741.50                       1,909,576                       715,683                             

ES

ES TECHNOLOGY

ES A Computers 30,177.25                       21,024.39                       21,038.85                       25,355.03                       ‐                                        ‐                                        ‐                                        16,500.41                       ‐                                        ‐                                        114,096                          

ES B Tablets / Laptops 13,866.43                       62,167.46                       16,662.88                       15,784.88                       37,613.59                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        146,095                          

ES C Audio Visual ‐                                        ‐                                        984.56                             ‐                                        5,054.52                          27,485.13                       6,019.51                          2,572.59                          ‐                                        ‐                                        42,116                            

ES D Printers / Accessories ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        4,794.08                          1,850.06                          ‐                                        ‐                                        ‐                                        6,644                              

ES E Software ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES F Installation Services ‐                                        ‐                                        865.00                             ‐                                        ‐                                        908.41                             4,359.80                          ‐                                        ‐                                        ‐                                        6,133                              

ES G Charging Stations ‐                                        3,012.30                          4,590.38                          1,045.69                          ‐                                        ‐                                        8,971.46                          ‐                                        ‐                                        ‐                                        17,620                            

ES H Miscellaneous ‐                                        37.27                               142.33                             ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        180                                  

ES I Electrical Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES J Gen/Civil Engineering ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES K Robotics ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES L Science Equipment ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

ES M Accessories ‐                                        ‐                                        ‐                                        ‐                                        24.67                               ‐                                        2,676.70                          386.10                             ‐                                        ‐                                        3,087                              

ES TECHNOLOGY 814,569                           ‐                                        44,043.68                       86,241.42                       44,284.00                       42,185.60                       42,692.78                       33,187.62                       23,877.53                       19,459.10                       ‐                                        ‐                                        335,972                           478,597                             
ES
ES WILDWOOD ELEMENTARY  3,457,569                   ‐                                   175,515.98                 336,009.05                 134,495.01                 392,415.51                 306,363.33                 378,623.27                 317,095.65                 87,621.75                   117,408.06                 17,741.50                   2,245,548                   1,194,280                     



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

PM‐ TECHNOLOGY SERVICES

PM‐E PM 0000 Technology Services 2,000,000                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        882,262.84                     327,152.24                     153,984.56                     ‐                                        1,363,400                      

TECHNOLOGY SERVICES 1:1 2,000,000                   ‐                                   ‐                                   ‐                                   ‐                                   ‐                                   ‐                                   ‐                                   882,262.84                 327,152.24                 153,984.56                 ‐                                   1,363,400                   636,600                        

PM‐ PROGRAM MANAGEMENT

PM‐C CAPITAL

PM‐C PM 0000 Program Mgmt ‐ Executive Director, FMnO ‐                                        ‐                                        34,143.93                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        34,144                            

PM‐C PM 0000 Program Mgmt ‐ Director, Planning ‐                                        40,498.23                       14,689.89                       36,770.04                       40,710.35                       46,277.84                       47,386.90                       49,676.52                       54,489.58                       14,165.23                       ‐                                        344,665                          

PM‐C PM 0000 Program Mgmt ‐ Director, Purchasing ‐                                        ‐                                        ‐                                        22,966.47                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        22,966                            

PM‐C PM 0000 Program Mgmt ‐ Administrative Assistant 1,722.07                          56,432.31                       50,929.60                       56,741.40                       70,690.99                       71,757.49                       72,932.77                       76,163.51                       86,529.42                       22,380.27                       ‐                                        566,280                          

PM‐C PM 0000 Program Mgmt ‐ Planning Specialist ‐                                        26,262.38                       26,469.47                       27,654.12                       29,100.84                       30,159.17                       31,255.97                       32,098.34                       36,107.50                       8,604.75                          ‐                                        247,713                          

PM‐C PM 0000 Program Mgmt ‐ Project Manager 6,355.34                          127,650.35                     136,454.04                     255,143.82                     284,657.40                     304,045.43                     329,497.94                     354,171.64                     422,969.09                     151,541.34                     ‐                                        2,372,486                      

PM‐C PM 0000 Program Mgmt ‐ Construction Supervisor 3,668.11                          109,788.80                     117,777.65                     9,944.82                          121,478.46                     128,712.81                     142,020.75                     157,422.38                     149,521.70                     ‐                                        940,335                          

PM‐C PM 0000 Measure I ‐ General 3,615.76                          620,220.12                     (534,039.25)                    14,270.22                       4,870.51                          7,029.76                          6,818.19                          78,299.35                       15,082.65                       3,648.36                          41,557.24                       219,816                          

PM‐C PM 0000 Fiscal Services ‐ Accounts Payable ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

PM‐C PM 0000 Fiscal Services ‐ Accounting ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

PM‐C CAPITAL  ‐                                        15,361.28                       980,852.19                     (153,574.67)                    423,490.89                     551,508.55                     587,982.50                     629,912.52                     747,831.74                     764,699.94                     200,339.95                     41,557.24                       4,748,405                       (4,789,962)                        

PM‐E TECHNOLOGY

PM‐E PM 0000 Program Mgmt ‐ Director, Technology ‐                                        65,571.82                       32,516.50                       26,627.46                       13,474.52                       33,811.53                       37,532.73                       36,593.67                       42,381.61                       11,337.27                       ‐                                        299,847                          

PM‐E PM 0000 Program Mgmt ‐ Director, Purchasing ‐                                        ‐                                        ‐                                        11,483.21                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        11,483                            

PM‐E PM 0000 Program Mgmt ‐ Field Supervisor ‐                                        37,854.68                       37,677.07                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        6,834.99                          ‐                                        82,367                            

PM‐E PM 0000 Program Mgmt ‐ Administrative Assistant ‐                                        30,340.79                       32,946.73                       38,180.14                       40,091.63                       27,663.89                       31,018.15                       34,142.58                       40,043.87                       10,776.75                       ‐                                        285,205                          

PM‐E PM 0000 Program Mgmt ‐ Senior Systems Engineer ‐                                        23,380.48                       34,365.17                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        7,752.33                          ‐                                        65,498                            

PM‐E PM 0000 Program Mgmt ‐ Network Engineer ‐                                        45,990.52                       20,123.65                       25,395.05                       22,302.38                       23,286.12                       24,915.17                       27,034.26                       32,128.92                       8,392.25                          ‐                                        229,568                          

PM‐E PM 0000 Program Mgmt ‐ Systems Administrator ‐                                        42,934.46                       21,455.40                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        27,870.65                       ‐                                        ‐                                        92,261                            

PM‐E PM 0000 Program Mgmt ‐ Systems Analysts ‐                                        49,188.78                       38,262.65                       25,903.12                       27,189.48                       15,012.15                       13,342.95                       16,069.07                       ‐                                        ‐                                        ‐                                        184,968                          

PM‐E PM 0000 Program Mgmt ‐ Systems Technicians ‐                                        53,009.40                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        53,009                            

PM‐E PM 0000 Program Mgmt ‐ Information Systems Data Analyst ‐                                        3,799.92                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        3,800                              

PM‐E PM 0000 Program Mgmt ‐ Site Technicians I ‐                                        295,882.90                     296,164.10                     308,802.90                     321,602.02                     313,417.20                     342,013.68                     345,857.51                     462,677.86                     113,804.07                     ‐                                        2,800,222                      

PM‐E PM 0000 Program Mgmt ‐ Site Technicians II ‐                                        82,316.83                       62,058.08                       67,179.48                       72,519.04                       72,128.96                       75,679.52                       76,893.29                       158,350.70                     39,432.14                       ‐                                        706,558                          

PM‐E PM 0000 Program Mgmt ‐ Web Content Specialist ‐                                        1,618.58                          ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        1,619                              

PM‐E PM 0000 Measure I ‐ General ‐                                        22,094.47                       3,996.50                          2,332.14                          2,050.00                          5,695.00                          4,463.00                          143,813.00                     8,225.00                          ‐                                        1,800.00                          192,669                          

PM‐E PM 0000 Fiscal Services ‐ Accounts Payable ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

PM‐E PM 0000 Fiscal Services ‐ Accounting ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

PM‐E TECHNOLOGY 10,962,676                     ‐                                        753,983.63                     579,565.85                     505,903.50                     499,229.07                     491,014.85                     528,965.20                     680,403.38                     771,678.61                     198,329.80                     1,800.00                          5,009,074                       5,951,802                         

PROGRAM MANAGEMENT 10,962,676                 15,361.28                   1,734,835.82             425,991.18                 929,394.39                 1,050,737.62             1,078,997.35             1,158,877.72             1,428,235.12             1,536,378.55             398,669.75                 43,357.24                   9,757,479                   1,161,840                     



MEASURE I

TOTAL BOND EXPENDITURE SUMMARY 
CAPITAL MODERNIZATION AND TECHNOLOGY ENDOWMENT

ALL SITES (A ‐ Z): THRU 09/30/23

SITE NAME
 BOND 

ALLOCATION 
 2014 ‐ 2015   2015 ‐ 2016   2016 ‐ 2017   2017 ‐ 2018   2018 ‐ 2019   2019 ‐ 2020   2020 ‐ 2021   2021 ‐ 2022   2022 ‐ 2023   2023 ‐ 2024 

 CURRENTLY 
ENCUMBERED 

 TOTAL 
EXPENDITURES 

 REMAINING BOND 
ALLOCATION 

PM‐ CAPITAL CONTINGENCY

PM‐C CON 0000 Complete Capital Contingency 7,000,000                       ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

HS SMCL I16P Newbury Park High School Science & Safety (1,800,000)                      ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

HS SMCL I20M Thousand Oaks High School Science & Safety (1,800,000)                      ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

HS SMCL I27W Westlake High School STEM Building (1,861,793)                      ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

HS SS DW DW Safety, Security & Modernization (1,081,000)                      ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                        ‐                                       

CAPITAL CONTINGENCY 457,207                      ‐                                   ‐                                   ‐                                   ‐                                   ‐                                   ‐                                   ‐                                   ‐                                   ‐                                   ‐                                   ‐                                   ‐                                   457,207                        

TOTAL CAPITAL 146,000,000              889,033.29                 9,318,696.40             6,189,950.96             12,329,349.75           18,669,006.52           9,401,980.27             14,633,820.95           14,367,263.56           11,504,909.37           4,423,245.05             5,154,005.57             101,727,256              39,118,738                  

TOTAL TECHNOLOGY 51,000,000                 ‐                                   2,828,098.25             4,141,724.13             3,147,457.99             2,213,822.66             2,207,611.00             2,199,227.24             2,290,267.38             1,932,595.81             373,929.15                 41,713.89                   21,346,329                 29,611,958                  

TOTAL MEASURE I BOND 197,000,000              889,033.29                 12,146,794.65           10,331,675.09           15,476,807.74           20,882,829.18           11,609,591.27           16,833,048.19           16,657,530.94           13,437,505.18           4,797,174.20             5,195,719.46             123,073,585              68,730,696                  
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