
Conejo Valley Unified School District MEASURE I
Bricks and Mortar

Data Date: 12/31/16

Budget Status Report
Budget versus Commitments and Expenditures

Budget vs. Commitments and Expenditures Activity (10/01/2016 thru 12/31/2016)

School Name/Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget 
 Total Commitments 

Activity 
 Total Expenditures 

Activity 

ACACIA -                      -                      -                      
 423,132          348,597          74,535            314,891          33,705            108,241          11,000            2,447              
ASPEN -                      -                      -                      
 463,641          336,080          127,561          280,756          55,324            182,885          11,000            10,692            
BANYAN
 561,892          413,675          148,217          387,077          26,598            174,815          1,044              1,044              
CENTURY ACADEMY
 17,438            13,174            4,264              13,174            -                     4,264              -                     660                
COLINA
 992,868          345,697          647,171          198,917          146,780          793,951          53,925            4,474              
CONEJO
 490,034          413,825          76,209            383,251          30,574            106,783          11,300            (8,527)            
CONEJO VALLEY AE/WAVERLY
 238,309          140,875          97,434            47,064            93,811            191,245          98,266            11,154            
CONEJO VALLEY HIGH
 22,500            6,190              16,310            6,190              -                     16,310            -                     -                     
CYPRESS
 358,981          320,023          38,958            291,886          28,137            67,095            11,000            (8,216)            
DISTRICT OFFICE -                      -                      -                      
 5,000              5,000              -                     -                     5,000              5,000              5,000              -                     
EARTHS
 579,938          217,861          362,077          201,179          16,682            378,759          11,000            -                     
GLENWOOD
 339,341          278,056          61,285            251,134          26,922            88,208            15,332            (2,419)            
HORIZON HILLS
 161,843          139,885          21,958            59,955            79,930            101,888          79,930            -                     
LADERA
 491,041          477,355          13,686            438,197          39,158            52,844            11,000            -                     
LANG RANCH
 461,908          276,701          185,206          198,956          77,745            262,951          79,289            6,202              
LOS CERRITOS
 863,408          296,736          566,672          204,302          92,433            659,105          93,686            4,701              
MADRONA
 515,253          482,046          33,207            444,130          37,916            71,123            12,740            24,229            
MAPLE
 260,620          225,572          35,048            203,297          22,274            57,322            11,000            -                     
MEADOWS/MATES
 969,041          888,898          80,143            883,193          5,705              85,848            5,000              -                     
NEWBURY PARK
 1,523,239       1,141,563       381,676          1,181,954       (40,391)           341,285          23,119            233,982          
PARK OAKS/BRIDGES
 168,651          134,046          34,605            121,102          12,944            47,549            14,589            2,025              
REDWOOD
 1,138,509       1,194,664       (56,155)           1,047,832       146,833          90,677            36,097            78,470            
SEQUOIA
 563,084          422,833          140,252          317,452          105,381          245,632          20,778            96,921            
SYCAMORE CYN
 750,275          583,677          166,598          530,133          53,544            220,142          38,967            1,678              

 Expenditures 
Activity  Budget  Commitments  Expenditures Commitments 

Activity 
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THOUSAND OAKS
 1,694,290       1,353,318       340,973          1,279,612       73,706            414,678          46,253            220,777          
TRIUNFO/CARDEN CONEJO
 416,991          277,461          139,530          272,461          5,000              144,530          5,000              -                     
UNIVERSITY
 88,824            49,265            39,559            27,485            21,780            61,339            21,780            -                     
WALNUT
 407,616          235,739          171,877          209,784          25,956            197,832          11,000            -                     
WEATHERSFIELD
 355,417          223,942          131,475          195,458          28,484            159,959          11,000            -                     
WESTLAKE
 471,286          381,451          89,835            354,163          27,288            117,123          11,000            (7,317)            
WESTLAKE HIGH
 2,743,726       1,566,840       1,176,886       1,421,942       144,898          1,321,784       9,583              42,706            
WESTLAKE HILLS
 359,473          329,164          30,309            312,971          16,193            46,502            11,000            -                     
WILDWOOD
 369,353          371,960          (2,607)            323,550          48,410            45,803            11,000            20,666            
MEASURE I GENERAL
 1,770,168       1,811,266       (41,098)           1,331,327       479,939          438,841          47,792            297,485          

Totals 21,037,087     15,703,433     5,333,654       13,734,774     1,968,659       7,302,313       840,469          1,033,836       
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ACACIA -                      -                      -                      
ACACIA - Asphalt - Parking Lot Striping 1,068              1,068              0                     1,009              59                   59                   -                      -                      
ACACIA - Asphalt Concrete 19,300            19,300            -                      19,300            -                      -                      -                      -                      
ACACIA - DSA Closeout 19,000            1,880              17,120            1,880              -                      17,120            -                      -                      
ACACIA - Kitchen Upgrade  40,000            5,696              34,304            5,160              536                 34,840            -                      -                      
ACACIA - Master Planning Architectural 11,000            11,000            -                      -                      11,000            11,000            11,000            -                      
ACACIA - Technology Equipment Upgrade 93,062            69,951            23,111            69,951            -                      23,111            -                      -                      
ACACIA - Technology Infrastructure - Phase 2  239,702           239,702           0                     217,591           22,111            22,111            -                      2,447              

 423,132          348,597          74,535            314,891          33,705            108,241          11,000            2,447              
ASPEN -                      -                      -                      

ASPEN - Asphalt Repair  47,000            14,627            32,373            14,627            -                      32,373            -                      -                      
ASPEN - DSA Closeout 50,000            -                      50,000            -                      -                      50,000            -                      -                      
ASPEN - Flooring 14,148            14,148            -                      14,148            -                      -                      -                      -                      
ASPEN - Flooring - Spec. Ed Room C    4,274              4,274              -                      4,274              -                      -                      -                      -                      
ASPEN - Kitchen Upgrade  40,000            7,891              32,109            6,302              1,589              33,698            -                      -                      
ASPEN - Master Planning Architectural 11,000            11,000            -                      -                      11,000            11,000            11,000            -                      
ASPEN - Prop 39 Energy Efficiency 49,197            49,197            -                      10,692            38,505            38,505            -                      10,692            
ASPEN - Technology Equipment Upgrade 74,316            61,237            13,079            61,237            -                      13,079            -                      -                      
ASPEN - Technology Infrastructure - Phase 1 173,706           173,706           -                      169,477           4,229              4,229              -                      -                      

 463,641          336,080          127,561          280,756          55,324            182,885          11,000            10,692            
BANYAN

BANYAN - Asphalt - Parking Lot Striping 5,953              809                 5,144              809                 -                      5,144              -                      -                      
BANYAN - Asphalt Repair 30,000            2,300              27,700            2,300              -                      27,700            -                      -                      
BANYAN - DSA Closeout 82,000            500                 81,500            500                 -                      81,500            -                      -                      
BANYAN - Flooring    127,820           127,820           0                     118,040           9,780              9,780              1,044              1,044              
BANYAN - Kitchen Upgrade  40,000            11,413            28,587            9,824              1,589              30,176            -                      -                      
BANYAN - Master Planning Architectural 11,000            11,000            -                      -                      11,000            11,000            -                      -                      
BANYAN - Technology Equipment Upgrade 74,414            69,129            5,285              69,129            -                      5,285              -                      -                      
BANYAN - Technology Infrastructure - Phase 1 190,704           190,704           -                      186,475           4,229              4,229              -                      -                      

 561,892          413,675          148,217          387,077          26,598            174,815          1,044              1,044              
CENTURY ACADEMY

CENTURY ACADEMY - Technology Equipment Upgrade 17,438            13,174            4,264              13,174            -                      4,264              -                      660                 
 17,438            13,174            4,264              13,174            -                     4,264              -                     660                
COLINA

COLINA - Asphalt - Parking Lot Striping  2,159              2,159              0                     2,159              -                      0                     -                      -                      
COLINA - Asphalt Patch Back 10,600            10,600            -                      10,600            -                      -                      -                      -                      
COLINA - Campus Security 40,000            4,927              35,073            4,927              -                      35,073            -                      -                      
COLINA - DSA Closeout 101,700           47,310            54,390            2,440              44,870            99,260            32,300            -                      
COLINA - Flooring    40,195            53,697            (13,502)           41,697            12,000            (1,502)             -                      -                      
COLINA - HVAC - PE Offices  27,000            23,034            3,966              23,034            -                      3,966              -                      -                      
COLINA - Kitchen Upgrade  50,000            19,651            30,349            16,016            3,635              33,984            3,211              45                   
COLINA - Locker Room Facilities - Renovation and Upgrade 76,000            79,327            (3,327)             7,052              72,275            68,948            1,914              1,929              
COLINA - Master Planning Architectural 14,000            14,000            -                      -                      14,000            14,000            14,000            -                      
COLINA - Roofing R/R 62,000            3,238              58,762            3,238              -                      58,762            -                      -                      
COLINA - Site Improvements - Misc. 2,500              3,290              (790)                3,290              -                      (790)                2,500              2,500              
COLINA - Technology Equipment Upgrade  112,007           84,464            27,543            84,464            -                      27,543            -                      -                      
COLINA - Technology Infrastructure - Phase 3 454,707           -                      454,707           -                      -                      454,707           -                      -                      

 992,868          345,697          647,171          198,917          146,780          793,951          53,925            4,474              

 Expenditures 
Activity  Budget  Commitments  Expenditures Commitments 

Activity 
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CONEJO
CONEJO - Asphalt - Parking Lot Striping 909                 909                 -                      909                 -                      -                      -                      -                      
CONEJO - Asphalt Repair 35,000            34,645            355                 34,645            -                      355                 -                      -                      
CONEJO - Campus Security 51,000            24,031            26,969            24,019            12                   26,981            -                      -                      
CONEJO - DSA Closeout 25,000            1,600              23,400            1,600              -                      23,400            -                      -                      
CONEJO - Flooring      61,525            84,960            (23,435)           83,460            1,500              (21,935)           300                 300                 
CONEJO - Master Planning Architectural 11,000            11,000            -                      -                      11,000            11,000            11,000            -                      
CONEJO - NFL Building Demo - Safety 25,000            915                 24,085            915                 -                      24,085            -                      -                      
CONEJO - Site Improvements - Misc. 2,500              1,305              1,195              1,305              -                      1,195              -                      -                      
CONEJO - Technology Equipment Upgrade 42,832            19,192            23,640            18,649            543                 24,183            -                      -                      
CONEJO - Technology Infrastructure - Phase 2    235,268           235,268           -                      217,749           17,519            17,519            -                      (8,827)             

 490,034          413,825          76,209            383,251          30,574            106,783          11,300            (8,527)            
CONEJO VALLEY AE/WAVERLY

CONEJO VALLEY AE/WAVERLY - Asphalt - Parking Lot Striping 1,859              1,859              -                      1,859              -                      -                      -                      -                      
CONEJO VALLEY AE/WAVERLY - Asphalt Repair 4,000              2,750              1,250              2,750              -                      1,250              -                      -                      
CONEJO VALLEY AE/WAVERLY - Computer Lab 66,912            30,962            35,950            30,927            35                   35,985            -                      6,664              
CONEJO VALLEY AE/WAVERLY - Fire Alarm System Upgrade 53,500            53,500            -                      -                      53,500            53,500            53,500            -                      
CONEJO VALLEY AE/WAVERLY - Master Planning Architectural 5,000              5,000              -                      -                      5,000              5,000              5,000              -                      
CONEJO VALLEY AE/WAVERLY - Outdoor Furniture - Safety 7,038              7,038              -                      7,038              -                      -                      -                      -                      
CONEJO VALLEY AE/WAVERLY - Sewer System Rehab 100,000           39,766            60,234            4,490              35,276            95,510            39,766            4,490              

 238,309          140,875          97,434            47,064            93,811            191,245          98,266            11,154            
CONEJO VALLEY HIGH

CONEJO VALLEY HIGH - Site Improvements - Misc. 2,500              1,900              600                 1,900              -                      600                 -                      -                      
CONEJO VALLEY HIGH - Technology Equipment Upgrade 20,000            4,290              15,710            4,290              -                      15,710            -                      -                      

 22,500            6,190              16,310            6,190              -                     16,310            -                     -                     
CYPRESS

CYPRESS - Asphalt - Parking Lot Striping 809                 809                 -                      809                 -                      -                      -                      -                      
CYPRESS - Asphalt Paving     13,778            13,778            -                      13,778            -                      -                      -                      -                      
CYPRESS - Master Planning Architectural 11,000            11,000            -                      -                      11,000            11,000            11,000            -                      
CYPRESS - Technology Equipment Upgrade  94,129            73,491            20,638            73,062            429                 21,067            -                      -                      
CYPRESS - Technology Infrastructure - Phase 2      239,265           220,945           18,320            204,237           16,708            35,028            -                      (8,216)             

 358,981          320,023          38,958            291,886          28,137            67,095            11,000            (8,216)            
DISTRICT OFFICE -                      -                      -                      

DISTRICT OFFICE - Master Planning Architectural 5,000              5,000              -                      -                      5,000              5,000              5,000              -                      
 5,000              5,000              -                     -                     5,000              5,000              5,000              -                     
EARTHS

EARTHS - Asphalt - Parking Lot Striping 1,559              1,559              -                      1,559              -                      -                      -                      -                      
EARTHS - Asphalt Paving 7,230              7,230              -                      7,230              -                      -                      -                      -                      
EARTHS - Kitchen Upgrade 40,000            3,980              36,020            3,184              796                 36,816            -                      -                      
EARTHS - Master Planning Architectural 11,000            11,000            -                      -                      11,000            11,000            11,000            -                      
EARTHS - Roofing R/R 204,000           9,663              194,337           9,663              -                      194,337           -                      -                      
EARTHS - Site Improvements - Misc.  1,900              1,900              -                      1,900              -                      -                      -                      -                      
EARTHS - Technology Equipment Upgrade 91,861            85,861            6,000              85,204            657                 6,657              -                      -                      
EARTHS - Technology Infrastructure - Phase 1 84,188            84,187            1                     79,958            4,229              4,230              -                      -                      
EARTHS - Technology Infrastructure - Phase 2 138,200           12,482            125,718           12,482            -                      125,718           -                      -                      

 579,938          217,861          362,077          201,179          16,682            378,759          11,000            -                     
GLENWOOD

GLENWOOD - Asphalt - Parking Lot Striping 1,559              1,559              -                      1,559              -                      -                      -                      -                      
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GLENWOOD - Asphalt Paving 14,291            14,291            -                      14,291            -                      -                      -                      -                      
GLENWOOD - DSA Closeout 8,000              538                 7,462              538                 -                      7,462              -                      -                      
GLENWOOD - Flooring Replacement 14,499            14,499            -                      14,499            -                      -                      -                      -                      
GLENWOOD - Kitchen Upgrade 40,000            15,849            24,151            15,314            536                 24,686            4,332              4,332              
GLENWOOD - Master Planning Architectural 11,000            11,000            -                      -                      11,000            11,000            11,000            -                      
GLENWOOD - School Marquee 5,000              5,000              -                      5,000              -                      -                      -                      -                      
GLENWOOD - Sink Replacement Rm 32 4,900              4,900              -                      4,900              -                      -                      -                      -                      
GLENWOOD - Technology Equipment Upgrade 36,493            14,796            21,697            14,253            543                 22,240            -                      -                      
GLENWOOD - Technology Infrastructure - Phase 2 203,600           195,624           7,976              180,781           14,844            22,819            -                      (6,751)             

 339,341          278,056          61,285            251,134          26,922            88,208            15,332            (2,419)            
HORIZON HILLS

HORIZON HILLS - Asphalt Repair  63,000            45,728            17,272            45,728            -                      17,272            -                      -                      
HORIZON HILLS - DSA Closeout 5,000              1,823              3,177              1,823              -                      3,177              -                      -                      
HORIZON HILLS - Fire Alarm System Upgrade  74,930            74,930            -                      -                      74,930            74,930            74,930            -                      
HORIZON HILLS - Furniture 3,963              4,260              (297)                4,260              -                      (297)                -                      -                      
HORIZON HILLS - Gutter System Design & Installation 7,450              7,450              -                      7,450              -                      -                      -                      -                      
HORIZON HILLS - Master Planning Architectural 5,000              5,000              -                      -                      5,000              5,000              5,000              -                      
HORIZON HILLS - Site Improvements - Misc. 2,500              694                 1,806              694                 -                      1,806              -                      -                      

 161,843          139,885          21,958            59,955            79,930            101,888          79,930            -                     
LADERA

LADERA - Asphalt Repair  190,000           169,902           20,098            169,902           -                      20,098            -                      -                      
LADERA - Flooring    12,600            55,245            (42,645)           32,605            22,640            (20,005)           -                      -                      
LADERA - Kitchen Upgrade    40,000            3,980              36,020            3,184              796                 36,816            -                      -                      
LADERA - Master Planning Architectural 11,000            11,000            -                      -                      11,000            11,000            11,000            -                      
LADERA - School Marquee 5,000              5,000              -                      5,000              -                      -                      -                      -                      
LADERA - Site Improvements - Misc. 2,500              2,287              213                 2,287              -                      213                 -                      -                      
LADERA - Technology Equipment Upgrade 69,119            69,119            -                      68,576            543                 543                 -                      -                      
LADERA - Technology Infrastructure - Phase 1 160,821           160,821           -                      156,642           4,179              4,179              -                      -                      

 491,041          477,355          13,686            438,197          39,158            52,844            11,000            -                     
LANG RANCH

LANG RANCH - Asphalt Repair  12,000            11,785            215                 11,785            -                      215                 -                      -                      
LANG RANCH - Campus Security 4,100              4,880              (780)                4,880              -                      (780)                -                      -                      
LANG RANCH - DSA Closeout 7,000              772                 6,228              772                 -                      6,228              -                      -                      
LANG RANCH - Flooring Replacement    17,686            17,688            (2)                    17,688            -                      (2)                    -                      -                      
LANG RANCH - Master Planning Architectural 11,000            11,000            -                      -                      11,000            11,000            11,000            -                      
LANG RANCH - Playgroud Equipment/ADA    68,289            68,289            -                      6,202              62,088            62,088            68,289            6,202              
LANG RANCH - Site Improvement - Misc. 10,000            5,565              4,435              5,565              -                      4,435              -                      -                      
LANG RANCH - Site Improvements - Misc.  2,500              1,950              550                 1,950              -                      550                 -                      -                      
LANG RANCH - Technology Equipment Upgrade 90,104            82,461            7,643              82,032            429                 8,072              -                      -                      
LANG RANCH - Technology Infrastructure - Phase 1 59,028            59,028            -                      54,799            4,229              4,229              -                      -                      
LANG RANCH - Technology Infrastructure - Phase 2 180,200           13,283            166,917           13,283            -                      166,917           -                      -                      

 461,908          276,701          185,206          198,956          77,745            262,951          79,289            6,202              
LOS CERRITOS

LOS CERRITOS - Asphalt Repair 24,954            10,682            14,272            10,682            -                      14,272            -                      -                      
LOS CERRITOS - DSA Closeout 21,500            660                 20,840            660                 -                      20,840            -                      -                      
LOS CERRITOS - Flooring Replacement 23,837            23,836            0                     23,836            -                      0                     -                      -                      
LOS CERRITOS - HVAC - PE Offices  27,000            23,284            3,716              23,284            -                      3,716              -                      -                      
LOS CERRITOS - Kitchen Upgrade 165,000           54,551            110,449           52,811            1,740              112,189           4,332              4,332              

Page 3 of 9



Conejo Valley Unified School District MEASURE I
Bricks and Mortar

Data Date: 12/31/16

Budget Status Report
Budget versus Commitments and Expenditures

Budget vs. Commitments and Expenditures Activity (10/01/2016 thru 12/31/2016)

School Name/Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget 
 Total Commitments 

Activity 
 Total Expenditures 

Activity 

 Expenditures 
Activity  Budget  Commitments  Expenditures Commitments 

Activity 

LOS CERRITOS - Locker Room Facilities - Renovation and Upgrade 76,000            84,579            (8,579)             8,104              76,475            67,896            75,354            369                 
LOS CERRITOS - Master Planning Architectural 14,000            14,000            -                      -                      14,000            14,000            14,000            -                      
LOS CERRITOS - Site Improvements - Misc.  5,000              4,811              189                 4,811              -                      189                 -                      -                      
LOS CERRITOS - Technology Equipment Upgrade  80,333            80,333            -                      80,115            218                 218                 -                      -                      
LOS CERRITOS - Technology Infrastructure - Phase 3  425,784           -                      425,784           -                      -                      425,784           -                      -                      

 863,408          296,736          566,672          204,302          92,433            659,105          93,686            4,701              
MADRONA

MADRONA - Asphalt - Parking Lot Striping 1,859              1,859              -                      1,859              -                      -                      -                      -                      
MADRONA - Campus Security  55,000            25,276            29,725            25,276            -                      29,725            -                      -                      
MADRONA - DSA Closeout 12,500            8,773              3,728              1,183              7,589              11,317            -                      -                      
MADRONA - Flooring 37,400            62,555            (25,155)           62,555            -                      (25,155)           1,740              1,740              
MADRONA - Kitchen Upgrade  40,000            9,491              30,509            8,955              536                 31,045            -                      -                      
MADRONA - Master Planning Architectural 11,000            11,000            -                      -                      11,000            11,000            11,000            -                      
MADRONA - Site Improvements - Misc. 4,509              4,509              0                     4,509              -                      0                     -                      -                      
MADRONA - Storm Drainage 26,800            22,322            4,478              22,322            -                      4,478              -                      -                      
MADRONA - Technology Equipment Upgrade 99,185            75,581            23,604            75,152            429                 24,033            -                      -                      
MADRONA - Technology Infrastructure - Phase 2 227,000           260,682           (33,682)           242,319           18,362            (15,319)           -                      22,489            

 515,253          482,046          33,207            444,130          37,916            71,123            12,740            24,229            
MAPLE

MAPLE - Asphalt - Parking Lot Striping 1,259              1,259              -                      1,259              -                      -                      -                      -                      
MAPLE - Campus Security  18,000            16,542            1,458              16,542            -                      1,458              -                      -                      
MAPLE - DSA Closeout 5,000              -                      5,000              -                      -                      5,000              -                      -                      
MAPLE - Kitchen Upgrade 40,000            11,413            28,587            9,824              1,589              30,176            -                      -                      
MAPLE - Master Planning Architectural 11,000            11,000            -                      -                      11,000            11,000            11,000            -                      
MAPLE - Technology Equipment Upgrade 68,216            68,216            -                      67,673            543                 543                 -                      -                      
MAPLE - Technology Infrastructure - Phase 1 117,144           117,141           3                     107,999           9,142              9,145              -                      -                      

 260,620          225,572          35,048            203,297          22,274            57,322            11,000            -                     
MEADOWS/MATES

MEADOWS/MATES - Asphalt - Parking Lot Striping 759                 759                 -                      759                 -                      -                      -                      -                      
MEADOWS/MATES - Asphalt Paving 46,439            5,500              40,939            5,500              -                      40,939            -                      -                      
MEADOWS/MATES - Kitchen Upgrade 40,000            796                 39,204            91                   705                 39,909            -                      -                      
MEADOWS/MATES - Master Planning Architectural 5,000              5,000              -                      -                      5,000              5,000              5,000              -                      
MEADOWS/MATES - Roofing 876,843           876,843           -                      876,843           -                      -                      -                      -                      

 969,041          888,898          80,143            883,193          5,705              85,848            5,000              -                     
NEWBURY PARK

NEWBURY PARK - Asphalt - Parking Lot Striping 3,559              3,559              -                      3,559              -                      -                      -                      -                      
NEWBURY PARK - Asphalt Paving 95,616            95,616            -                      95,616            -                      -                      -                      -                      
NEWBURY PARK - DSA Closeout 51,500            7,525              43,975            25                   7,500              51,475            -                      -                      
NEWBURY PARK - Exterior Lockers 7,136              7,136              -                      7,136              -                      -                      -                      7,136              
NEWBURY PARK - F Wing Renovations 30,000            35,670            (5,670)             35,670            -                      (5,670)             -                      -                      
NEWBURY PARK - Flooring - Gym Replacement    60,000            64,365            (4,365)             64,365            -                      (4,365)             119                 119                 
NEWBURY PARK - Kitchen Upgrade  60,000            11,710            48,290            10,121            1,589              49,879            -                      -                      
NEWBURY PARK - Lighting Retrofit - Energy Conservation  81,000            80,318            682                 80,318            -                      682                 -                      80,318            
NEWBURY PARK - Locker Room Facility Renovation & Upgrade    120,000           64,841            55,159            63,366            1,475              56,634            -                      -                      
NEWBURY PARK - Master Planning Architectural    23,000            23,000            -                      -                      23,000            23,000            23,000            -                      
NEWBURY PARK - Pool and Pool Deck Renovation 100,000           45,598            54,402            45,598            -                      54,402            -                      -                      
NEWBURY PARK - Prop 39 Energy Efficiency 49,197            49,197            -                      146,410           (97,212)           (97,212)           -                      146,410           
NEWBURY PARK - Roofing 481,264           482,070           (806)                462,033           20,037            19,231            -                      -                      
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NEWBURY PARK - Technology Equipment Upgrade 175,967           166,951           9,016              163,731           3,220              12,236            -                      -                      
NEWBURY PARK - Technology Infr.  185,000           4,006              180,994           4,006              -                      180,994           -                      -                      

 1,523,239       1,141,563       381,676          1,181,954       (40,391)           341,285          23,119            233,982          
PARK OAKS/BRIDGES

PARK OAKS/BRIDGES - Asphalt - Parking Lot Striping 709                 709                 -                      709                 -                      -                      -                      -                      
PARK OAKS/BRIDGES - Asphalt (CF/SC) Bike rack area       845                 845                 -                      845                 -                      -                      -                      -                      
PARK OAKS/BRIDGES - DSA Closeout 6,500              507                 5,993              507                 -                      5,993              -                      -                      
PARK OAKS/BRIDGES - Flooring Replacement 5,597              5,597              (0)                    5,592              5                     5                     -                      -                      
PARK OAKS/BRIDGES - Kitchen Upgrade  150,000           121,388           28,612            113,449           7,939              36,551            9,589              2,025              
PARK OAKS/BRIDGES - Master Planning Architectural 5,000              5,000              -                      -                      5,000              5,000              5,000              -                      

 168,651          134,046          34,605            121,102          12,944            47,549            14,589            2,025              
REDWOOD

REDWOOD - Asphalt - Parking Lot Striping  1,759              1,759              0                     1,759              -                      0                     -                      -                      
REDWOOD - Asphalt Repair 28,440            19,162            9,278              19,162            -                      9,278              -                      -                      
REDWOOD - DSA Closeout 37,000            36,806            194                 16,346            20,460            20,654            20,460            -                      
REDWOOD - Flooring - Administration & Library 11,727            11,727            -                      11,727            -                      -                      -                      -                      
REDWOOD - HVAC - Buildings 6, 7 & 8      754,295           901,404           (147,109)         872,361           29,043            (118,066)         1,284              78,101            
REDWOOD - HVAC - PE Offices  27,000            23,034            3,966              23,034            -                      3,966              -                      -                      
REDWOOD - Kitchen Upgrade  50,000            12,938            37,062            11,348            1,589              38,652            -                      -                      
REDWOOD - Locker Room Facilities - Renovation and Upgrade 76,000            86,967            (10,967)           5,492              81,475            70,508            354                 369                 
REDWOOD - Master Planning Architectural 14,000            14,000            -                      -                      14,000            14,000            14,000            -                      
REDWOOD - Site Improvements - Misc.  6,500              6,488              12                   6,488              -                      12                   -                      -                      
REDWOOD - Technology Equipment Upgrade 128,288           80,380            47,908            80,115            265                 48,173            -                      -                      
REDWOOD - Technology Infr. 3,500              -                      3,500              -                      -                      3,500              -                      -                      

 1,138,509       1,194,664       (56,155)           1,047,832       146,833          90,677            36,097            78,470            
SEQUOIA

SEQUOIA - Asphalt - Parking Lot Striping 2,159              2,159              -                      2,159              -                      -                      -                      -                      
SEQUOIA - Campus Security    58,019            70,442            (12,423)           70,442            -                      (12,423)           4,709              46,609            
SEQUOIA - Flooring Replacement  8,000              5,920              2,080              5,920              -                      2,080              -                      -                      
SEQUOIA - HVAC - PE Offices  137,000           22,964            114,036           22,964            -                      114,036           -                      -                      
SEQUOIA - Kitchen Upgrade 125,000           94,896            30,104            96,757            (1,861)             28,243            -                      16,560            
SEQUOIA - Locker Room Facilities - Renovation and Upgrade 81,000            82,932            (1,932)             7,457              75,475            73,543            2,069              2,084              
SEQUOIA - Master Planning Architectural 14,000            14,000            -                      -                      14,000            14,000            14,000            -                      
SEQUOIA - Prop 39 Energy Efficiency 49,197            49,197            -                      31,667            17,530            17,530            -                      31,667            
SEQUOIA - Site Improvements - Misc.  2,500              1,150              1,350              1,150              -                      1,350              -                      -                      
SEQUOIA - Technology Equipment Upgrade  82,709            79,173            3,537              78,935            237                 3,774              -                      -                      
SEQUOIA - Technology Infr. 3,500              -                      3,500              -                      -                      3,500              -                      -                      

 563,084          422,833          140,252          317,452          105,381          245,632          20,778            96,921            
SYCAMORE CYN

SYCAMORE CYN - Asphalt - Parking Lot Striping 2,259              2,259              -                      2,259              -                      -                      -                      -                      
SYCAMORE CYN - DSA Closeout 215,000           82,137            132,863           63,386            18,750            151,614           24,613            7,497              
SYCAMORE CYN - Locker Room Facilities - Renovation and Upgrade 66,000            6,952              59,048            5,123              1,829              60,877            354                 -                      
SYCAMORE CYN - Master Planning Architectural 14,000            14,000            -                      -                      14,000            14,000            14,000            -                      
SYCAMORE CYN - Roofing Repair - 2 Story 220,000           182,177           37,823            176,723           5,454              43,277            -                      -                      
SYCAMORE CYN - Site Improvements - Misc. 2,500              1,256              1,244              1,256              -                      1,244              -                      -                      
SYCAMORE CYN - Technology Equipment Upgrade    120,516           119,844           672                 119,844           -                      672                 -                      -                      
SYCAMORE CYN - Technology Infrastructure - Phase 2 110,000           175,053           (65,053)           161,542           13,511            (51,542)           -                      (5,819)             

 750,275          583,677          166,598          530,133          53,544            220,142          38,967            1,678              
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THOUSAND OAKS
THOUSAND OAKS - Asphalt - Parking Lot Striping 4,259              4,259              -                      4,259              -                      -                      -                      -                      
THOUSAND OAKS - Campus Security (NW Corner)    125,000           167,000           (42,000)           167,000           -                      (42,000)           -                      -                      
THOUSAND OAKS - DSA Closeout 16,200            6,780              9,420              -                      6,780              16,200            6,780              -                      
THOUSAND OAKS - Exterior Lockers  84,460            83,117            1,343              83,117            -                      1,343              -                      48,658            
THOUSAND OAKS - Exterior Metal Barrier  15,000            14,975            25                   14,975            -                      25                   -                      -                      
THOUSAND OAKS - Field House Repair & Renovation 110,000           86,897            23,103            86,897            -                      23,103            15,334            30,334            
THOUSAND OAKS - Flooring - Boys Activity Room  13,000            12,487            513                 12,487            -                      513                 -                      -                      
THOUSAND OAKS - Flooring  45,870            54,537            (8,666)             44,634            9,903              1,236              725                 725                 
THOUSAND OAKS - HVAC - PE Offices 27,000            30,368            (3,368)             30,368            -                      (3,368)             -                      -                      
THOUSAND OAKS - Kitchen Upgrade  60,000            21,779            38,221            20,187            1,592              39,813            414                 45                   
THOUSAND OAKS - Lighting Retrofit - Energy Conservation 137,514           137,513           1                     137,513           -                      1                     -                      137,513           
THOUSAND OAKS - Locker Room Facility Renovation & Upgrade  125,000           56,835            68,165            55,360            1,475              69,640            -                      -                      
THOUSAND OAKS - Master Planning Architectural 23,000            23,000            -                      -                      23,000            23,000            23,000            -                      
THOUSAND OAKS - Pool and Pool Deck Renovation 29,000            28,093            908                 28,093            -                      908                 -                      -                      
THOUSAND OAKS - Roofing - Administration  250,000           248,003           1,997              237,909           10,094            12,091            -                      -                      
THOUSAND OAKS - Roofing - Cafeteria  225,000           182,592           42,408            176,094           6,498              48,906            -                      3,502              
THOUSAND OAKS - Site Improvements - Misc.    4,700              4,871              (171)                4,871              -                      (171)                -                      -                      
THOUSAND OAKS - Technology Equipment Upgrade 201,287           185,699           15,588            171,335           14,364            29,952            -                      -                      
THOUSAND OAKS - Technology Infr.  198,000           4,513              193,487           4,513              -                      193,487           -                      -                      

 1,694,290       1,353,318       340,973          1,279,612       73,706            414,678          46,253            220,777          
TRIUNFO/CARDEN CONEJO

TRIUNFO/CARDEN CONEJO - Asphalt Repair 307,900           210,423           97,477            210,423           -                      97,477            -                      -                      
TRIUNFO/CARDEN CONEJO - Flooring Replacement  28,091            28,091            0                     28,091            -                      0                     -                      -                      
TRIUNFO/CARDEN CONEJO - Master Planning Architectural 5,000              5,000              -                      -                      5,000              5,000              5,000              -                      
TRIUNFO/CARDEN CONEJO - Playground 72,000            30,023            41,977            30,023            -                      41,977            -                      -                      
TRIUNFO/CARDEN CONEJO - Site Improvements - Misc.  4,000              3,924              76                   3,924              -                      76                   -                      -                      

 416,991          277,461          139,530          272,461          5,000              144,530          5,000              -                     
UNIVERSITY

UNIVERSITY - Asphalt - Parking Lot Striping 1,859              1,859              -                      1,859              -                      -                      -                      -                      
UNIVERSITY - Asphalt Repair 11,585            10,335            1,250              10,335            -                      1,250              -                      -                      
UNIVERSITY - Campus Security  35,000            5,700              29,300            5,700              -                      29,300            -                      -                      
UNIVERSITY - DSA Closeout 19,780            10,780            9,000              -                      10,780            19,780            10,780            -                      
UNIVERSITY - Master Planning Architectural 11,000            11,000            -                      -                      11,000            11,000            11,000            -                      
UNIVERSITY - Outdoor Furniture - Safety 9,600              9,591              9                     9,591              -                      9                     -                      -                      

 88,824            49,265            39,559            27,485            21,780            61,339            21,780            -                     
WALNUT

WALNUT - Asphalt - Parking Lot Striping 1,059              1,059              -                      1,059              -                      -                      -                      -                      
WALNUT - Asphalt Paving 43,090            43,090            -                      43,090            -                      -                      -                      -                      
WALNUT - AV Projector and Display 2,500              -                      2,500              -                      -                      2,500              -                      -                      
WALNUT - DSA Closeout 52,000            93                   51,908            93                   -                      51,908            -                      -                      
WALNUT - Flooring 5,150              5,150              -                      5,150              -                      -                      -                      -                      
WALNUT - Kitchen Upgrade 40,000            24,495            15,505            14,426            10,069            25,574            -                      -                      
WALNUT - Master Planning Architectural 11,000            11,000            -                      -                      11,000            11,000            11,000            -                      
WALNUT - School Marquee 5,000              5,000              -                      5,000              -                      -                      -                      -                      
WALNUT - Siding R&R 6,925              6,925              -                      6,925              -                      -                      -                      -                      
WALNUT - Technology Equipment Upgrade  72,393            64,071            8,322              63,414            657                 8,979              -                      -                      
WALNUT - Technology Infrastructure - Phase 1 55,499            55,496            3                     51,267            4,229              4,232              -                      -                      
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WALNUT - Technology Infrastructure - Phase 2 113,000           19,362            93,638            19,362            -                      93,638            -                      -                      
 407,616          235,739          171,877          209,784          25,956            197,832          11,000            -                     
WEATHERSFIELD

WEATHERSFIELD - Asphalt - Parking Lot Striping 959                 959                 -                      959                 -                      -                      -                      -                      
WEATHERSFIELD - Asphalt Repair 25,025            15,782            9,243              15,782            -                      9,243              -                      -                      
WEATHERSFIELD - AV Projector and Display 8,500              -                      8,500              -                      -                      8,500              -                      -                      
WEATHERSFIELD - Building Assessment  15,000            13,800            1,200              12,928            873                 2,073              -                      -                      
WEATHERSFIELD - DSA Closeout 10,000            881                 9,119              881                 -                      9,119              -                      -                      
WEATHERSFIELD - Flooring    21,800            33,008            (11,208)           21,168            11,840            632                 -                      -                      
WEATHERSFIELD - Master Planning Architecture 11,000            11,000            -                      -                      11,000            11,000            11,000            -                      
WEATHERSFIELD - Technology Equipment Upgrade 72,642            54,998            17,644            54,455            543                 18,187            -                      -                      
WEATHERSFIELD - Technology Infrastructure - Phase 1 78,091            78,091            0                     73,862            4,229              4,229              -                      -                      
WEATHERSFIELD - Technology Infrastructure - Phase 2 112,400           15,424            96,976            15,424            -                      96,976            -                      -                      

 355,417          223,942          131,475          195,458          28,484            159,959          11,000            -                     
WESTLAKE

WESTLAKE - Asphalt Repair 20,950            13,688            7,262              13,688            -                      7,262              -                      -                      
WESTLAKE - Campus Security 35,000            14,998            20,002            14,905            93                   20,095            -                      -                      
WESTLAKE - Concrete  15,000            12,500            2,500              12,500            -                      2,500              -                      -                      
WESTLAKE - DSA Closeout 30,400            150                 30,250            150                 -                      30,250            -                      -                      
WESTLAKE - Flooring 18,971            18,594            377                 18,594            -                      377                 -                      -                      
WESTLAKE - Master Planning Architectural 11,000            11,000            -                      -                      11,000            11,000            11,000            -                      
WESTLAKE - Protective Netting 80,000            39,800            40,200            39,800            -                      40,200            -                      -                      
WESTLAKE - Site Improvements - Misc.  2,500              200                 2,300              200                 -                      2,300              -                      -                      
WESTLAKE - Technology Equipment Upgrade  64,665            60,439            4,226              59,953            486                 4,712              -                      -                      
WESTLAKE - Technology Infrastructure - Phase 2 192,800           210,082           (17,282)           194,373           15,709            (1,573)             -                      (7,317)             

 471,286          381,451          89,835            354,163          27,288            117,123          11,000            (7,317)            
WESTLAKE HIGH

WESTLAKE HIGH - Asphalt - Parking Lot Striping  4,800              59                   4,741              59                   -                      4,741              -                      -                      
WESTLAKE HIGH - Asphalt Repair 63,841            65,359            (1,518)             65,359            -                      (1,518)             -                      -                      
WESTLAKE HIGH - Athletic Facilities Upgrade 5,000              4,259              741                 4,259              -                      741                 -                      -                      
WESTLAKE HIGH - Bridge Resurfacing & Rehab    60,742            60,742            -                      60,742            -                      -                      -                      -                      
WESTLAKE HIGH - Campus Security 70,000            8,083              61,917            8,083              -                      61,917            -                      -                      
WESTLAKE HIGH - DSA Closeout 34,040            21,263            12,777            10,114            11,149            23,926            9,583              5,633              
WESTLAKE HIGH - Gym Bleacher Renovation 75,000            71,929            3,071              -                      71,929            75,000            -                      -                      
WESTLAKE HIGH - Gym Flooring Repair  380,000           145,377           234,624           145,377           -                      234,624           -                      -                      
WESTLAKE HIGH - HVAC - PE Offices  137,000           23,334            113,666           23,334            -                      113,666           -                      -                      
WESTLAKE HIGH - Kiln Room Renovation 350,000           10,708            339,292           8,248              2,460              341,752           -                      -                      
WESTLAKE HIGH - Kitchen Upgrade  60,000            11,893            48,107            11,250            643                 48,750            -                      -                      
WESTLAKE HIGH - Locker Room Facilities - Renovation and Upgrade  120,000           55,362            64,638            53,887            1,475              66,113            -                      -                      
WESTLAKE HIGH - Master Planning Architectural 23,000            23,000            -                      -                      23,000            23,000            -                      -                      
WESTLAKE HIGH - Prop 39 Energy Efficiency 49,197            49,197            -                      37,073            12,124            12,124            -                      37,073            
WESTLAKE HIGH - Roofing - Building 2 210,178           210,178           0                     210,178           -                      0                     -                      -                      
WESTLAKE HIGH - Roofing - Gym  600,000           547,645           52,355            529,000           18,645            71,000            -                      -                      
WESTLAKE HIGH - Site Assessment  3,308              3,308              1                     3,308              -                      1                     -                      -                      
WESTLAKE HIGH - Site Improvements - Misc.  5,000              4,767              233                 4,767              -                      233                 -                      -                      
WESTLAKE HIGH - Slope Stabilization  75,000            70,758            4,242              69,945            813                 5,055              -                      -                      
WESTLAKE HIGH - Storm Drain 30,000            24,950            5,050              24,950            -                      5,050              -                      -                      
WESTLAKE HIGH - Technology Equipment Upgrade 134,620           134,619           1                     131,959           2,660              2,661              -                      -                      
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WESTLAKE HIGH - Technology Infr.  153,000           3,792              149,208           3,792              -                      149,208           -                      -                      
WESTLAKE HIGH - Visitor Locker Room 25,000            11,577            13,423            11,577            -                      13,423            -                      -                      
WESTLAKE HIGH - Water Intrusion Bldgs 2 & 4  75,000            4,683              70,317            4,683              -                      70,317            -                      -                      

 2,743,726       1,566,840       1,176,886       1,421,942       144,898          1,321,784       9,583              42,706            
WESTLAKE HILLS

WESTLAKE HILLS - Asphalt - Parking Lot Striping 1,559              1,559              -                      1,559              -                      -                      -                      -                      
WESTLAKE HILLS - Asphalt Paving 27,110            27,110            -                      27,110            -                      -                      -                      -                      
WESTLAKE HILLS - Exterior Siding rooms 3,6 5,148              5,148              -                      5,148              -                      -                      -                      -                      
WESTLAKE HILLS - Flooring 8,400              8,138              262                 8,138              -                      262                 -                      -                      
WESTLAKE HILLS - Kitchen Upgrade  40,000            17,954            22,046            17,419            536                 22,581            -                      -                      
WESTLAKE HILLS - Master Planning Architectural 11,000            11,000            -                      -                      11,000            11,000            11,000            -                      
WESTLAKE HILLS - Technology Equipment Upgrade 78,568            70,567            8,001              70,138            429                 8,430              -                      -                      
WESTLAKE HILLS - Technology Infrastructure - Phase 1 187,688           187,688           -                      183,459           4,229              4,229              -                      -                      

 359,473          329,164          30,309            312,971          16,193            46,502            11,000            -                     
WILDWOOD

WILDWOOD - Asphalt - Parking Lot Striping 709                 709                 -                      709                 -                      -                      -                      -                      
WILDWOOD - Asphalt Paving 5,765              5,765              -                      5,765              -                      -                      -                      -                      
WILDWOOD - DSA Closeout 25,900            400                 25,500            400                 -                      25,500            -                      -                      
WILDWOOD - Flooring      19,213            19,595            (383)                19,595            -                      (383)                -                      -                      
WILDWOOD - Master Planning Architectural 11,000            11,000            -                      -                      11,000            11,000            11,000            -                      
WILDWOOD - Prop 39 Energy Efficiency 49,197            49,197            -                      28,432            20,766            20,766            -                      28,432            
WILDWOOD - Site Improvement - Misc. 10,000            5,675              4,326              5,675              -                      4,326              -                      -                      
WILDWOOD - Site Improvements - Misc.  11,000            10,813            187                 10,755            58                   245                 -                      -                      
WILDWOOD - Technology Equipment Upgrade 76,169            49,740            26,429            49,311            429                 26,858            -                      -                      
WILDWOOD - Technology Infrastructure - Phase 2 160,400           219,066           (58,666)           202,908           16,158            (42,508)           -                      (7,766)             

 369,353          371,960          (2,607)            323,550          48,410            45,803            11,000            20,666            
MEASURE I GENERAL

MEASURE I GENERAL - Construction Management, Professional Services      989,400           1,033,818        (44,418)           765,633           268,185           223,767           47,792            203,979           
 Acorn Newspaper 302
 Amazon.com 326
 ARC 20,085 602                 
 Colbi Technologies 50,000 25,000            
 Dougherty & Dougherty 0

 Easi File Corp 857
 Fagen Friedman & Fulfrost, LLP 2,015
 Mandy DSA Closeout - B00S 119,359 18,791            
 Movegreen Inc. 1,856
 Parker & Covert LLP 1,427 1,224              
 PCM Sales, Inc. 1,083
 Piper Jaffray & Co 3,000
 School Dude 0
 SHI 23
 US Bank 800
 Vanir Construction Management 562,378 158,362           
 Varinek, Trine, Day & Co, LLP 1,500
 Ventura County Star 621
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MEASURE I GENERAL - Salaries & Benefits 780,768           777,448           3,320              565,694           211,753           215,074           -                      93,506            
Percentages paid by Measure I by position:
Executive Director, Facilities, Maintenance & Operations 25% 40,998            40,998            -                      18,771            22,227            22,227            -                      10,972            
Director, Planning & Construction - 25% 79,235            79,235            -                      53,872            25,363            25,363            -                      3,662              
Planning Technician - 25% 52,509            52,509            -                      39,386            13,123            13,123            -                      6,562              
Administrative Assistant - 75% 115,250           111,930           3,320              81,130            30,800            34,120            -                      9,835              
Project Manager - 90% 273,010           273,010           -                      200,929           72,081            72,081            -                      33,462            
Construction Supervisor - 100% 219,767           219,767           -                      171,606           48,161            48,161            -                      29,014            

 1,770,168       1,811,266       (41,098)           1,331,327       479,939          438,841          47,792            297,485          
Totals 21,037,087     15,703,433     5,333,654       13,734,774     1,968,659       7,302,313       840,469          1,033,836       
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