
Conejo Valley Unified School District MEASURE I
Bricks Mortar

Printed 5/6/2016

Consolidated Budget Status Report
Budget versus Commitments and Expenditures for Multiple Projects (thru 04/30/2016)

Budget vs. Commitments and Expenditures Activity (02/01/2016 thru 04/30/2016)

School Name/Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget  Totals  Totals 

ACACIA
 365,729           116,645           249,084           107,708           8,937              258,021           4,943              28,947            

ASPEN
 509,011           310,932           198,079           255,916           55,016            253,095           71,721            1,132              

BANYAN
 369,382           253,665           115,717           247,847           5,818              121,535           9,349              6,559              

CENTURY ACADEMY
 12,467            10,905            1,562              10,905                                   1,562                                                            

COLINA
 456,344           137,273           319,072           128,512           8,761              327,833           14,237            44,239            

CONEJO
 176,217           138,966           37,251            92,215            46,751            84,002            39,730            9,392              

CONEJO VALLEY AE/WAVERLY
 29,809            28,558            1,251              28,523            35                   1,285              18,981            26,664            

CONEJO VALLEY HIGH
 22,500            1,900              20,600            1,900                                     20,600            1,900              1,900              

CYPRESS
 303,153           76,282            226,872           68,545            7,737              234,609           313                 7,052              

EARTHS
 553,808           205,869           347,939           190,748           15,121            363,060           2,312              19,720            

GLENWOOD
 292,353           73,559            218,794           65,027            8,532              227,327           852                 7,611              

HORIZON HILLS
 74,463            52,505            21,958            52,505                                   21,958            4,798              6,777              

LADERA
 462,441           406,110           56,331            400,592           5,518              61,849            19,086            6,594              

LANG RANCH
 374,975           204,727           170,248           191,432           13,295            183,543           9,761              23,250            

LOS CERRITOS
 349,647         117,671         231,976         114,281          3,390            235,367         16,977          35,118          

MADRONA
 441,308           153,253           288,055           142,623           10,630            298,685           3,688              30,969            

 Expenditures 
Activity  Commitments  Expenditures  Budget Commitments 

Activity 
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Budget vs. Commitments and Expenditures Activity (02/01/2016 thru 04/30/2016)

School Name/Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget  Totals  Totals 

 Expenditures 
Activity  Commitments  Expenditures  Budget Commitments 

Activity 

MAPLE
 263,370           228,322           35,048            203,297           25,024            60,072            393                 14,778            

MEADOWS/MATES
 917,602           878,398           39,204            877,693           705                 39,909            42,986            4,945              

NEWBURY PARK
 1,290,492        958,783           331,709           800,291           158,492           490,201           57,366            3,745              

PARK OAKS/BRIDGES
 162,806           110,526           52,280            91,646            18,880            71,160            20,526            78,484            

REDWOOD
 1,059,331        204,870           854,461           181,266           23,603            878,064           16,939            37,680            

SEQUOIA
 328,093           182,850           145,243           129,470           53,380            198,623           69,173            38,958            

SYCAMORE CYN
 676,036           173,436           502,601           148,713           24,722            527,323           74,867            69,589            

THOUSAND OAKS
 1,535,822        1,145,812        390,010           915,466           230,346           620,356           55,913            203,706           

TRIUNFO/CARDEN CONEJO
 361,991           56,339            305,652           34,566            21,773            327,425           28,248            6,475              

UNIVERSITY
 56,794            27,485            29,309            27,485                                   29,309            9,591              9,591              

WALNUT
 333,130           170,832           162,299           153,318           17,514            179,813           4,704              9,543              

WEATHERSFIELD
 297,948           176,449           121,499           164,308           12,141            133,640           15,886            8,764              

WESTLAKE
 411,371           97,355            314,016           87,469            9,886              323,902           4,434              12,044            

WESTLAKE HIGH
 2,337,053        1,355,136        981,917           1,247,173        107,963           1,089,880        196,793           155,273           

WESTLAKE HILLS
 299,815           277,768           22,047            272,575           5,193              27,240            38,429            1,123              

WILDWOOD
 306,493           121,511           184,982           62,122            59,389            244,371           63,703            20,087            

MEASURE I GENERAL
 1,055,000        991,164           63,836            721,211           269,953           333,789           30,265            252,454           

Totals 16,486,755      9,445,854        7,040,901        8,217,346        1,228,508        8,269,409        948,863           1,183,161        
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School Name/Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget  Totals  Totals 

ACACIA
ACACIA - Asphalt - Parking Lot Striping 950                 1,068              (118)                1,009              59                   (59)                                                                
ACACIA - Asphalt Concrete  15,000            17,300            (2,300)             17,300                                   (2,300)             2,750              2,750              
ACACIA - DSA Closeout 19,000            1,880              17,120            1,880                                     17,120            1,880              1,880              
ACACIA - Kitchen Upgrade 40,000            5,696              34,304            5,160              536                 34,840                                                          
ACACIA - Technology Equipment Upgrade 70,379            69,951            429                 69,951                                   429                                        17,639            
ACACIA - Technology Infrastructure - Phase 2 220,400           20,750            199,650           12,408            8,343              207,992           313                 6,678              

 365,729           116,645           249,084           107,708           8,937              258,021           4,943              28,947            

ASPEN
ASPEN - Asphalt Repair 47,000            14,627            32,373            14,627                                   32,373                                                          
ASPEN - DSA Closeout 50,000                                   50,000                                   50,000                                                          
ASPEN - Flooring - Spec. Ed Room C  4,274              4,274                                     4,274                                                            9                     9                     
ASPEN - Kitchen Upgrade 40,000            7,891              32,109            6,302              1,589              33,698                                                          
ASPEN - Prop 39 Energy Efficiency 49,197            49,197                                                          49,197            49,197            49,197                                   
ASPEN - Technology Equipment Upgrade 61,723            61,237            486                 61,237                                   486                                                               
ASPEN - Technology Infrastructure - Phase 1 256,817           173,706           83,111            169,477           4,229              87,340            22,515            1,123              

 509,011           310,932           198,079           255,916           55,016            253,095           71,721            1,132              

BANYAN
BANYAN - Asphalt - Parking Lot Striping 5,953              809                 5,144              809                                        5,144                                                            
BANYAN - DSA Closeout 82,000            500                 81,500            500                                        81,500            500                 500                 
BANYAN - Flooring Replacement 12,089            12,089                                   12,089                                                          7                     7                     
BANYAN - Kitchen Upgrade 40,000            11,413            28,587            9,824              1,589              30,176                                                          
BANYAN - Technology Equipment Upgrade 69,614            69,129            486                 69,129                                   486                                                               
BANYAN - Technology Infrastructure - Phase 1 159,726           159,726                                  155,497           4,229              4,229              8,842              6,052              

 369,382           253,665           115,717           247,847           5,818              121,535           9,349              6,559              

CENTURY ACADEMY
CENTURY ACADEMY - Technology Equipment Upgrade 12,467            10,905            1,562              10,905                                   1,562                                                            

 12,467            10,905            1,562              10,905                                   1,562                                                            

COLINA
COLINA - Asphalt - Parking Lot Striping 2,159              2,159              0                     2,159                                     0                                                                   
COLINA - Asphalt Patch Back 6,000              6,000                                     6,000                                                                                   6,000              
COLINA - Campus Security 40,000                                   40,000                                   40,000                                                          
COLINA - DSA Closeout 101,700           6,105              95,595            1,035              5,070              100,665           6,105              1,035              
COLINA - Flooring  24,920            25,015            (95)                  25,015                                   (95)                  4                     4                     
COLINA - HVAC - PE Offices 27,000            23,697            3,303              22,447            1,250              4,553              1,530              20,547            
COLINA - Kitchen Upgrade 50,000            16,440            33,560            15,770            671                 34,230            108                 8,695              
COLINA - Locker Room Facilities - Renovation and Upgrade 55,000            5,900              49,100            4,130              1,770              50,870            5,900              4,130              
COLINA - Roofing R/R 62,000            3,238              58,762            3,238                                     58,762                                   3,238              
COLINA - Site Improvements - Misc. 2,500              590                 1,910              590                                        1,910              590                 590                 
COLINA - Technology Equipment Upgrade 81,565            48,128            33,438            48,128                                   33,438                                                          
COLINA - Technology Infr. 3,500                                     3,500                                     3,500                                                            

 456,344           137,273           319,072           128,512           8,761              327,833           14,237            44,239            

 Expenditures 
Activity  Commitments  Expenditures  Budget Commitments 

Activity 
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Budget vs. Commitments and Expenditures Activity (02/01/2016 thru 04/30/2016)

School Name/Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget  Totals  Totals 

 Expenditures 
Activity  Commitments  Expenditures  Budget Commitments 

Activity 

CONEJO
CONEJO - Asphalt - Parking Lot Striping 909                 909                                        909                                                                                                             
CONEJO - Asphalt Repair 35,000            34,645            355                 6,673              27,972            28,327            27,972                                   
CONEJO - Campus Security 31,000            20,284            10,716            20,272            12                   10,728                                   1,873              
CONEJO - DSA Closeout                                                                                                                    
CONEJO - Flooring Replacement 41,865            41,865                                   30,832            11,033            11,033            11,040            7                     
CONEJO - NFL Building Demo - Safety 25,000            915                 24,085            915                                        24,085                                                          
CONEJO - Site Improvements - Misc. 2,500              405                 2,095              405                                        2,095              405                 405                 
CONEJO - Technology Equipment Upgrade 19,192            19,192                                   18,649            543                 543                                                               
CONEJO - Technology Infrastructure - Phase 2 20,750            20,750                                   13,559            7,191              7,191              313                 7,107              

 176,217           138,966           37,251            92,215            46,751            84,002            39,730            9,392              

CONEJO VALLEY AE/WAVERLY
CONEJO VALLEY AE/WAVERLY - Asphalt - Parking Lot Striping 1,859              1,859                                     1,859                                                                                                          
CONEJO VALLEY AE/WAVERLY - Asphalt Repair 4,000              2,750              1,250              2,750                                     1,250              2,750              2,750              
CONEJO VALLEY AE/WAVERLY - Computer Lab 16,912            16,911            1                     16,877            35                   35                   16,911            16,877            
CONEJO VALLEY AE/WAVERLY - Outdoor Furniture - Safety 7,038              7,038                                     7,038                                                            (681)                7,038              

 29,809            28,558            1,251              28,523            35                   1,285              18,981            26,664            

CONEJO VALLEY HIGH
CONEJO VALLEY HIGH - DSA Closeout                                                                                                                    
CONEJO VALLEY HIGH - Site Improvements - Misc. 2,500              1,900              600                 1,900                                     600                 1,900              1,900              
CONEJO VALLEY HIGH - Technology Equipment Upgrade 20,000                                   20,000                                   20,000                                                          

 22,500            1,900              20,600            1,900                                     20,600            1,900              1,900              

CYPRESS
CYPRESS - Asphalt - Parking Lot Striping 809                 809                                        809                                                                                                             
CYPRESS - Technology Equipment Upgrade 72,944            54,723            18,222            54,294            429                 18,650                                                          
CYPRESS - Technology Infrastructure - Phase 2 229,400           20,750            208,650           13,442            7,309              215,958           313                 7,052              

 303,153           76,282            226,872           68,545            7,737              234,609           313                 7,052              

EARTHS
EARTHS - Asphalt - Parking Lot Striping 1,559              1,559                                     1,559                                                                                                          
EARTHS - DSA Closeout                                                                                                                    
EARTHS - Kitchen Upgrade 40,000            3,980              36,020            3,184              796                 36,816                                   3,184              
EARTHS - Roofing R/R 204,000           9,663              194,337           9,663                                     194,337                                  9,663              
EARTHS - Technology Equipment Upgrade 85,861            85,861            0                     85,204            657                 658                                                               
EARTHS - Technology Infrastructure - Phase 1 84,188            84,187            1                     79,958            4,229              4,230              2,130              1,123              
EARTHS - Technology Infrastructure - Phase 2 138,200           20,619            117,581           11,180            9,439              127,020           182                 5,750              

 553,808           205,869           347,939           190,748           15,121            363,060           2,312              19,720            

GLENWOOD
GLENWOOD - Asphalt - Parking Lot Striping 1,559              1,559                                     1,559                                                                                                          
GLENWOOD - DSA Closeout 8,000              538                 7,462              538                                        7,462              538                 538                 
GLENWOOD - Flooring Replacement 14,499            14,499                                   14,499                                                          1                     1                     
GLENWOOD - Kitchen Upgrade 40,000            11,517            28,483            10,982            536                 29,018                                                          
GLENWOOD - School Marquee 5,000              5,000                                     5,000                                                                                                          
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Budget vs. Commitments and Expenditures Activity (02/01/2016 thru 04/30/2016)

School Name/Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget  Totals  Totals 

 Expenditures 
Activity  Commitments  Expenditures  Budget Commitments 

Activity 

GLENWOOD - Sink Replacement Rm 32 4,900              4,900                                     4,900                                                                                                          
GLENWOOD - Technology Equipment Upgrade 14,796            14,796                                   14,253            543                 543                                                               
GLENWOOD - Technology Infrastructure - Phase 2 203,600           20,750            182,850           13,297            7,454              190,303           313                 7,072              

 292,353           73,559            218,794           65,027            8,532              227,327           852                 7,611              

HORIZON HILLS
HORIZON HILLS - Asphalt Repair 63,000            45,728            17,272            45,728                                   17,272            2,280                                     
HORIZON HILLS - DSA Closeout 5,000              1,823              3,177              1,823                                     3,177              1,823              1,823              
HORIZON HILLS - Furniture 3,963              4,260              (297)                4,260                                     (297)                                       4,260              
HORIZON HILLS - Site Improvements - Misc. 2,500              694                 1,806              694                                        1,806              694                 694                 

 74,463            52,505            21,958            52,505                                   21,958            4,798              6,777              

LADERA
LADERA - Asphalt Repair 190,000           169,902           20,098            169,902                                  20,098                                                          
LADERA - DSA Closeout                                                                                                                    
LADERA - Kitchen Upgrade  40,000            3,980              36,020            3,184              796                 36,816                                   3,184              
LADERA - Site Improvements - Misc. 2,500              2,287              213                 2,287                                     213                 2,287              2,287              
LADERA - Technology Equipment Upgrade 69,119            69,119                                   68,576            543                 543                                                               
LADERA - Technology Infrastructure - Phase 1 160,821           160,821                                  156,642           4,179              4,179              16,799            1,123              

 462,441           406,110           56,331            400,592           5,518              61,849            19,086            6,594              

LANG RANCH
LANG RANCH - Asphalt Repair 12,000            11,785            215                 11,785                                   215                                                               
LANG RANCH - Campus Security 4,100              4,880              (780)                4,880                                     (780)                                                              
LANG RANCH - DSA Closeout 7,000              750                 6,250              750                                        6,250              750                 750                 
LANG RANCH - Flooring Replacement  17,686            17,688            (2)                    17,688                                   (2)                    2                     2                     
LANG RANCH - Site Improvement - Misc. 10,000            5,565              4,435              5,565                                     4,435              5,565              5,565              
LANG RANCH - Site Improvements - Misc. 2,500              1,950              550                 1,950                                     550                 1,950              1,950              
LANG RANCH - Technology Equipment Upgrade 82,461            82,461                                   82,032            429                 429                                                               
LANG RANCH - Technology Infrastructure - Phase 1 59,028            59,028                                   54,799            4,229              4,229              1,312              7,677              
LANG RANCH - Technology Infrastructure - Phase 2 180,200           20,619            159,581           11,981            8,638              168,219           182                 7,306              

 374,975           204,727           170,248           191,432           13,295            183,543           9,761              23,250            

LOS CERRITOS
LOS CERRITOS - Asphalt Repair 22,000            7,728              14,272            7,728                                     14,272                                                          
LOS CERRITOS - AV Projector and Display 3,000                                     3,000                                     3,000                                                            
LOS CERRITOS - DSA Closeout 21,500            634                 20,866            634                                        20,866            634                 634                 
LOS CERRITOS - Flooring Replacement 22,187            22,186            0                     22,186                                   0                     57                   57                   
LOS CERRITOS - HVAC - PE Offices 27,000            23,947            3,053              22,697            1,250              4,303              1,530              20,797            
LOS CERRITOS - Kitchen Upgrade 115,000           5,630              109,370           5,478              152                 109,522           1,434              2,078              
LOS CERRITOS - Locker Room Facilities - Renovation and Upgrade 55,000            8,511              46,489            6,741              1,770              48,259            8,511              6,741              
LOS CERRITOS - Site Improvements - Misc. 5,000              4,811              189                 4,811                                     189                 4,811              4,811              
LOS CERRITOS - Technology Equipment Upgrade 75,461            44,223            31,237            44,005            218                 31,456                                                          
LOS CERRITOS - Technology Infr. 3,500                                     3,500                                     3,500                                                            

 349,647           117,671           231,976           114,281           3,390              235,367           16,977            35,118            
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Budget vs. Commitments and Expenditures Activity (02/01/2016 thru 04/30/2016)

School Name/Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget  Totals  Totals 

 Expenditures 
Activity  Commitments  Expenditures  Budget Commitments 

Activity 

MADRONA
MADRONA - Asphalt - Parking Lot Striping 1,859              1,859                                     1,859                                                                                                          
MADRONA - Campus Security 55,000            25,276            29,725            25,276                                   29,725            574                 574                 
MADRONA - DSA Closeout 12,500            93                   12,408            93                                          12,408            93                   93                   
MADRONA - Kitchen Upgrade 40,000            9,491              30,509            8,955              536                 31,045                                   8,695              
MADRONA - Site Improvements - Misc. 2,709              2,709              0                     2,709                                     0                     2,709              2,709              
MADRONA - Storm Drainage 26,800            22,322            4,478              22,322                                   4,478                                     12,622            
MADRONA - Technology Equipment Upgrade 75,440            70,754            4,686              70,326            429                 5,114                                                            
MADRONA - Technology Infrastructure - Phase 2 227,000           20,750            206,250           11,084            9,666              215,916           313                 6,277              

 441,308           153,253           288,055           142,623           10,630            298,685           3,688              30,969            

MAPLE
MAPLE - Asphalt - Parking Lot Striping 1,259              1,259                                     1,259                                                                                                          
MAPLE - Campus Security 18,000            16,542            1,458              16,542                                   1,458              393                 13,655            
MAPLE - DSA Closeout 5,000                                     5,000                                     5,000                                                            
MAPLE - Kitchen Upgrade 40,000            11,413            28,587            9,824              1,589              30,176                                                          
MAPLE - Technology Equipment Upgrade 68,216            68,216                                   67,673            543                 543                                                               
MAPLE - Technology Infrastructure - Phase 1 130,894           130,891           3                     107,999           22,892            22,895                                   1,123              

 263,370           228,322           35,048            203,297           25,024            60,072            393                 14,778            

MEADOWS/MATES
MEADOWS/MATES - Asphalt - Parking Lot Striping 759                 759                                        759                                                                                                             
MEADOWS/MATES - DSA Closeout                                                                                                                    
MEADOWS/MATES - Kitchen Upgrade 40,000            796                 39,204            91                   705                 39,909                                   91                   
MEADOWS/MATES - Roofing 876,843           876,843                                  876,843                                                         42,986            4,854              

 917,602           878,398           39,204            877,693           705                 39,909            42,986            4,945              

NEWBURY PARK
NEWBURY PARK - Asphalt - Parking Lot Striping 3,559              3,559                                     3,559                                                                                                          
NEWBURY PARK - DSA Closeout 51,500            25                   51,475            25                                          51,475            25                   25                   
NEWBURY PARK - F Wing Renovations 30,000            35,670            (5,670)             35,670                                   (5,670)                                                           
NEWBURY PARK - Flooring - Gym Replacement  60,000            64,246            (4,246)             64,246                                   (4,246)                                                           
NEWBURY PARK - Kitchen Upgrade 60,000            11,710            48,290            10,121            1,589              49,879                                                          
NEWBURY PARK - Lighting Retrofit - Energy Conservation 81,000            80,318            682                                        80,318            81,000                                                          
NEWBURY PARK - Locker Room Facility Renovation & Upgrade 120,000           64,143            55,857            60,013            4,130              59,987            6,868              2,738              
NEWBURY PARK - Prop 39 Energy Efficiency 49,197            49,197                                                          49,197            49,197            49,197                                   
NEWBURY PARK - Roofing 481,264           482,070           (806)                462,033           20,037            19,231                                                          
NEWBURY PARK - Technology Equipment Upgrade 168,972           163,838           5,134              160,618           3,220              8,354                                     (3,024)             
NEWBURY PARK - Technology Infr. 185,000           4,006              180,994           4,006                                     180,994           1,276              4,006              

 1,290,492        958,783           331,709           800,291           158,492           490,201           57,366            3,745              

PARK OAKS/BRIDGES
PARK OAKS/BRIDGES - Asphalt - Parking Lot Striping 709                 709                                        709                                                                                                             
PARK OAKS/BRIDGES - DSA Closeout 6,500              507                 5,993              507                                        5,993              507                 507                 
PARK OAKS/BRIDGES - Flooring Replacement 5,597              5,597              (0)                    5,592              5                     5                                                                   
PARK OAKS/BRIDGES - Kitchen Upgrade 150,000           103,713           46,287            84,837            18,875            65,163            20,019            77,977            

 162,806           110,526           52,280            91,646            18,880            71,160            20,526            78,484            
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Budget vs. Commitments and Expenditures Activity (02/01/2016 thru 04/30/2016)

School Name/Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget  Totals  Totals 

 Expenditures 
Activity  Commitments  Expenditures  Budget Commitments 

Activity 

REDWOOD
REDWOOD - Asphalt - Parking Lot Striping 1,759              1,759              0                     1,759                                     0                                                                   
REDWOOD - Asphalt Repair 28,400            2,550              25,850            2,550                                     25,850            2,550              2,550              
REDWOOD - DSA Closeout 29,000            450                 28,550            450                                        28,550            450                 450                 
REDWOOD - Flooring - Administration & Library 11,727            11,727                                   11,727                                                                                                        
REDWOOD - HVAC - Buildings 6, 7 & 8 750,000           92,492            657,508           73,763            18,729            676,237           1,589              5,083              
REDWOOD - HVAC - PE Offices 27,000            23,697            3,303              22,447            1,250              4,553              1,530              20,547            
REDWOOD - Kitchen Upgrade 50,000            12,938            37,062            11,348            1,589              38,652                                                          
REDWOOD - Locker Room Facilities - Renovation and Upgrade 55,000            5,900              49,100            4,130              1,770              50,870            5,900              4,130              
REDWOOD - Site Improvements - Misc. 5,000              4,920              80                   4,920                                     80                   4,920              4,920              
REDWOOD - Technology Equipment Upgrade 97,945            48,437            49,508            48,172            265                 49,773                                                          
REDWOOD - Technology Infr. 3,500                                     3,500                                     3,500                                                            

 1,059,331        204,870           854,461           181,266           23,603            878,064           16,939            37,680            

SEQUOIA
SEQUOIA - Asphalt - Parking Lot Striping 2,159              2,159                                     2,159                                                                                                          
SEQUOIA - AV Projector and Display 5,000                                     5,000                                     5,000                                                            
SEQUOIA - Campus Security  22,000            23,833            (1,833)             23,833                                   (1,833)             814                 1,785              
SEQUOIA - DSA Closeout                                                                                                                     
SEQUOIA - Flooring Replacement 8,000              5,920              2,080              5,920                                     2,080              295                 295                 
SEQUOIA - HVAC - PE Offices 27,000            23,797            3,203              22,547            1,250              4,453              1,530              20,647            
SEQUOIA - Kitchen Upgrade 75,000            27,310            47,690            26,385            925                 48,615            11,186            11,851            
SEQUOIA - Locker Room Facilities - Renovation and Upgrade 55,000            5,900              49,100            4,130              1,770              50,870            5,900              4,130              
SEQUOIA - Prop 39 Energy Efficiency 49,197            49,197                                                          49,197            49,197            49,197                                   
SEQUOIA - Site Improvements - Misc. 2,500              250                 2,250              250                                        2,250              250                 250                 
SEQUOIA - Technology Equipment Upgrade 78,737            44,484            34,253            44,247            237                 34,490                                                          
SEQUOIA - Technology Infr. 3,500                                     3,500                                     3,500                                                            

 328,093           182,850           145,243           129,470           53,380            198,623           69,173            38,958            

SYCAMORE CYN
SYCAMORE CYN - Asphalt - Parking Lot Striping 2,259              2,259                                     2,259                                                                                                          
SYCAMORE CYN - DSA Closeout 215,000           54,316            160,684           54,316                                   160,684           54,316            54,316            
SYCAMORE CYN - Locker Room Facilities - Renovation and Upgrade 55,000            5,900              49,100            4,130              1,770              50,870            5,900              4,130              
SYCAMORE CYN - Roofing Repair - 2 Story 220,000           13,083            206,917           2,320              10,762            217,680           13,083            2,320              
SYCAMORE CYN - Site Improvements - Misc. 2,500              1,256              1,244              1,256                                     1,244              1,256              1,256              
SYCAMORE CYN - Technology Equipment Upgrade 118,877           75,873            43,005            75,873                                   43,005                                                          
SYCAMORE CYN - Technology Infrastructure - Phase 2 62,400            20,750            41,650            8,560              12,190            53,840            313                 7,568              

 676,036           173,436           502,601           148,713           24,722            527,323           74,867            69,589            

THOUSAND OAKS
THOUSAND OAKS - Asphalt - Parking Lot Striping 4,259              4,259                                     4,259                                                                                                          
THOUSAND OAKS - Campus Security (NW Corner)  125,000           167,150           (42,150)           167,000           150                 (42,000)                                  165,200           
THOUSAND OAKS - DSA Closeout                                                                                                                    
THOUSAND OAKS - Exterior Lockers 34,460            34,459            1                     34,459                                   1                                                                   
THOUSAND OAKS - Exterior Metal Barrier 15,000            14,975            25                   14,975                                   25                                                                 
THOUSAND OAKS - Field House Repair & Renovation 110,000           24,519            85,481                                   24,519            110,000           24,519                                   
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Budget vs. Commitments and Expenditures Activity (02/01/2016 thru 04/30/2016)

School Name/Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget  Totals  Totals 

 Expenditures 
Activity  Commitments  Expenditures  Budget Commitments 

Activity 

THOUSAND OAKS - Flooring - ASB 26,190            26,190                                   24,954            1,236              1,236                                                            
THOUSAND OAKS - Flooring - Boys Activity Room 13,000            12,487            513                 12,487                                   513                                                               
THOUSAND OAKS - HVAC - PE Offices 27,000            31,201            (4,201)             29,951            1,250              (2,951)             5,934              28,051            
THOUSAND OAKS - Kitchen Upgrade 60,000            11,413            48,587            9,824              1,589              50,176                                                          
THOUSAND OAKS - Lighting Retrofit - Energy Conservation 137,514           137,513           1                                            137,513           137,514                                                         
THOUSAND OAKS - Locker Room Facility Renovation & Upgrade 120,000           56,167            63,833            52,037            4,130              67,963            7,298              3,168              
THOUSAND OAKS - Roofing - Administration 250,000           248,003           1,997              212,409           35,594            37,591            9,894              9,894              
THOUSAND OAKS - Roofing - Cafeteria 225,000           182,592           42,408            172,592           10,000            52,408            2,321              2,321              
THOUSAND OAKS - Site Improvements - Misc. 4,700              4,671              29                   4,671                                     29                   4,671              4,671              
THOUSAND OAKS - Technology Equipment Upgrade 185,699           185,699           0                     171,335           14,364            14,364                                   (14,111)           
THOUSAND OAKS - Technology Infr. 198,000           4,513              193,487           4,513                                     193,487           1,276              4,513              

 1,535,822        1,145,812        390,010           915,466           230,346           620,356           55,913            203,706           

TRIUNFO/CARDEN CONEJO
TRIUNFO/CARDEN CONEJO - Asphalt Repair 307,900           2,551              305,349           2,551                                     305,349           2,551              2,551              
TRIUNFO/CARDEN CONEJO - Flooring Replacement 28,091            28,091            0                     28,091                                   0                                                                   
TRIUNFO/CARDEN CONEJO - Playground 22,000            21,773            227                                        21,773            22,000            21,773                                   
TRIUNFO/CARDEN CONEJO - Site Improvements - Misc. 4,000              3,924              76                   3,924                                     76                   3,924              3,924              

 361,991           56,339            305,652           34,566            21,773            327,425           28,248            6,475              

UNIVERSITY
UNIVERSITY - Asphalt - Parking Lot Striping 1,859              1,859                                     1,859                                                                                                          
UNIVERSITY - Asphalt Repair 10,335            10,335                                   10,335                                                                                                        
UNIVERSITY - Campus Security 35,000            5,700              29,300            5,700                                     29,300                                                          
UNIVERSITY - DSA Closeout                                                                                                                    
UNIVERSITY - Outdoor Furniture - Safety 9,600              9,591              9                     9,591                                     9                     9,591              9,591              

 56,794            27,485            29,309            27,485                                   29,309            9,591              9,591              

WALNUT
WALNUT - Asphalt - Parking Lot Striping 1,059              1,059                                     1,059                                                                                                          
WALNUT - AV Projector and Display 2,500                                     2,500                                     2,500                                                            
WALNUT - DSA Closeout 52,000            93                   51,908            93                                          51,908            93                   93                   
WALNUT - Flooring                                                                                                                    
WALNUT - Kitchen Upgrade 40,000            24,495            15,505            14,426            10,069            25,574            2,862              2,862              
WALNUT - School Marquee 5,000              5,000                                     5,000                                                                                                          
WALNUT - Technology Equipment Upgrade 64,073            64,071            2                     63,414            657                 659                                                               
WALNUT - Technology Infrastructure - Phase 1 55,499            55,496            3                     51,267            4,229              4,232              1,567              1,123              
WALNUT - Technology Infrastructure - Phase 2 113,000           20,619            92,381            18,060            2,559              94,940            182                 5,465              

 333,130           170,832           162,299           153,318           17,514            179,813           4,704              9,543              

WEATHERSFIELD
WEATHERSFIELD - Asphalt - Parking Lot Striping 959                 959                                        959                                                                                                             
WEATHERSFIELD - Asphalt Repair 18,000            7,352              10,648            7,352                                     10,648                                                          
WEATHERSFIELD - AV Projector and Display 8,500                                     8,500                                     8,500                                                            
WEATHERSFIELD - Building Assessment 15,000            13,800            1,200              12,928            873                 2,073              2,000              2,000              
WEATHERSFIELD - DSA Closeout 10,000            631                 9,369              631                                        9,369              631                 631                 
WEATHERSFIELD - Technology Equipment Upgrade 54,999            54,998            1                     54,455            543                 544                                                               
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Budget vs. Commitments and Expenditures Activity (02/01/2016 thru 04/30/2016)

School Name/Project Name  Total Budget  Total Commitments  Remaining Against 
Budget  Total Expenditures  Remaining Against 

Commited 
 Remaining Against 

Budget  Totals  Totals 

 Expenditures 
Activity  Commitments  Expenditures  Budget Commitments 

Activity 

WEATHERSFIELD - Technology Infrastructure - Phase 1 78,091            78,091            0                     73,862            4,229              4,229              13,074            1,123              
WEATHERSFIELD - Technology Infrastructure - Phase 2 112,400           20,619            91,781            14,123            6,496              98,277            182                 5,010              

 297,948           176,449           121,499           164,308           12,141            133,640           15,886            8,764              

WESTLAKE
WESTLAKE - Asphalt Repair 13,200            4,388              8,812              4,388                                     8,812                                                            
WESTLAKE - Campus Security 35,000            14,998            20,002            14,905            93                   20,095                                                          
WESTLAKE - Concrete 15,000            12,500            2,500              12,500                                   2,500                                                            
WESTLAKE - DSA Closeout 30,400            150                 30,250                                   150                 30,400            150                                        
WESTLAKE - Flooring 3,971              3,971                                     3,971                                                            3,971              3,971              
WESTLAKE - Protective Netting 80,000                                   80,000                                   80,000                                                          
WESTLAKE - Technology Equipment Upgrade  41,000            40,598            402                 40,112            486                 888                                                               
WESTLAKE - Technology Infrastructure - Phase 2 192,800           20,750            172,050           11,593            9,158              181,207           313                 8,073              

 411,371           97,355            314,016           87,469            9,886              323,902           4,434              12,044            

WESTLAKE HIGH
WESTLAKE HIGH - Asphalt - Parking Lot Striping 4,800              59                   4,741              59                                          4,741                                                            
WESTLAKE HIGH - Asphalt Repair 52,750            54,268            (1,518)             54,268                                   (1,518)                                                           
WESTLAKE HIGH - Athletic Facilities Upgrade 5,000              4,259              741                 4,259                                     741                                                               
WESTLAKE HIGH - Campus Security                                                                                                                    
WESTLAKE HIGH - DSA Closeout 27,700            2,750              24,950                                   2,750              27,700            2,750                                     
WESTLAKE HIGH - Gym Flooring Repair 380,000           145,377           234,624           145,377                                  234,624                                                         
WESTLAKE HIGH - HVAC - PE Offices 27,000            23,997            3,003              22,747            1,250              4,253              1,530              20,847            
WESTLAKE HIGH - Kiln Room Renovation 300,000           3,848              296,152           348                 3,500              299,652           3,500                                     
WESTLAKE HIGH - Kitchen Upgrade 60,000            11,893            48,107            11,142            751                 48,858            108                 8,695              
WESTLAKE HIGH - Locker Room Facilities - Renovation and Upgrade 120,000           54,694            65,306            26,297            28,397            93,703            54,694            26,297            
WESTLAKE HIGH - Prop 39 Energy Efficiency 49,197            49,197                                                          49,197            49,197            49,197                                   
WESTLAKE HIGH - Roofing - Building 2 210,178           210,178           0                     210,178                                  0                                                                   
WESTLAKE HIGH - Roofing - Gym 600,000           547,645           52,355            529,000           18,645            71,000                                                          
WESTLAKE HIGH - Site Assessment 3,308              3,308              1                     3,308                                     1                                                                   
WESTLAKE HIGH - Site Improvements - Misc. 4,500              4,395              105                 4,395                                     105                 4,395              4,395              
WESTLAKE HIGH - Slope Stabilization 75,000            63,398            11,602            62,585            813                 12,415            53,188            59,785            
WESTLAKE HIGH - Storm Drain 30,000            24,950            5,050              24,950                                   5,050              24,950            24,950            
WESTLAKE HIGH - Technology Equipment Upgrade 134,620           134,619           1                     131,959           2,660              2,661                                     (2,520)             
WESTLAKE HIGH - Technology Infr. 153,000           3,792              149,208           3,792                                     149,208           1,276              3,792              
WESTLAKE HIGH - Visitor Locker Room 25,000            7,827              17,173            7,827                                     17,173                                   7,827              
WESTLAKE HIGH - Water Intrusion Bldgs 2 & 4 75,000            4,683              70,317            4,683                                     70,317            1,205              1,205              

 2,337,053        1,355,136        981,917           1,247,173        107,963           1,089,880        196,793           155,273           

WESTLAKE HILLS
WESTLAKE HILLS - Asphalt - Parking Lot Striping 1,559              1,559                                     1,559                                                                                                          
WESTLAKE HILLS - DSA Closeout                                                                                                                    
WESTLAKE HILLS - Kitchen Upgrade 40,000            17,954            22,046            17,419            536                 22,581                                                          
WESTLAKE HILLS - Technology Equipment Upgrade 70,568            70,567            1                     70,138            429                 430                                                               
WESTLAKE HILLS - Technology Infrastructure - Phase 1 187,688           187,688                                  183,459           4,229              4,229              38,429            1,123              

 299,815           277,768           22,047            272,575           5,193              27,240            38,429            1,123              
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Commited 
 Remaining Against 

Budget  Totals  Totals 

 Expenditures 
Activity  Commitments  Expenditures  Budget Commitments 
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WILDWOOD
WILDWOOD - Asphalt - Parking Lot Striping 709                 709                                        709                                                                                                             
WILDWOOD - DSA Closeout 25,900            150                 25,750                                   150                 25,900            150                                        
WILDWOOD - Prop 39 Energy Efficiency 49,197            49,197                                                          49,197            49,197            49,197                                   
WILDWOOD - Site Improvement - Misc. 10,000            5,675              4,326              5,675                                     4,326              5,675              5,675              
WILDWOOD - Site Improvements - Misc. 11,000            10,841            159                 9,561              1,281              1,439              8,368              7,145              
WILDWOOD - Technology Equipment Upgrade 49,287            34,189            15,098            33,760            429                 15,527                                                          
WILDWOOD - Technology Infrastructure - Phase 2 160,400           20,750            139,650           12,418            8,333              147,982           313                 7,268              

 306,493           121,511           184,982           62,122            59,389            244,371           63,703            20,087            

MEASURE I GENERAL
MEASURE I GENERAL - Construction Management, Professional Services 700,000           636,984           63,016            408,775           228,209           291,225           30,265            152,036           
Amazon.com 326                 326                                                                                      
ARC 23,484            3,909              19,575            23,484            3,909              
Colbi Technologies 25,000            25,000                                                                                 
Easi File Corp 857                 857                                        857                 857                 
Fagen Friedman & Fulfrost, LLP 1,123              1,123                                     1,068              1,123              
Mandy Porter 80,560            67,819            12,741                                   67,819            
Movegreen Inc. 1,856              1,856                                     1,856              1,856              
Parker & Covert LLP 203                 203                                                                                      
PCM Sales, Inc. 1,164              1,083              81                                                                 
Piper Jaffray & Co. 3,000                                     3,000              3,000                                     
School Dude 171,000                                  171,000                                                         
SHI 23                   23                                                                                        
Vanir Construction Management 320,000           304,455           15,545                                   74,972            
Varinek, Trine, Day & Co, LLP 8,000              1,500              6,500                                     1,500              
Ventura County Star 388                 621                 (233)                                                              

MEASURE I GENERAL - Salaries & Benefits 355,000           354,180           820                 312,435           41,744            42,565                                   100,418           
Percentages paid by Measure I by position:
Director, Planning & Construction - 25%
Planning Technician - 25%
Administrative Assistant - 75%
Project Manager - 90%
Construction Supervisor - 100%

 1,055,000        991,164           63,836            721,211           269,953           333,789           30,265            252,454           

Totals 16,486,755      9,445,854        7,040,901        8,217,346        1,228,508        8,269,409        948,863           1,183,161        
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 Commitments 
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School Name/Project Name  Total Budget Total Commitments
 Remaining Against 

Budget 
Total Expenditures

 Remaining Against 

Commited 

 Remaining Against 

Budget 
 Totals  Totals 

Acacia  $                 39,458.00  $                          36,585.80  $                          2,872.20  $                        36,585.80  $                                   -    $                      2,872.20  $                     (215.98)

Aspen  $                 44,363.00  $                          42,678.06  $                          1,684.94  $                        42,678.06  $                                   -    $                      1,684.94  $                   3,559.61  $                   3,559.61 

Banyan  $                 51,230.00  $                          50,917.88  $                             312.12  $                        47,209.13  $                        3,708.75  $                      4,020.87  $                   3,460.66  $                        27.91 

Century Academy  $                 25,000.00  $                          25,000.00  $                                     -    $                        25,000.00  $                                   -    $                                 -    $                              -    $                              -   

Colina  $               111,725.00  $                        108,884.28  $                          2,840.72  $                      108,884.28  $                                   -    $                      2,840.72  $                 11,437.26  $                 12,162.25 

Conejo  $                 44,472.00  $                          40,957.37  $                          3,514.63  $                        40,957.37  $                                   -    $                      3,514.63  $                              -    $                              -   

Conejo Valley High  $                              -    $                                        -    $                                     -    $                                     -    $                                   -    $                                 -    $                              -    $                              -   

Cypress  $                 35,752.00  $                          35,590.11  $                             161.89  $                        30,279.36  $                        5,310.75  $                      5,472.64  $                   4,818.75  $                              -   

Earths  $                 58,424.00  $                          51,211.68  $                          7,212.32  $                        51,211.68  $                                   -    $                      7,212.32  $                              -    $                              -   

Glenwood  $                 41,747.00  $                          35,627.59  $                          6,119.41  $                        35,627.59  $                                   -    $                      6,119.41  $                     (264.00)  $                              -   

Ladera  $                 37,060.00  $                          31,851.53  $                          5,208.47  $                        31,851.53  $                                   -    $                      5,208.47  $                              -    $                              -   

Lang Ranch  $                 73,902.00  $                          73,769.85  $                             132.15  $                        68,686.17  $                        5,083.68  $                      5,215.83  $                   6,088.68  $                   1,005.00 

Los Cerritos  $               105,512.00  $                          84,972.10  $                        20,539.90  $                        84,955.63  $                             16.47  $                   20,556.37  $                   1,083.16  $                   1,966.69 

Madrona  $                 53,192.00  $                          47,642.24  $                          5,549.76  $                        47,642.24  $                                   -    $                      5,549.76  $                  (1,170.68)  $                  (1,170.68)

Maple  $                 34,335.00  $                          26,819.00  $                          7,516.00  $                        26,819.00  $                                   -    $                      7,516.00  $                              -    $                              -   

Newbury Park High  $               275,116.00  $                        270,469.60  $                          4,646.40  $                      270,469.60  $                                   -    $                      4,646.40  $                  (3,156.00)  $                              -   

Redwood  $                 97,664.00  $                          97,664.00  $                                     -    $                        97,664.00  $                                   -    $                                 -    $                              -    $                              -   

Sequoia  $               119,573.00  $                        116,176.49  $                          3,396.51  $                      116,176.49  $                                   -    $                      3,396.51  $                 12,054.31  $                 12,762.31 

Sycamore Canyon  $               150,311.00  $                        149,495.00  $                             816.00  $                      147,302.01  $                        2,192.99  $                      3,008.99  $                     (816.00)  $                 10,829.31 

Thousand Oaks High  $               254,951.00  $                        251,773.02  $                          3,177.98  $                      251,773.02  $                                   -    $                      3,177.98  $                  (1,776.00)  $                      639.27 

Walnut  $                 40,112.00  $                          39,201.87  $                             910.13  $                        39,201.87  $                                   -    $                         910.13  $                   3,142.19  $                   3,538.19 

Weathersfield  $                 41,420.00  $                          41,420.00  $                                     -    $                        41,299.03  $                           120.97  $                         120.97  $                   3,847.04  $                   3,966.07 

Westlake  $                 54,936.00  $                          54,936.00  $                                     -    $                        54,936.00  $                                   -    $                                 -    $                     (141.72)  $                     (141.72)

Westlake High  $               259,856.00  $                        255,471.11  $                          4,384.89  $                      255,471.11  $                                   -    $                      4,384.89  $                  (3,779.97)  $                              -   

Westlake Hills  $                 55,263.00  $                          50,578.84  $                          4,684.16  $                        50,578.84  $                                   -    $                      4,684.16  $                              -    $                              -   

Wildwood  $                 45,235.00  $                          44,117.00  $                          1,118.00  $                        39,530.75  $                        4,586.25  $                      5,704.25  $                   4,166.25  $                              -   

District Wide  $               781,183.00 

Totals 2,931,792.00$ 2,063,810.42$       86,798.58$           2,042,790.56$      21,019.86$         107,818.44$      42,337.56$      49,144.21$      

 Commitments  Expenditures 
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School Name/Project Name  Total Budget  Total Commitments 
 Remaining Against 

Budget 
 Total Expenditures 

 Remaining Against 

Commited 

 Remaining Against 

Budget 
 Totals  Totals 

ACACIA

Adopted Budget 39,458.00        2,872.20          2,872.20          

Computers 28,288.95        28,288.95        (215.98)            

Tablets 4,998.75          4,998.75          

Audio Visual 2,341.35          2,341.35          

Printers & Accessories

Software

Installation Services

Charging Stations 956.75             956.75             

 39,458.00        36,585.80        2,872.20          36,585.80        -                   2,872.20          (215.98)            -                   

ASPEN

Adopted Budget 44,363.00        1,684.94          1,684.94          

Computers 17,278.75        17,278.75        

Tablets 14,996.25        14,996.25        

Audio Visual 4,565.81          4,565.81          3,559.61          3,559.61          

Printers & Accessories

Software

Installation Services

Charging Stations 5,837.25          5,837.25          

 44,363.00        42,678.06        1,684.94          42,678.06        -                   1,684.94          3,559.61          3,559.61          

BANYAN

Adopted Budget 51,230.00        312.12             4,020.87          

Computers 30,546.30        26,837.55        3,708.75          3,432.75          

Tablets 11,259.88        11,259.88        -                   27.91               27.91               

Audio Visual

Printers & Accessories

Software

Installation Services

Charging Stations 9,111.70          9,111.70          -                   

 51,230.00        50,917.88        312.12             47,209.13        3,708.75          4,020.87          3,460.66          27.91               

CENTURY ACADEMY

Adopted Budget 25,000.00        -                   -                   -                   -                   

Computers 25,000.00        25,000.00        -                   

Tablets

Audio Visual

Printers & Accessories

Software

Installation Services

Charging Stations

 25,000.00        25,000.00        -                   25,000.00        -                   -                   -                   -                   

 Budget  Commitments  Expenditures 
 Commitments 

Activity 

 Expenditures 

Activity 
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Conejo Valley Unified School District MEASURE I
Technology Endowment

Consolidated Budget Status Report

Budget vs. Commitments and Expenditures Activity (2/1/2016 thru 4/30/2016)

School Name/Project Name  Total Budget  Total Commitments 
 Remaining Against 

Budget 
 Total Expenditures 

 Remaining Against 

Commited 

 Remaining Against 

Budget 
 Totals  Totals 

 Budget  Commitments  Expenditures 
 Commitments 

Activity 

 Expenditures 

Activity 

COLINA

Adopted Budget 111,725.00      2,840.72          2,840.72          

Computers 83,751.51        83,751.51        -                   7,598.01          8,323.00          

Tablets 3,687.94          3,687.94          

Audio Visual 11,267.08        11,267.08        2,139.25          2,139.25          

Printers & Accessories 1,700.00          1,700.00          1,700.00          1,700.00          

Software 3,995.00          3,995.00          

Installation Services

Charging Stations 4,482.75          4,482.75          

 111,725.00      108,884.28      2,840.72          108,884.28      -                   2,840.72          11,437.26        12,162.25        

CONEJO

Adopted Budget 44,472.00        3,514.63          3,514.63          

Computers 11,838.38        11,838.38        

Tablets 25,227.49        25,227.49        

Audio Visual

Printers & Accessories

Software

Installation Services

Charging Stations 3,891.50          3,891.50          

 44,472.00        40,957.37        3,514.63          40,957.37        -                   3,514.63          -                   -                   

CONEJO VALLEY HIGH

Adopted Budget

Computers

Tablets

Audio Visual

Printers & Accessories

Software

Installation Services

Charging Stations

 -                   -                   -                   -                   -                   -                   -                   -                   

CYPRESS

Adopted Budget 35,752.00        161.89             5,472.64          

Computers 29,785.88        29,785.88        -                   (492.00)            

Tablets 5,310.75          -                   5,310.75          5,310.75          

Audio Visual

Printers & Accessories 493.48             493.48             -                   

Software

Installation Services

Charging Stations

 35,752.00        35,590.11        161.89             30,279.36        5,310.75          5,472.64          4,818.75          -                   
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Conejo Valley Unified School District MEASURE I
Technology Endowment

Consolidated Budget Status Report

Budget vs. Commitments and Expenditures Activity (2/1/2016 thru 4/30/2016)

School Name/Project Name  Total Budget  Total Commitments 
 Remaining Against 

Budget 
 Total Expenditures 

 Remaining Against 

Commited 

 Remaining Against 

Budget 
 Totals  Totals 

 Budget  Commitments  Expenditures 
 Commitments 

Activity 

 Expenditures 

Activity 

EARTHS

Adopted Budget 58,424.00        7,212.32          7,212.32          

Computers 22,116.80        22,116.80        -                   

Tablets 17,201.08        17,201.08        -                   

Audio Visual 7,669.05          7,669.05          -                   

Printers & Accessories

Software

Installation Services

Charging Stations 4,224.75          4,224.75          -                   

 58,424.00        51,211.68        7,212.32          51,211.68        -                   7,212.32          -                   -                   

GLENWOOD

Adopted Budget 41,747.00        6,119.41          6,119.41          

Computers 26,570.50        26,570.50        -                   (264.00)            

Tablets

Audio Visual 8,646.23          8,646.23          -                   

Printers & Accessories 410.86             410.86             -                   

Software

Installation Services

Charging Stations

 41,747.00        35,627.59        6,119.41          35,627.59        -                   6,119.41          (264.00)            -                   

LADERA

Adopted Budget 37,060.00        5,208.47          5,208.47          

Computers 6,778.23          6,778.23          -                   

Tablets 15,232.75        15,232.75        -                   

Audio Visual 7,024.05          7,024.05          -                   

Printers & Accessories

Software

Installation Services

Charging Stations 2,816.50          2,816.50          -                   

 37,060.00        31,851.53        5,208.47          31,851.53        -                   5,208.47          -                   -                   

LANG RANCH

Adopted Budget 73,902.00        132.15             5,215.83          

Computers

Tablets 66,599.48        66,599.48        -                   

Audio Visual 5,083.68          -                   5,083.68          5,083.68          

Printers & Accessories 280.69             280.69             -                   

Software

Installation Services

Charging Stations 1,806.00          1,806.00          -                   1,005.00          1,005.00          

 73,902.00        73,769.85        132.15             68,686.17        5,083.68          5,215.83          6,088.68          1,005.00          
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Conejo Valley Unified School District MEASURE I
Technology Endowment

Consolidated Budget Status Report

Budget vs. Commitments and Expenditures Activity (2/1/2016 thru 4/30/2016)

School Name/Project Name  Total Budget  Total Commitments 
 Remaining Against 

Budget 
 Total Expenditures 

 Remaining Against 

Commited 

 Remaining Against 

Budget 
 Totals  Totals 

 Budget  Commitments  Expenditures 
 Commitments 

Activity 

 Expenditures 

Activity 

LOS CERRITOS

Adopted Budget 105,512.00      20,539.90        20,556.37        

Computers 62,484.38        62,484.38        -                   (900.00)            

Tablets

Audio Visual 6,385.50          6,385.50          -                   

Printers & Accessories 14,119.06        14,119.06        -                   

Software

Installation Services 1,983.16          1,966.69          16.47               1,983.16          1,966.69          

Charging Stations

 105,512.00      84,972.10        20,539.90        84,955.63        16.47               20,556.37        1,083.16          1,966.69          

MADRONA

Adopted Budget 53,192.00        5,549.76          5,549.76          

Computers 15,058.33        15,058.33        -                   

Tablets 15,743.84        15,743.84        -                   

Audio Visual 15,937.07        15,937.07        -                   (1,170.68)         (1,170.68)         

Printers & Accessories

Software

Installation Services

Charging Stations 903.00             903.00             -                   

 53,192.00        47,642.24        5,549.76          47,642.24        -                   5,549.76          (1,170.68)         (1,170.68)         

MAPLE

Adopted Budget 34,335.00        7,516.00          7,516.00          

Computers 20,734.50        20,734.50        -                   

Tablets

Audio Visual 3,096.00          3,096.00          -                   

Printers & Accessories

Software

Installation Services

Charging Stations 2,988.50          2,988.50          -                   

 34,335.00        26,819.00        7,516.00          26,819.00        -                   7,516.00          -                   -                   

NEWBURY PARK

Adopted Budget 275,116.00      4,646.40          4,646.40          

Computers 237,925.63      237,925.63      -                   (3,156.00)         

Tablets 16,498.52        16,498.52        -                   

Audio Visual 5,134.20          5,134.20          -                   

Printers & Accessories

Software

Installation Services

Charging Stations 10,911.25        10,911.25        -                   

 275,116.00      270,469.60      4,646.40          270,469.60      -                   4,646.40          (3,156.00)         -                   
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Consolidated Budget Status Report

Budget vs. Commitments and Expenditures Activity (2/1/2016 thru 4/30/2016)

School Name/Project Name  Total Budget  Total Commitments 
 Remaining Against 

Budget 
 Total Expenditures 

 Remaining Against 

Commited 

 Remaining Against 

Budget 
 Totals  Totals 

 Budget  Commitments  Expenditures 
 Commitments 

Activity 

 Expenditures 

Activity 

REDWOOD

Adopted Budget 97,664.00        -                   -                   

Computers 60,039.00        60,039.00        -                   

Tablets

Audio Visual 31,390.00        31,390.00        -                   

Printers & Accessories

Software

Installation Services

Charging Stations 6,235.00          6,235.00          -                   

 97,664.00        97,664.00        -                   97,664.00        -                   -                   -                   -                   

SEQUOIA

Adopted Budget 119,573.00      3,396.51          3,396.51          

Computers 89,210.51        89,210.51        -                   9,067.63          9,775.63          

Tablets

Audio Visual 17,080.68        17,080.68        -                   

Printers & Accessories 3,974.60          3,974.60          -                   193.48             193.48             

Software

Installation Services 2,793.20          2,793.20          -                   2,793.20          2,793.20          

Charging Stations 3,117.50          3,117.50          -                   

 119,573.00      116,176.49      3,396.51          116,176.49      -                   3,396.51          12,054.31        12,762.31        

SYCAMORE CYN

Adopted Budget 150,311.00      815.99             3,008.99          

Computers 51,901.00        49,708.00        2,193.00          (816.00)            

Tablets 90,976.31        90,976.31        -                   4,211.61          

Audio Visual 6,617.70          6,617.70          -                   6,617.70          

Printers & Accessories

Software

Installation Services

Charging Stations

 150,311.00      149,495.01      815.99             147,302.01      2,193.00          3,008.99          (816.00)            10,829.31        

THOUSAND OAKS

Adopted Budget 254,951.00      3,177.98          3,177.98          

Computers 218,364.08      218,364.08      -                   (1,776.00)         

Tablets

Audio Visual 25,680.15        25,680.15        -                   

Printers & Accessories 1,687.29          1,687.29          -                   639.27             

Software

Installation Services

Charging Stations 6,041.50          6,041.50          -                   

 254,951.00      251,773.02      3,177.98          251,773.02      -                   3,177.98          (1,776.00)         639.27             

5



Conejo Valley Unified School District MEASURE I
Technology Endowment

Consolidated Budget Status Report

Budget vs. Commitments and Expenditures Activity (2/1/2016 thru 4/30/2016)

School Name/Project Name  Total Budget  Total Commitments 
 Remaining Against 

Budget 
 Total Expenditures 

 Remaining Against 

Commited 

 Remaining Against 

Budget 
 Totals  Totals 

 Budget  Commitments  Expenditures 
 Commitments 

Activity 

 Expenditures 

Activity 

WALNUT

Adopted Budget 40,112.00        910.13             910.13             

Computers 25,621.21        25,621.21        -                   1,819.13          2,215.13          

Tablets

Audio Visual 10,763.35        10,763.35        -                   

Printers & Accessories

Software

Installation Services 1,323.06          1,323.06          -                   1,323.06          1,323.06          

Charging Stations 1,494.25          1,494.25          -                   

 40,112.00        39,201.87        910.13             39,201.87        -                   910.13             3,142.19          3,538.19          

WEATHERSFIELD

Adopted Budget 41,420.00        -                   120.97             

Computers 16,185.50        16,185.50        -                   (240.00)            

Tablets

Audio Visual 20,736.60        20,736.60        -                   

Printers & Accessories 410.86             410.86             -                   

Software

Installation Services 4,087.04          3,966.07          120.97             4,087.04          3,966.07          

Charging Stations

 41,420.00        41,420.00        -                   41,299.03        120.97             120.97             3,847.04          3,966.07          

WESTLAKE

Adopted Budget 54,936.00        -                   -                   

Computers 31,101.75        31,101.75        -                   

Tablets 17,405.75        17,405.75        -                   (141.72)            (141.72)            

Audio Visual

Printers & Accessories

Software

Installation Services

Charging Stations 6,428.50          6,428.50          -                   

 54,936.00        54,936.00        -                   54,936.00        -                   -                   (141.72)            (141.72)            

WESTLAKE HIGH

Adopted Budget 259,856.00      4,384.89          4,384.89          

Computers 242,618.41      242,618.41      -                   (3,779.97)         

Tablets

Audio Visual 6,617.70          6,617.70          -                   

Printers & Accessories

Software

Installation Services

Charging Stations 6,235.00          6,235.00          -                   

 259,856.00      255,471.11      4,384.89          255,471.11      -                   4,384.89          (3,779.97)         -                   
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School Name/Project Name  Total Budget  Total Commitments 
 Remaining Against 
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 Total Expenditures 

 Remaining Against 

Commited 

 Remaining Against 

Budget 
 Totals  Totals 

 Budget  Commitments  Expenditures 
 Commitments 

Activity 

 Expenditures 

Activity 

WESTLAKE HILLS

Adopted Budget 55,263.00        4,684.16          4,684.16          

Computers

Tablets 41,613.34        41,613.34        -                   

Audio Visual

Printers & Accessories

Software

Installation Services

Charging Stations 8,965.50          8,965.50          -                   

 55,263.00        50,578.84        4,684.16          50,578.84        -                   4,684.16          -                   -                   

WILDWOOD

Adopted Budget 45,235.00        1,118.00          5,704.25          

Computers 30,177.25        30,177.25        -                   (420.00)            

Tablets 13,939.75        9,353.50          4,586.25          4,586.25          

Audio Visual -                   

Printers & Accessories -                   

Software -                   

Installation Services -                   

Charging Stations -                   

 45,235.00        44,117.00        1,118.00          39,530.75        4,586.25          5,704.25          4,166.25          -                   

DISTRICT WIDE

Salaries, Benefits 781,183.00      

 Percentages Paid by Measure I by Position:

Director - 40%

Assistant Director - 50%

Field Supervisor - 67%

Administrative Assistant - 35%

Systems Analyst (2) - 35%

Network Engineer - 35%

Systems Administrator - 35%

Systems Technicians (2) - 35%

Site Technicians (15) - 35%

Totals 2,931,792.00   2,063,810.43   86,798.57        2,042,790.56   21,019.87        107,818.44      42,337.56        49,144.21        
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