
Conejo Valley Unified School District MEASURE I
Bricks and Mortar

Printed 11/4/2016

Consolidated Budget Status Report
Budget versus Commitments and Expenditures for Multiple Projects (thru 09/30/2016)

Budget vs. Commitments and Expenditures Activity (08/01/2016 thru 09/30/2016)

School Name/Project Name Total Budget Total 
Commitment

Remaining 
Against 

Total 
Expenditures 

Remaining 
Against 

Remaining 
Against  Totals  Totals 

ACACIA
 391,612        337,597        54,015          312,444        25,153          79,168                                  193,544          

ASPEN
 529,164        325,080        204,085        270,064        55,016          259,100        30,502             11,625            

BANYAN
 532,180        401,631        130,549        386,033        15,598          146,148        64,443             133,678          

CENTURY ACADEMY
 17,438          12,514          4,924            12,514                               4,924                                                           

COLINA
 974,268        220,957        753,311        194,444        26,514          779,825        1,032               17,144            

CONEJO
 479,034        402,525        76,509          391,778        10,747          87,256          1,287               187,536          

CONEJO VALLEY AE/WAVERLY
 79,809          35,944          43,865          35,909          35                 43,899          3,771               3,771              

CONEJO VALLEY HIGH
 22,500          6,190            16,310          6,190                                 16,310                                                         

CYPRESS
 347,981        309,023        38,958          300,102        8,921            47,879                                  132,680          

EARTHS
 568,938        206,861        362,077        201,179        5,682            367,759        2,130               7,230              

GLENWOOD
 328,341        262,724        65,618          253,553        9,171            74,789          91                    124,223          

HORIZON HILLS
 81,913          59,955          21,958          59,955                               21,958          2,280                                      

LADERA
 480,041        466,355        13,686          438,197        28,158          41,844          17,799             23,592            

LANG RANCH
 382,618        197,412        185,206        192,754        4,658            189,864        1,312                                      

LOS CERRITOS
 849,408        203,034        646,373        199,571        3,463            649,836        4,224               43,269            

MADRONA
 504,253        469,306        34,947          419,901        49,406          84,352          914                  232,733          

MAPLE
 249,620        214,572        35,048          203,297        11,274          46,322                                                         

MEADOWS/MATES
 964,041        883,898        80,143          883,193        705               80,848          43,632             5,500              

 Expenditures 
Activity  Commitments  Expenditures  Budget  Commitments 

Activity 
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Budget vs. Commitments and Expenditures Activity (08/01/2016 thru 09/30/2016)

School Name/Project Name Total Budget Total 
Commitment

Remaining 
Against 

Total 
Expenditures 

Remaining 
Against 

Remaining 
Against  Totals  Totals 

 Expenditures 
Activity  Commitments  Expenditures  Budget  Commitments 

Activity 

NEWBURY PARK
 1,500,239     1,115,331     384,908        944,858        170,473        555,381        95,616             95,616            

PARK OAKS/BRIDGES
 163,651        119,457        44,194          119,077        380               44,574                                  26,386            

REDWOOD
 1,112,214     1,068,942     43,272          1,008,757     60,184          103,457        5,822               302,622          

SEQUOIA
 549,084        328,040        221,045        220,501        107,539        328,583        41,573             53,860            

SYCAMORE CYN
 736,275        543,377        192,898        528,756        14,622          207,519        6,541               83,496            

THOUSAND OAKS
 1,654,366     1,292,065     362,301        1,058,806     233,229        595,530        3,050               72,295            

TRIUNFO/CARDEN CONEJO
 411,991        272,461        139,530        272,461                             139,530                                58,380            

UNIVERSITY
 58,044          27,485          30,559          27,485                               30,559                                                         

WALNUT
 396,616        224,739        171,877        209,784        14,956          186,832        8,492               50,015            

WEATHERSFIELD
 344,417        212,942        131,475        195,458        17,484          148,959        13,324             18,610            

WESTLAKE
 449,257        370,451        78,806          351,480        18,971          97,777          79                    62,450            

WESTLAKE HIGH
 2,714,386     1,534,257     1,180,129     1,379,235     155,021        1,335,151     1,847               14,832            

WESTLAKE HILLS
 348,473        318,164        30,309          306,971        11,193          41,502          43,564             34,383            

WILDWOOD
 352,588        360,960        (8,372)           302,884        58,076          49,703          6,953               141,901          

MEASURE I GENERAL
 1,696,968     1,776,846     256,117        1,047,991     567,715        325,943        77,874             115,152          

Totals 20,271,727   14,581,094   6,026,628     12,735,582   1,684,342     7,213,081     478,151           2,246,523       

Colbi Technologies Inc. (c) Page 2 of 2 Consolidated Budget Status Report



Conejo Valley Unified School District MEASURE I
Bricks and Mortar

Printed 11/4/2016

Consolidated Budget Status Report
Budget versus Commitments and Expenditures for Multiple Projects (thru 09/30/2016)
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School Name/Project Name  Total Budget  Total Commitments Remaining Against 
Budget 

 Total Expenditures Remaining Against 
Commited 

Remaining Against 
Budget 

 Totals  Totals 

ACACIA
ACACIA - Asphalt - Parking Lot Striping 950                  1,068               (118)                 1,009               59                    (59)                                                                   
ACACIA - Asphalt Concrete          18,200             19,300             (1,100)              19,300                                     (1,100)                                      2,000               
ACACIA - DSA Closeout 19,000             1,880               17,120             1,880                                       17,120                                                             
ACACIA - Kitchen Upgrade     40,000             5,696               34,304             5,160               536                  34,840                                                             
ACACIA - Technology Equipment Upgrade 93,062             69,951             23,111             69,951                                     23,111                                                             
ACACIA - Technology Infrastructure - Phase 2 220,400           239,702           (19,302)            215,144           24,558             5,256                                       191,544           

 391,612           337,597           54,015             312,444           25,153             79,168                                     193,544           

ASPEN
ASPEN - Asphalt Repair     47,000             14,627             32,373             14,627                                     32,373                                                             
ASPEN - DSA Closeout 50,000                                     50,000                                     50,000                                                             
ASPEN - Flooring 7,560               14,148             (6,588)              14,148                                     (6,588)              7,988               11,625             
ASPEN - Flooring - Spec. Ed Room C          4,274               4,274                                       4,274                                                                                                               
ASPEN - Kitchen Upgrade     40,000             7,891               32,109             6,302               1,589               33,698                                                             
ASPEN - Prop 39 Energy Efficiency 49,197             49,197                                                             49,197             49,197                                                             
ASPEN - Technology Equipment Upgrade 74,316             61,237             13,079             61,237                                     13,079                                                             
ASPEN - Technology Infrastructure - Phase 1 256,817           173,706           83,111             169,477           4,229               87,340             22,515                                     

 529,164           325,080           204,085           270,064           55,016             259,100           30,502             11,625             

BANYAN
BANYAN - Asphalt - Parking Lot Striping 5,953               809                  5,144               809                                          5,144                                                               
BANYAN - Asphalt Repair 30,000             2,300               27,700             2,300                                       27,700                                                             
BANYAN - DSA Closeout 82,000             500                  81,500             500                                          81,500                                                             
BANYAN - Flooring               109,109           126,776           (17,667)            116,996           9,780               (7,887)              55,601             102,700           
BANYAN - Kitchen Upgrade     40,000             11,413             28,587             9,824               1,589               30,176                                                             
BANYAN - Technology Equipment Upgrade 74,414             69,129             5,285               69,129                                     5,285                                                               
BANYAN - Technology Infrastructure - Phase 1 190,704           190,704                                   186,475           4,229               4,229               8,842               30,978             

 532,180           401,631           130,549           386,033           15,598             146,148           64,443             133,678           

CENTURY ACADEMY
CENTURY ACADEMY - Technology Equipment Upgrade 17,438             12,514             4,924               12,514                                     4,924                                                               

 17,438             12,514             4,924               12,514                                     4,924                                                               

COLINA
COLINA - Asphalt - Parking Lot Striping     2,159               2,159               0                      2,159                                       0                                                                      
COLINA - Asphalt Patch Back 6,000               10,600             (4,600)              10,600                                     (4,600)                                                              
COLINA - Campus Security 40,000             4,927               35,073             4,927                                       35,073                                                             
COLINA - DSA Closeout 101,700           15,010             86,690             2,440               12,570             99,260             305                  1,405               
COLINA - Flooring          40,195             53,697             (13,502)            41,697             12,000             (1,502)                                      15,539             
COLINA - HVAC - PE Offices     27,000             23,034             3,966               23,034                                     3,966               697                  170                  
COLINA - Kitchen Upgrade     50,000             16,440             33,560             15,971             469                  34,029                                                             
COLINA - Locker Room Facilities - Renovation and Upgrade 76,000             6,598               69,402             5,123               1,475               70,877             30                    30                    
COLINA - Roofing R/R 62,000             3,238               58,762             3,238                                       58,762                                                             
COLINA - Site Improvements - Misc. 2,500               790                  1,710               790                                          1,710                                                               
COLINA - Technology Equipment Upgrade     112,007           84,464             27,543             84,464                                     27,543                                                             
COLINA - Technology Infrastructure - Phase 3 454,707                                   454,707                                   454,707                                                           

 974,268           220,957           753,311           194,444           26,514             779,825           1,032               17,144             

CONEJO
CONEJO - Asphalt - Parking Lot Striping 909                  909                                          909                                                                                                                  
CONEJO - Asphalt Repair 35,000             34,645             355                  34,645                                     355                                                                  
CONEJO - Campus Security 51,000             24,031             26,969             24,019             12                    26,981                                                             
CONEJO - DSA Closeout 25,000             1,600               23,400             1,600                                       23,400             1,300               1,300               
CONEJO - Flooring               61,525             84,660             (23,135)            83,160             1,500               (21,635)            (13)                   52,160             
CONEJO - NFL Building Demo - Safety 25,000             915                  24,085             915                                          24,085                                                             
CONEJO - Site Improvements - Misc. 2,500               1,305               1,195               1,305                                       1,195                                                               
CONEJO - Technology Equipment Upgrade 42,832             19,192             23,640             18,649             543                  24,183                                                             
CONEJO - Technology Infrastructure - Phase 2          235,268           235,268                                   226,575           8,692               8,692                                       134,076           

 479,034           402,525           76,509             391,778           10,747             87,256             1,287               187,536           

 Expenditures 
Activity  Commitments  Expenditures  Budget  Commitments 

Activity 
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Budget vs. Commitments and Expenditures Activity (08/01/2016 thru 09/30/2016)

School Name/Project Name  Total Budget  Total Commitments Remaining Against 
Budget 

 Total Expenditures Remaining Against 
Commited 

Remaining Against 
Budget 

 Totals  Totals 

 Expenditures 
Activity  Commitments  Expenditures  Budget  Commitments 

Activity 

CONEJO VALLEY AE/WAVERLY
CONEJO VALLEY AE/WAVERLY - Asphalt - Parking Lot Striping 1,859               1,859                                       1,859                                                                                                               
CONEJO VALLEY AE/WAVERLY - Asphalt Repair 4,000               2,750               1,250               2,750                                       1,250                                                               
CONEJO VALLEY AE/WAVERLY - Computer Lab 66,912             24,297             42,615             24,263             35                    42,649             3,771               3,771               
CONEJO VALLEY AE/WAVERLY - Outdoor Furniture - Safety 7,038               7,038                                       7,038                                                                                                               

 79,809             35,944             43,865             35,909             35                    43,899             3,771               3,771               

CONEJO VALLEY HIGH
CONEJO VALLEY HIGH - DSA Closeout                                                                                                                             
CONEJO VALLEY HIGH - Site Improvements - Misc. 2,500               1,900               600                  1,900                                       600                                                                  
CONEJO VALLEY HIGH - Technology Equipment Upgrade 20,000             4,290               15,710             4,290                                       15,710                                                             

 22,500             6,190               16,310             6,190                                       16,310                                                             

CYPRESS
CYPRESS - Asphalt - Parking Lot Striping 809                  809                                          809                                                                                                                  
CYPRESS - Asphalt Paving           13,778             13,778                                     13,778                                                                                     13,778             
CYPRESS - Technology Equipment Upgrade     94,129             73,491             20,638             73,062             429                  21,067                                                             
CYPRESS - Technology Infrastructure - Phase 2               239,265           220,945           18,320             212,452           8,492               26,813                                     118,903           

 347,981           309,023           38,958             300,102           8,921               47,879                                     132,680           

EARTHS
EARTHS - Asphalt - Parking Lot Striping 1,559               1,559                                       1,559                                                                                                               
EARTHS - Asphalt Paving 7,230               7,230                                       7,230                                                                                       7,230               
EARTHS - DSA Closeout                                                                                                                             
EARTHS - Kitchen Upgrade 40,000             3,980               36,020             3,184               796                  36,816                                                             
EARTHS - Roofing R/R 204,000           9,663               194,337           9,663                                       194,337                                                           
EARTHS - Site Improvements - Misc.     1,900               1,900                                       1,900                                                                                                               
EARTHS - Technology Equipment Upgrade 91,861             85,861             6,000               85,204             657                  6,657                                                               
EARTHS - Technology Infrastructure - Phase 1 84,188             84,187             1                      79,958             4,229               4,230               2,130                                       
EARTHS - Technology Infrastructure - Phase 2 138,200           12,482             125,718           12,482                                     125,718                                                           

 568,938           206,861           362,077           201,179           5,682               367,759           2,130               7,230               

GLENWOOD
GLENWOOD - Asphalt - Parking Lot Striping 1,559               1,559                                       1,559                                                                                                               
GLENWOOD - Asphalt Paving 14,291             14,291                                     14,291                                                                                     14,291             
GLENWOOD - DSA Closeout 8,000               538                  7,462               538                                          7,462                                                               
GLENWOOD - Flooring Replacement 14,499             14,499                                     14,499                                                                                                             
GLENWOOD - Kitchen Upgrade 40,000             11,517             28,483             10,982             536                  29,018                                                             
GLENWOOD - School Marquee 5,000               5,000                                       5,000                                                                                                               
GLENWOOD - Sink Replacement Rm 32 4,900               4,900                                       4,900                                                                                                               
GLENWOOD - Technology Equipment Upgrade 36,493             14,796             21,697             14,253             543                  22,240                                                             
GLENWOOD - Technology Infrastructure - Phase 2 203,600           195,624           7,976               187,532           8,092               16,068             91                    109,932           

 328,341           262,724           65,618             253,553           9,171               74,789             91                    124,223           

HORIZON HILLS
HORIZON HILLS - Asphalt Repair     63,000             45,728             17,272             45,728                                     17,272             2,280                                       
HORIZON HILLS - DSA Closeout 5,000               1,823               3,177               1,823                                       3,177                                                               
HORIZON HILLS - Furniture 3,963               4,260               (297)                 4,260                                       (297)                                                                 
HORIZON HILLS - Gutter System Design & Installation 7,450               7,450                                       7,450                                                                                                               
HORIZON HILLS - Site Improvements - Misc. 2,500               694                  1,806               694                                          1,806                                                               

 81,913             59,955             21,958             59,955                                     21,958             2,280                                       

LADERA
LADERA - Asphalt Repair     190,000           169,902           20,098             169,902                                   20,098                                                             
LADERA - DSA Closeout                                                                                                                             
LADERA - Flooring          12,600             55,245             (42,645)            32,605             22,640             (20,005)            1,000               18,592             
LADERA - Kitchen Upgrade          40,000             3,980               36,020             3,184               796                  36,816                                                             
LADERA - School Marquee 5,000               5,000                                       5,000                                                                                       5,000               
LADERA - Site Improvements - Misc. 2,500               2,287               213                  2,287                                       213                                                                  
LADERA - Technology Equipment Upgrade 69,119             69,119                                     68,576             543                  543                                                                  
LADERA - Technology Infrastructure - Phase 1 160,821           160,821                                   156,642           4,179               4,179               16,799                                     
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Budget vs. Commitments and Expenditures Activity (08/01/2016 thru 09/30/2016)

School Name/Project Name  Total Budget  Total Commitments Remaining Against 
Budget 

 Total Expenditures Remaining Against 
Commited 

Remaining Against 
Budget 

 Totals  Totals 

 Expenditures 
Activity  Commitments  Expenditures  Budget  Commitments 

Activity 

 480,041           466,355           13,686             438,197           28,158             41,844             17,799             23,592             

LANG RANCH
LANG RANCH - Asphalt Repair     12,000             11,785             215                  11,785                                     215                                                                  
LANG RANCH - Campus Security 4,100               4,880               (780)                 4,880                                       (780)                                                                 
LANG RANCH - DSA Closeout 7,000               772                  6,228               772                                          6,228                                                               
LANG RANCH - Flooring Replacement          17,686             17,688             (2)                     17,688                                     (2)                                                                     
LANG RANCH - Site Improvement - Misc. 10,000             5,565               4,435               5,565                                       4,435                                                               
LANG RANCH - Site Improvements - Misc.     2,500               1,950               550                  1,950                                       550                                                                  
LANG RANCH - Technology Equipment Upgrade 90,104             82,461             7,643               82,032             429                  8,072                                                               
LANG RANCH - Technology Infrastructure - Phase 1 59,028             59,028                                     54,799             4,229               4,229               1,312                                       
LANG RANCH - Technology Infrastructure - Phase 2 180,200           13,283             166,917           13,283                                     166,917                                                           

 382,618           197,412           185,206           192,754           4,658               189,864           1,312                                       

LOS CERRITOS
LOS CERRITOS - Asphalt Repair 24,954             10,682             14,272             10,682                                     14,272             2,954               2,954               
LOS CERRITOS - DSA Closeout 21,500             660                  20,840             660                                          20,840                                                             
LOS CERRITOS - Flooring Replacement 23,837             23,836             0                      23,836                                     0                                              1,650               
LOS CERRITOS - HVAC - PE Offices     27,000             23,284             3,716               23,284                                     3,716               697                  170                  
LOS CERRITOS - Kitchen Upgrade 165,000           50,219             114,781           48,449             1,770               116,551                                   34,530             
LOS CERRITOS - Locker Room Facilities - Renovation and Upgrade 76,000             9,210               66,790             7,735               1,475               68,265             30                    30                    
LOS CERRITOS - Site Improvements - Misc.     5,000               4,811               189                  4,811                                       189                                                                  
LOS CERRITOS - Technology Equipment Upgrade     80,333             80,333                                     80,115             218                  218                  543                  3,935               
LOS CERRITOS - Technology Infrastructure - Phase 3     425,784                                   425,784                                   425,784                                                           

 849,408           203,034           646,373           199,571           3,463               649,836           4,224               43,269             

MADRONA
MADRONA - Asphalt - Parking Lot Striping 1,859               1,859                                       1,859                                                                                                               
MADRONA - Campus Security     55,000             25,276             29,725             25,276                                     29,725                                                             
MADRONA - DSA Closeout 12,500             8,773               3,728               1,183               7,589               11,317                                     1,091               
MADRONA - Flooring 37,400             60,815             (23,415)            60,815                                     (23,415)            914                  58,912             
MADRONA - Kitchen Upgrade     40,000             9,491               30,509             8,955               536                  31,045                                                             
MADRONA - Site Improvements - Misc. 4,509               4,509               0                      4,509                                       0                                                                      
MADRONA - Storm Drainage 26,800             22,322             4,478               22,322                                     4,478                                                               
MADRONA - Technology Equipment Upgrade 99,185             75,581             23,604             75,152             429                  24,033                                                             
MADRONA - Technology Infrastructure - Phase 2 227,000           260,682           (33,682)            219,830           40,852             7,170                                       172,730           

 504,253           469,306           34,947             419,901           49,406             84,352             914                  232,733           

MAPLE
MAPLE - Asphalt - Parking Lot Striping 1,259               1,259                                       1,259                                                                                                               
MAPLE - Campus Security     18,000             16,542             1,458               16,542                                     1,458                                                               
MAPLE - DSA Closeout 5,000                                       5,000                                       5,000                                                               
MAPLE - Kitchen Upgrade 40,000             11,413             28,587             9,824               1,589               30,176                                                             
MAPLE - Technology Equipment Upgrade 68,216             68,216                                     67,673             543                  543                                                                  
MAPLE - Technology Infrastructure - Phase 1 117,144           117,141           3                      107,999           9,142               9,145                                                               

 249,620           214,572           35,048             203,297           11,274             46,322                                                             

MEADOWS/MATES
MEADOWS/MATES - Asphalt - Parking Lot Striping 759                  759                                          759                                                                                                                  
MEADOWS/MATES - Asphalt Paving 46,439             5,500               40,939             5,500                                       40,939             5,500               5,500               
MEADOWS/MATES - DSA Closeout                                                                                                                             
MEADOWS/MATES - Kitchen Upgrade 40,000             796                  39,204             91                    705                  39,909                                                             
MEADOWS/MATES - Roofing 876,843           876,843                                   876,843                                                           38,132                                     

 964,041           883,898           80,143             883,193           705                  80,848             43,632             5,500               

NEWBURY PARK
NEWBURY PARK - Asphalt - Parking Lot Striping 3,559               3,559                                       3,559                                                                                                               
NEWBURY PARK - Asphalt Paving 95,616             95,616                                     95,616                                                             95,616             95,616             
NEWBURY PARK - DSA Closeout 51,500             7,525               43,975             25                    7,500               51,475                                                             
NEWBURY PARK - Exterior Lockers 7,136               7,136                                                               7,136               7,136                                                               
NEWBURY PARK - F Wing Renovations 30,000             35,670             (5,670)              35,670                                     (5,670)                                                              
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 Total Expenditures Remaining Against 
Commited 

Remaining Against 
Budget 

 Totals  Totals 

 Expenditures 
Activity  Commitments  Expenditures  Budget  Commitments 

Activity 

NEWBURY PARK - Flooring - Gym Replacement          60,000             64,246             (4,246)              64,246                                     (4,246)                                                              
NEWBURY PARK - Kitchen Upgrade     60,000             11,710             48,290             10,121             1,589               49,879                                                             
NEWBURY PARK - Lighting Retrofit - Energy Conservation     81,000             80,318             682                                          80,318             81,000                                                             
NEWBURY PARK - Locker Room Facility Renovation & Upgrade     120,000           64,841             55,159             63,366             1,475               56,634                                                             
NEWBURY PARK - Pool and Pool Deck Renovation 100,000           45,598             54,402             45,598                                     54,402                                                             
NEWBURY PARK - Prop 39 Energy Efficiency 49,197             49,197                                                             49,197             49,197                                                             
NEWBURY PARK - Roofing 481,264           482,070           (806)                 462,033           20,037             19,231                                                             
NEWBURY PARK - Technology Equipment Upgrade 175,967           163,838           12,129             160,618           3,220               15,349                                                             
NEWBURY PARK - Technology Infr.     185,000           4,006               180,994           4,006                                       180,994                                                           

 1,500,239        1,115,331        384,908           944,858           170,473           555,381           95,616             95,616             

PARK OAKS/BRIDGES
PARK OAKS/BRIDGES - Asphalt - Parking Lot Striping 709                  709                                          709                                                                                                                  
PARK OAKS/BRIDGES - Asphalt (CF/SC) Bike rack area                845                  845                                          845                                                                                          845                  
PARK OAKS/BRIDGES - DSA Closeout 6,500               507                  5,993               507                                          5,993                                                               
PARK OAKS/BRIDGES - Flooring Replacement 5,597               5,597               (0)                     5,592               5                      5                                                                      
PARK OAKS/BRIDGES - Kitchen Upgrade     150,000           111,799           38,201             111,424           375                  38,576                                     25,541             

 163,651           119,457           44,194             119,077           380                  44,574                                     26,386             

REDWOOD
REDWOOD - Asphalt - Parking Lot Striping     1,759               1,759               0                      1,759                                       0                                                                      
REDWOOD - Asphalt Repair 28,440             19,162             9,278               19,162                                     9,278               831                  16,612             
REDWOOD - DSA Closeout 29,000             16,346             12,654             16,346                                     12,654                                                             
REDWOOD - Flooring - Administration & Library 11,727             11,727                                     11,727                                                                                                             
REDWOOD - HVAC - Buildings 6, 7 & 8 750,000           890,510           (140,510)          833,655           56,855             (83,655)            4,295               285,810           
REDWOOD - HVAC - PE Offices     27,000             23,034             3,966               23,034                                     3,966               697                  170                  
REDWOOD - Kitchen Upgrade     50,000             12,938             37,062             11,348             1,589               38,652                                                             
REDWOOD - Locker Room Facilities - Renovation and Upgrade 76,000             6,598               69,402             5,123               1,475               70,877                                     30                    
REDWOOD - Site Improvements - Misc.     6,500               6,488               12                    6,488                                       12                                                                    
REDWOOD - Technology Equipment Upgrade 128,288           80,380             47,908             80,115             265                  48,173                                                             
REDWOOD - Technology Infr. 3,500                                       3,500                                       3,500                                                               

 1,112,214        1,068,942        43,272             1,008,757        60,184             103,457           5,822               302,622           

SEQUOIA
SEQUOIA - Asphalt - Parking Lot Striping 2,159               2,159                                       2,159                                                                                                               
SEQUOIA - Campus Security          58,019             65,733             (7,714)              23,833             41,900             34,186             41,900                                     
SEQUOIA - DSA Closeout                                                                                                                              
SEQUOIA - Flooring Replacement     8,000               5,920               2,080               5,920                                       2,080                                                               
SEQUOIA - HVAC - PE Offices     137,000           22,964             114,036           22,964                                     114,036           697                                          
SEQUOIA - Kitchen Upgrade 125,000           94,896             30,104             80,167             14,729             44,833             (1,054)              50,779             
SEQUOIA - Locker Room Facilities - Renovation and Upgrade 81,000             6,848               74,152             5,373               1,475               75,627             30                    30                    
SEQUOIA - Prop 39 Energy Efficiency 49,197             49,197                                                             49,197             49,197                                                             
SEQUOIA - Site Improvements - Misc.     2,500               1,150               1,350               1,150                                       1,350                                                               
SEQUOIA - Technology Equipment Upgrade     82,709             79,173             3,537               78,935             237                  3,774                                       3,051               
SEQUOIA - Technology Infr. 3,500                                       3,500                                       3,500                                                               

 549,084           328,040           221,045           220,501           107,539           328,583           41,573             53,860             

SYCAMORE CYN
SYCAMORE CYN - Asphalt - Parking Lot Striping 2,259               2,259                                       2,259                                                                                                               
SYCAMORE CYN - DSA Closeout 215,000           56,190             158,810           56,190                                     158,810           815                  1,875               
SYCAMORE CYN - Locker Room Facilities - Renovation and Upgra 66,000             6,598               59,402             5,123               1,475               60,877             30                    30                    
SYCAMORE CYN - Roofing Repair - 2 Story 220,000           182,177           37,823             176,723           5,454               43,277             5,696               74,184             
SYCAMORE CYN - Site Improvements - Misc. 2,500               1,256               1,244               1,256                                       1,244                                                               
SYCAMORE CYN - Technology Equipment Upgrade          120,516           119,844           672                  119,844                                   672                                                                  
SYCAMORE CYN - Technology Infrastructure - Phase 2 110,000           175,053           (65,053)            167,360           7,692               (57,360)                                    7,407               

 736,275           543,377           192,898           528,756           14,622             207,519           6,541               83,496             

THOUSAND OAKS
THOUSAND OAKS - Asphalt - Parking Lot Striping 4,259               4,259                                       4,259                                                                                                               
THOUSAND OAKS - Campus Security (NW Corner)          125,000           167,000           (42,000)            167,000                                   (42,000)                                                            
THOUSAND OAKS - DSA Closeout                                                                                                                             
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THOUSAND OAKS - Exterior Lockers     84,460             83,117             1,343               34,459             48,658             50,001                                                             
THOUSAND OAKS - Exterior Metal Barrier     15,000             14,975             25                    14,975                                     25                                                                    
THOUSAND OAKS - Field House Repair & Renovation 110,000           56,563             53,437             56,563                                     53,437             1,703               19,403             
THOUSAND OAKS - Flooring - Boys Activity Room     13,000             12,487             513                  12,487                                     513                                                                  
THOUSAND OAKS - Flooring     45,146             53,812             (8,666)              43,910             9,903               1,236                                       17,333             
THOUSAND OAKS - HVAC - PE Offices 27,000             30,368             (3,368)              30,368                                     (3,368)              697                                          
THOUSAND OAKS - Kitchen Upgrade     60,000             21,365             38,635             20,112             1,223               39,858                                     9,409               
THOUSAND OAKS - Lighting Retrofit - Energy Conservation 137,514           137,513           1                                              137,513           137,514                                                           
THOUSAND OAKS - Locker Room Facility Renovation & Upgrade   125,000           56,835             68,165             55,360             1,475               69,640             650                  650                  
THOUSAND OAKS - Pool and Pool Deck Renovation 29,000             28,093             908                  28,093                                     908                                                                  
THOUSAND OAKS - Roofing - Administration     250,000           248,003           1,997               237,909           10,094             12,091                                     25,500             
THOUSAND OAKS - Roofing - Cafeteria     225,000           182,592           42,408             172,592           10,000             52,408                                                             
THOUSAND OAKS - Site Improvements - Misc.          4,700               4,871               (171)                 4,871                                       (171)                                                                 
THOUSAND OAKS - Technology Equipment Upgrade 201,287           185,699           15,588             171,335           14,364             29,952                                                             
THOUSAND OAKS - Technology Infr.     198,000           4,513               193,487           4,513                                       193,487                                                           

 1,654,366        1,292,065        362,301           1,058,806        233,229           595,530           3,050               72,295             

TRIUNFO/CARDEN CONEJO
TRIUNFO/CARDEN CONEJO - Asphalt Repair 307,900           210,423           97,477             210,423                                   97,477                                     58,380             
TRIUNFO/CARDEN CONEJO - Flooring Replacement     28,091             28,091             0                      28,091                                     0                                                                      
TRIUNFO/CARDEN CONEJO - Playground 72,000             30,023             41,977             30,023                                     41,977                                                             
TRIUNFO/CARDEN CONEJO - Site Improvements - Misc.     4,000               3,924               76                    3,924                                       76                                                                    

 411,991           272,461           139,530           272,461                                   139,530                                   58,380             

UNIVERSITY
UNIVERSITY - Asphalt - Parking Lot Striping 1,859               1,859                                       1,859                                                                                                               
UNIVERSITY - Asphalt Repair 11,585             10,335             1,250               10,335                                     1,250                                                               
UNIVERSITY - Campus Security     35,000             5,700               29,300             5,700                                       29,300                                                             
UNIVERSITY - DSA Closeout                                                                                                                             
UNIVERSITY - Outdoor Furniture - Safety 9,600               9,591               9                      9,591                                       9                                                                      

 58,044             27,485             30,559             27,485                                     30,559                                                             

WALNUT
WALNUT - Asphalt - Parking Lot Striping 1,059               1,059                                       1,059                                                                                                               
WALNUT - Asphalt Paving 43,090             43,090                                     43,090                                                                                     43,090             
WALNUT - AV Projector and Display 2,500                                       2,500                                       2,500                                                               
WALNUT - DSA Closeout 52,000             93                    51,908             93                                            51,908                                                             
WALNUT - Flooring 5,150               5,150                                       5,150                                                                                                               
WALNUT - Kitchen Upgrade 40,000             24,495             15,505             14,426             10,069             25,574                                                             
WALNUT - School Marquee 5,000               5,000                                       5,000                                                                                                               
WALNUT - Siding R&R 6,925               6,925                                       6,925                                                               6,925               6,925               
WALNUT - Technology Equipment Upgrade     72,393             64,071             8,322               63,414             657                  8,979                                                               
WALNUT - Technology Infrastructure - Phase 1 55,499             55,496             3                      51,267             4,229               4,232               1,567                                       
WALNUT - Technology Infrastructure - Phase 2 113,000           19,362             93,638             19,362                                     93,638                                                             

 396,616           224,739           171,877           209,784           14,956             186,832           8,492               50,015             

WEATHERSFIELD
WEATHERSFIELD - Asphalt - Parking Lot Striping 959                  959                                          959                                                                                                                  
WEATHERSFIELD - Asphalt Repair 25,025             15,782             9,243               15,782                                     9,243                                       8,430               
WEATHERSFIELD - AV Projector and Display 8,500                                       8,500                                       8,500                                                               
WEATHERSFIELD - Building Assessment     15,000             13,800             1,200               12,928             873                  2,073                                                               
WEATHERSFIELD - DSA Closeout 10,000             881                  9,119               881                                          9,119               250                  250                  
WEATHERSFIELD - Flooring          21,800             33,008             (11,208)            21,168             11,840             632                                          9,930               
WEATHERSFIELD - Technology Equipment Upgrade 72,642             54,998             17,644             54,455             543                  18,187                                                             
WEATHERSFIELD - Technology Infrastructure - Phase 1 78,091             78,091             0                      73,862             4,229               4,229               13,074                                     
WEATHERSFIELD - Technology Infrastructure - Phase 2 112,400           15,424             96,976             15,424                                     96,976                                                             

 344,417           212,942           131,475           195,458           17,484             148,959           13,324             18,610             

WESTLAKE
WESTLAKE - Asphalt Repair 20,950             13,688             7,262               13,688                                     7,262                                       9,300               
WESTLAKE - Campus Security 35,000             14,998             20,002             14,905             93                    20,095                                                             
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WESTLAKE - Concrete     15,000             12,500             2,500               12,500                                     2,500                                                               
WESTLAKE - DSA Closeout 30,400             150                  30,250             150                                          30,250                                                             
WESTLAKE - Flooring 7,942               18,594             (10,652)            8,594               10,000             (652)                 (12)                   4,610               
WESTLAKE - Protective Netting 80,000             39,800             40,200             39,800                                     40,200                                                             
WESTLAKE - Site Improvements - Misc.     2,500               200                  2,300               200                                          2,300                                                               
WESTLAKE - Technology Equipment Upgrade     64,665             60,439             4,226               59,953             486                  4,712                                                               
WESTLAKE - Technology Infrastructure - Phase 2 192,800           210,082           (17,282)            201,690           8,392               (8,890)              91                    48,540             

 449,257           370,451           78,806             351,480           18,971             97,777             79                    62,450             

WESTLAKE HIGH
WESTLAKE HIGH - Asphalt - Parking Lot Striping     4,800               59                    4,741               59                                            4,741                                                               
WESTLAKE HIGH - Asphalt Repair 63,841             65,359             (1,518)              65,359                                     (1,518)                                      11,091             
WESTLAKE HIGH - Athletic Facilities Upgrade 5,000               4,259               741                  4,259                                       741                                                                  
WESTLAKE HIGH - Bridge Resurfacing & Rehab          60,742             60,742                                     60,742                                                                                                             
WESTLAKE HIGH - Campus Security 70,000             8,083               61,917             8,083                                       61,917                                                             
WESTLAKE HIGH - DSA Closeout 27,700             11,680             16,020             4,481               7,199               23,219             500                  1,731               
WESTLAKE HIGH - Gym Bleacher Renovation 75,000             71,929             3,071                                       71,929             75,000                                                             
WESTLAKE HIGH - Gym Flooring Repair     380,000           145,377           234,624           145,377                                   234,624                                                           
WESTLAKE HIGH - HVAC - PE Offices     137,000           23,334             113,666           23,334                                     113,666           697                  170                  
WESTLAKE HIGH - Kiln Room Renovation 350,000           10,708             339,292           8,248               2,460               341,752                                   1,190               
WESTLAKE HIGH - Kitchen Upgrade     60,000             11,893             48,107             11,250             643                  48,750                                                             
WESTLAKE HIGH - Locker Room Facilities - Renovation and Upgra 120,000           55,362             64,638             53,887             1,475               66,113             650                  650                  
WESTLAKE HIGH - Prop 39 Energy Efficiency 49,197             49,197                                                             49,197             49,197                                                             
WESTLAKE HIGH - Roofing - Building 2 210,178           210,178           0                      210,178                                   0                                                                      
WESTLAKE HIGH - Roofing - Gym     600,000           547,645           52,355             529,000           18,645             71,000                                                             
WESTLAKE HIGH - Site Assessment     3,308               3,308               1                      3,308                                       1                                                                      
WESTLAKE HIGH - Site Improvements - Misc.     5,000               4,767               233                  4,767                                       233                                                                  
WESTLAKE HIGH - Slope Stabilization     75,000             70,758             4,242               69,945             813                  5,055                                                               
WESTLAKE HIGH - Storm Drain 30,000             24,950             5,050               24,950                                     5,050                                                               
WESTLAKE HIGH - Technology Equipment Upgrade 134,620           134,619           1                      131,959           2,660               2,661                                                               
WESTLAKE HIGH - Technology Infr.     153,000           3,792               149,208           3,792                                       149,208                                                           
WESTLAKE HIGH - Visitor Locker Room 25,000             11,577             13,423             11,577                                     13,423                                                             
WESTLAKE HIGH - Water Intrusion Bldgs 2 & 4     75,000             4,683               70,317             4,683                                       70,317                                                             

 2,714,386        1,534,257        1,180,129        1,379,235        155,021           1,335,151        1,847               14,832             

WESTLAKE HILLS
WESTLAKE HILLS - Asphalt - Parking Lot Striping 1,559               1,559                                       1,559                                                                                                               
WESTLAKE HILLS - Asphalt Paving 27,110             27,110                                     27,110                                                                                     27,110             
WESTLAKE HILLS - DSA Closeout                                                                                                                             
WESTLAKE HILLS - Exterior Siding rooms 3,6 5,148               5,148                                       5,148                                                               5,148               5,148               
WESTLAKE HILLS - Flooring 8,400               8,138               262                  2,138               6,000               6,262               (13)                   2,125               
WESTLAKE HILLS - Kitchen Upgrade     40,000             17,954             22,046             17,419             536                  22,581                                                             
WESTLAKE HILLS - Technology Equipment Upgrade 78,568             70,567             8,001               70,138             429                  8,430                                                               
WESTLAKE HILLS - Technology Infrastructure - Phase 1 187,688           187,688                                   183,459           4,229               4,229               38,429                                     

 348,473           318,164           30,309             306,971           11,193             41,502             43,564             34,383             

WILDWOOD
WILDWOOD - Asphalt - Parking Lot Striping 709                  709                                          709                                                                                                                  
WILDWOOD - Asphalt Paving                              5,765               5,765                                                               5,765               
WILDWOOD - DSA Closeout 25,900             400                  25,500             400                                          25,500             250                  250                  
WILDWOOD - Flooring               19,213             19,595             (383)                 19,595                                     (383)                 6,613               18,612             
WILDWOOD - Prop 39 Energy Efficiency 49,197             49,197                                                             49,197             49,197                                                             
WILDWOOD - Site Improvement - Misc. 10,000             5,675               4,326               5,675                                       4,326                                                               
WILDWOOD - Site Improvements - Misc.     11,000             10,813             187                  10,755             58                    245                                                                  
WILDWOOD - Technology Equipment Upgrade 76,169             49,740             26,429             49,311             429                  26,858                                                             
WILDWOOD - Technology Infrastructure - Phase 2 160,400           219,066           (58,666)            210,674           8,392               (50,274)            91                    117,274           

 352,588           360,960           (8,372)              302,884           58,076             49,703             6,953               141,901           

MEASURE I GENERAL
MEASURE I GENERAL - Construction Management, Professional S 916,200           986,026           (69,826)            583,115           241,771                                   302                  37,580             
 Acorn Newpaper 302                  302 -                   302 302                  
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 Amazon.com 326 326
 ARC 38,982 19,483 19,499             77                    
 Colbi Technologies 50,000 50,000 25,000             
 Easi File Corp 857 857
 Fagen Friedman & Fulfrost, LLP 2,016 2,016
 Mandy DSA Closeout - B00S 132,628 97,029 35,599             12,201             
 Movegreen Inc. 1,856 1,856
 Parker & Covert LLP 203 203
 PCM Sales, Inc. 1,083 1,083
 Piper Jaffray & Co 3,000 3,000
 School Dude 171,000 171,000           
 SHI 23 23
 US Bank 800 800
 Vanir Construction Management 567,829 404,016 2,673               
 Varinek, Trine, Day & Co, LLP 14,500 1,500 13,000             
 Ventura County Star 621 621

MEASURE I GENERAL - Salaries & Benefits 780,768           790,820           325,943           464,876           325,944           325,943           77,572             77,572             
Percentages paid by Measure I by position:
Executive Director, Facilities, Maintenance & Operations 25% 40,998             40,998             33,350             7,648 33,350             33,350             7,648               7,648               
Director, Planning & Construction - 25% 79,235             79,235             29,025             50,210 29,025             29,025             6,474               6,474               
Planning Technician - 25% 52,509             52,509             19,685             32,824 19,685             19,685             4,375               4,375               
Administrative Assistant - 75% 115,250           115,250           45,677             69,573 45,677             45,677             8,239               8,239               
Project Manager - 90% 273,010           273,010           117,044           155,966 117,044           117,044           21,575             21,575             
Construction Supervisor - 100% 219,767           219,767           81,163             138,604 81,163             81,163             19,210             19,210             
Custodial - 0% -                   4,893               4,893 4,893               4,893               
Maintenance - 0% -                   5,158               5,158 5,158               5,158               

 1,696,968        1,776,846        256,117           1,047,991        567,715           325,943           77,874             115,152           
Totals 20,271,727      14,581,094      6,026,628        12,735,582      1,684,342        7,213,081        478,151           2,246,523        
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